

Lancaster County Road Work

May 12 through May 16

www.co.lancaster.pa.us/planning

Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

PennDOT MAJOR ROAD PROJECTS

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
s	Rapho Twp.	SR 4062 (Eby Chiques Rd.) (New) Bridge Over Amtrak	Closed	07/08/13	October 2014
	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Road Widening	Flagging Daytime Hours 9:00am to 3:00pm Nighttime Hours 6:00pm to 6:00am	03/05/14	Fall 2014
e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving	Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am	08/12/13	08/08/14
		Rt. 30 Rt. 30 to Eden Village Improve Drainage Paving	Lane Restriction Flagging	May 2014	July 2014

PennDOT MAJOR ROAD PROJECTS (continued)

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	City of Lancaster	SR 1063 (New Holland Pike) Lancaster City Line to Plum St. Miscellaneous Work	Complete for 2013	Restart Spring 2014	Complete 2014
j	Lancaster Twp.	Rt. 222 (Willow Street Pike) Bridges over Conestoga River Northbound Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure Southbound Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach	Use Caution Lane Closure Lane Closure	03/26/14	Mid-Oct 2014
2	E. Lampeter Twp.	SR 1001 (Greenfield Rd.) @ Rt. 30 Paving	Flagging	05/05	05/28
e	Paradise Twp.	Rt. 741 @ Belmont Rd. Reconstruct Intersection	Flagging/Lane Restriction	04/23/14	Mid -July 2014
e	Salisbury Twp.	Rt. 897 (White Horse Rd.) Rt. 30 to Rt. 340 Miscellaneous	Flagging/Lane Restriction	08/12/13	Complete 2014
e	W. Earl/Upper Leacock Twp(s).	Rt. 772 Brownstown to Rt. 23 Paving Miscellaneous Work	Flagging >>Night Time		End May

PennDOT MAJOR ROAD PROJECTS (continued)

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
s	E. & W. Lampeter Twp(s)/Strasburg Boro.	<p>>>SR 2029Strasburg Pike Edisonville Rd. to Pioneer Rd.</p> <p>>>SR 2029 (Strasburg Pike) Rt. 462 to Rt. 741 Strasburg Boro.</p> <p>>>Rt. 462 Greenfield Rt. To Rt. 30 Overpass</p> <p>Drainage Updates Base Repair ADA Ramps Guide Rails Milling & Paving</p>	Restriction Flagging/Lane	<p>Tentative March 2014</p> <p>Oct 2013</p>	<p>May 2014</p> <p>June 2014</p>
s	E. Lampeter Twp.	<p>SR 2029 (Strasburg Pike – Windy Hill & Millstream Intersection)</p> <p>Utility Reconstruct Intersection</p>	Lane Restriction Flagging	06;07/14	September 2014
e	Conestoga/Martic Twp(s). Line	<p>Rt. 324 (Pequea Blvd.) Bridge over Pequea Creek In Village of Martic Forge.</p> <p>Rehabilitate Bridge Includes: New Seals Expansion Joints Concrete Spall Repair 1.5-inch Latex-Modified Concrete Overlay</p>	Closed/Detour Detour SR 3017 (River Rd.) SR 3038 (Bridge Valley Rd.)	Feb 27 2014	End May 2014

PennDOT Maintenance – PROJECTS

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	Rapho Twp.	Rt. 283 East Bound Rheems Exit & Rt. 772 Exit Bridge Deck Repair	Low Speed Lane Closure	Monday
x	Rapho Twp.	Rt. 72 (Lancaster Rd.) Paving	Flagging	Tuesday - Friday
x	Penn Twp.	Rt. 772 (Temperance Hill Rd.) Mechanical Paving	Flagging	Monday
x	E. Hempfield Twp.	Rt. 283 (Section 300) Testing	Lane Closure	Wednesday - Thursday
x	Clay/W. Cocalico Twp(s). Twp.	SR 1026 (Mt. Airy Rd. & Hopeland Rd.) Crack Sealing	Flagging`	Monday - Friday
x	Upper Leacock Twp.	SR 1029 (Hunsicker Rd.) Base Repair	Flagging`	Monday - Wednesday
x	Manheim/W. Earl Twp(s).	Rt. 222 Patching	Lane Closure	Monday - Thursday
x	Ephrata Twp.	SR 1049 (Glennwood Dr.) Base Repair	Flagging	Wednesday - Friday
x	W. Earl Twp.	SR 1013 (Groffdale Rd./Fairmount Rd.) Base Repair	Flagging	Tuesday
x	W. Earl Twp.	SR 1025 (North Farmersville Rd.) Patching	Flagging	Friday
x	Upper Leacock Twp.	SR 1029 (Hunsicker Rd.) Base Repair	Flagging	Wednesday - Friday
x	Sadsbury Twp.	SR 2017 (Creek Rd.) Reclaiming	Flagging	Tuesday - Friday
x	Leacock Twp.	Rt. 340(Old Philadelphia Pike) Seal Paving	Flagging	Monday
x	Caernarvon Twp.	Rt. 10 Parapet Bridge Repair	Lanes Coned – Off No Shoulder	Tuesday - Friday
x	Strasburg Twp.	SR 2030 (Lime Valley Rd.) Hydro Seed	Flagging	Monday

PennDOT Maintenance – PROJECTS (continued)

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	Pequea Twp.	SR 3009 (Millwood Rd.) Patching/Rock Lining	Flagging`	Thursday
x	Pequea Twp.	SR 3019 (Red Hill Rd.) Drainage	Flagging`	Monday - Thursday
x	Leacock Twp.	SR 340 (Old Philadelphia) Seal Paving	Flagging	Monday
x	Fulton Twp.	SR 3004 (Furniss Rd.) Paving Prep	Flagging	Tuesday - Friday
x	Fulton Twp.	SR 3004 (Furniss Rd.) Paving	Flagging	Friday

COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Conoy Twp.	Locust Grove Rd. Rt. 441 to S. Second St. Bridge Repair	Closed	04/16/14 To 06/06/14
x	Rapho Twp.	Mastersonville Rd. N. Colebrook Rd. to Shumaker Rd. Bridge Replacement	Closed	04/21/14 TO 06/30/14
x	Lititz Boro.	Leaman St. North St. to Water St. Replace Water Main	Closed	04/28/14 To 05/30/14
x	Warwick Twp.	Clay Rd. Orchard Rd. to Stony Lane Storm Pipe Replacement	Daytime Closure	Monday - Thursday
x	Eden Twp.	Various Township Roads Skin Patching	Flagging	Wk. 04/28

LANCASTER COUNTY OWNED BRIDGE PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	W. Lampeter Twp.	Eckman Rd. Bridge Over Mill Creek Bridge	Closed	Estimated Completion Fall of 2014
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	Closed	CLOSED UNTIL FURTHER NOTICE
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	Closed	Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	Closed	Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	Closed	Closed Permanently