

# Lancaster County Road Work

## May 19 through May 23

[www.co.lancaster.pa.us/planning](http://www.co.lancaster.pa.us/planning)

Prepared by  
LCPC - Transportation Division

### Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

## PennDOT MAJOR ROAD PROJECTS

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
s	Rapho Twp.	<b>SR 4062 (Eby Chiques Rd.)</b>  (New) Bridge Over Amtrak	Closed	07/08/13	<b>October 2014</b>
	W. Hempfield Twp.	<b>SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30</b>  Road Widening	Flagging  Daytime Hours 9:00am to 3:00pm  Nighttime Hours 6:00pm to 6:00am	03/05/14	<b>Fall 2014</b>
e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	<b>Rt. 23 Wilson Ave. to Kinzer Ave.</b>  Repair Roadway Mill Roadway Paving	Flagging  Daytime Hours 9:00am to 3:00pm  Night Time Hours 6:00pm to 6:00am	08/12/13	08/08/14
		<b>Rt. 30 Rt. 30 to Eden Village</b>  Improve Drainage Paving	Lane Restriction  Flagging	May 2014	<b>July 2014</b>

## PennDOT MAJR ROAD PROJECTS (continued)

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
		Ephrata Boro.	<b>Rt. 272</b> <b>Bridge over Rt. 322</b>  <b>Rehabilitate Bridge over Rt. 322.</b> Abutment Wall/ Bridge Beam Painting Replace Bridge Deck Roadway Approach Replace Guiderail	Lane Restriction/Flagging	04/07/14	<b>2014</b> <b>End of Year</b>
s		City of Lancaster/ Manheim Twp.	<b>Rt. 222 (Lititz Pike)</b> <b>Bridge over Amtrak Railroad</b>  <b>Duke St. &amp; Liberty St.</b>  Bridge Construction Bridge Approaches  >>> >Keller Ave. Lititz Pike to Glen Moore Cir.  Storm Sewer Installation  >>> >New Traffic Pattern<  >McGovern Ave. Duke St. to Queen St.  >Liberty St. Prince St. to Lititz Pike  >Lime St. (North) @Liberty St.  >Lititz Pike Bridge (Existing)  >>> <u>Amtrak Station Access</u>  Lititz Pike (South) Liberty to Queen St.  Manheim Pike/Prince St. (South) Liberty to Queen St  Lime St. (North) Liberty St. to Queen St.  Queen St. (North) Liberty St. to Amtrak Station	Closed                     Closed	03/15/13          06/14/13	<b>Tentative</b> <b>Completion</b>  July 2014  <b>Tentative</b> <b>Completion</b>  Mid June 2014  <b>Tentative</b> <b>Completion</b>  July 2014

## PennDOT MAJOR ROAD PROJECTS (continued)

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
**	City of Lancaster/ Manheim Twp.	<b>Rt. 23/SR 1002/SR 1063 (New Holland Pike/Sections of Plum &amp; Walnut St.)</b>  <b>Rt. 30 to Plum St.</b>  Base Repair Milling Paving	Lane Restriction  Detour	<b>05/05/14</b>	<b>June 2014</b>
j	Lancaster Twp.	<b>Rt. 222 (Willow Street Pike) Bridges over Conestoga River</b>  <b>Northbound</b> Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure  <b>Southbound</b> Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach	Use Caution  Lane Closure  Lane Closure	<b>03/26/14</b>	<b>Mid-Oct 2014</b>
2	E. Lampeter Twp.	<b>SR 1001 (Greenfield Rd.) @ Rt. 30</b>  Paving	Flagging	<b>05/05</b>	<b>05/28</b>
e	Paradise Twp.	<b>Rt. 741 @ Belmont Rd.</b>  Reconstruct Intersection	Flagging/Lane Restriction	<b>04/23/14</b>	<b>Mid -July 2014</b>
e	Salisbury Twp.	<b>Rt. 897 (White Horse Rd.) Rt. 30 to Rt. 340</b>  Miscellaneous	Flagging/Lane Restriction	<b>08/12/13</b>	<b>Complete 2014</b>
e	W. Earl/Upper Leacock Twp(s).	<b>Rt. 772 Brownstown to Rt. 23</b>  Paving Miscellaneous Work	Flagging  <b>&gt;&gt;Night Time</b>		<b>End May</b>

## PennDOT MAJOR ROAD PROJECTS (continued)

		<b>Municipalities Affected</b>	<b>Location Activity/Project</b>	<b>Traffic Control</b>	<b>Est. /Actual Start Date</b>	<b>Est. Comp. Date</b>
	s	E. & W. Lampeter Twp(s)/Strasburg Boro.	<p>&gt;&gt;SR 2029Strasburg Pike Edisonville Rd. to Pioneer Rd.</p> <p>&gt;&gt;SR 2029 (Strasburg Pike) Rt. 462 to Rt. 741 Strasburg Boro.</p> <p>&gt;&gt;Rt. 462 Greenfield Rt. To Rt. 30 Overpass</p> <p>Drainage Updates Base Repair ADA Ramps Guide Rails Milling &amp; Paving</p>	Restriction Flagging/Lane	<p>Tentative March 2014</p> <p>Oct 2013</p>	<p>May 2014</p> <p>June 2014</p>
	s	E. Lampeter Twp.	<p>SR 2029 (Strasburg Pike – Windy Hill &amp; Millstream Intersection)</p> <p>Utility Reconstruct Intersection</p>	Lane Restriction Flagging	06;07/14	September 2014
	e	Conestoga/Martic Twp(s). Line	<p>Rt. 324 (Pequea Blvd.) Bridge over Pequea Creek In Village of Martic Forge.</p> <p>Rehabilitate Bridge Includes: New Seals Expansion Joints Concrete Spall Repair 1.5-inch Latex-Modified Concrete Overlay</p>	Closed/Detour Detour SR 3017 (River Rd.) SR 3038 (Bridge Valley Rd.)	Feb 27 2014	End May 2014

# PennDOT Maintenance – PROJECTS

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Rapho Twp.	Rt. 72 (Lancaster Rd.) Paving	Flagging	Monday - Tuesday
	Manheim/E. Hempfield Twp(s).	Rt. 283 (Section 300) Testing	Lane Closure	Monday - Wednesday
	Clay/W. Cocalico Twp(s). Twp.	SR 1026 (Mt. Airy Rd. & Hopeland Rd.) Crack Sealing	Flagging`	Wednesday - Friday
	W. Cocalico Twp.	SR 1053 (Greenville Rd.) Crack Sealing	Flagging	Monday - Wednesday
	E. Cocalico Twp.	SR 1040 (Spur Rd. ) Patching Potholes	Lane Closure	Friday
	E. Cocalico Twp.	SR 1045 (Ridge Rd.) Crack Sealing	Flagging	Wednesday & Thursday
	Clay/W. Cocalico Twp(s). Twp(s).	Rt. 322 (28 <sup>th</sup> Division Hwy) Sweeping	Flagging`	Monday - Friday
	Clay/W. Cocalico Twp(s).	SR 1026 ( Mt. Airy Rd. / Hopland Rd.) Crack Sealing	Flagging	Wednesday - Friday
	W. Earl /Manheim Twp(s).	Rt. 222 Patching Potholes	Lane Closure	Monday - Thursday
	W. Earl/Ephrata Twp(s).	Rt. 272 (Oregon Pike) Sweeping	Flagging	Monday - Friday
	Sadsbury Twp.	SR 2017 (Creek R.) Reclaiming	Flagging	Monday - Friday
	Sadsbury Twp.	SR 2028 Strasburg Rd.) Seal Base Repair	Flagging	Thursday & Friday
	Caernarvon Twp.	Rt. 10 Bridge Repair	Lanes Restriction	Monday - Friday
	Lancaster Twp.	Rt. 222 (Willow Street Pike) Bridge Inspection	Flagging`	Monday

## PennDOT Maintenance – PROJECTS (continued)

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Manor Twp.	SR 3027 (Walnut Hill Rd..) Bridge Inspection	Flagging`	Wednesday
	Pequea Twp.	SR 3009 (Millwood Rd.) Patching Pipe	Flagging`	Wednesday
	Martic Twp.	SR 3019 (Red Hill Rd.) Drainage	Flagging` Closure	Monday & Tuesday
	Colerain Twp.	SR 2013 (Bell Rd.) Crack Sealing	Flagging	Monday - Wednesday
	Colerain Twp.	SR 2009 (Noble Rd.) Seal Base Repair	Flagging	Wednesday & Thursday
	Drumore Twp.	Rt. 372 (Holtwood Rd.) Paving Preparation	Flagging	Monday
	E. Drumore Twp.	SR 3011 (Conewingo Rd.) Pipe Replacement	Flagging	Thursday
	Fulton Twp.	SR 3004 (Furniss Rd..) Paving	Flagging	Wednesday - Friday

## COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Conoy Twp.	Locust Grove Rd. Rt. 441 to S. Second St.  Bridge Repair	Closed	04/16/14 To 06/06/14
	Mt. Joy Twp.	Various Township Roads  Gutter Cleaning	Flagging  Lane Closure	Monday - Friday 7:00am to 3:00pm
	Rapho Twp.	Orchard Rd. Hossler Rd. to Old Line "Rd."  Paving	Daytime Closure	Tuesday
	Rapho Twp	Mastersonville Rd. N. Colebrook Rd. to Shumaker Rd.  Bridge Replacement	Closed	04/21/14 To 06/40/25
	Lititz Boro.	Leaman St. North St. to Water St.  Replace Water Main	Closed	04/28/14 To 05/30/14
x	Warwick Twp.	Clay Rd. Orchard Rd. to Stony Lane  Storm Pipe Replacement	Daytime Closure	Monday - Thursday
	Brecknock Twp.	All Township Developments  Street Cleaning	USE CAUTION	Monday
	Manor Twp.	Manor Boulevard Williamsburg Rd. to 4 Way Stop at Valley Dr.  Milling & Paving	Daytime Closure	05/20/14 (Tuesday) To 05/23/14 (Friday)
	Conestoga Twp.	Various Township Roads  Mowing Road Banks	USE CAUTION	Wk. 05/19/14
	Conestoga Twp.	River Rd. River Corner Rd. to Rt.324  River Rd. Powerhouse Rd. to Main St.  Green Hill Rd. Sassafras Rd. 985 Green Hill Rd. to Existing Pavement  Milling & Paving	Flagging  Lane Closure  Lanes Restriction	05/21/14 To 06/01/14

## COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Eden Twp.	<b>Various Township Roads</b>  Skin Patching Filling out Washouts	Flagging	Wk. 05/19/14

## LANCASTER COUNTY OWNED BRIDGE PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	W. Lampeter Twp.	<b>Eckman Rd.</b> <b>Bridge Over Mill Creek</b>  Bridge	Closed	Estimated Completion Fall of 2014
	Leacock Twp.	<b>Pequea #2 Bridge</b> <b>Pequea Valley Rd.</b> <b>Bridge over Pequea Creek</b>  Bridge	Closed	<b>CLOSED</b> UNTIL FURTHER NOTICE
	Manor Twp.	<b>Creek Rd.</b> <b>Bridge over Little Conestoga Creek</b>  >County has no Plans to Replace Bridge	Closed	Indefinite
	Martic/Conestoga Twp(s).	<b>Loop Rd.</b> <b>Bridge over Pequea Creek</b>  Bridge Repair Evaluation	Closed	Indefinite
	Fulton Twp.	<b>Peters Creek Rd.</b> <b>Bridge over Peter's Creek</b>  Bridge	Closed	Closed Permanently