

# Lancaster County Road Work

## June 09 through June 13

[www.co.lancaster.pa.us/planning](http://www.co.lancaster.pa.us/planning)

Prepared by  
LCPC - Transportation Division

### Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

## PennDOT MAJOR ROAD PROJECTS

|   | Municipalities Affected   | Location Activity/Project  | Traffic Control   | Est. /Actual Start Date | Est. Comp. Date     |
|---|---|--|---|-------------------------|---------------------|
| s | Rapho Twp.  | <b>SR 4062 (Eby Chiques Rd.)</b><br><br>(New) Bridge Over Amtrak                             | Closed  | 07/08/13                | <b>October 2014</b> |
| e | W. Hempfield Twp.   | <b>SR 3017 (Stony Battery Rd.)<br/>Donnerville Rd. to Rt. 30</b><br><br>Road Widening        | Flagging<br><br>Daytime Hours<br>9:00am to 3:00pm<br><br>Nighttime Hours<br>6:00pm to 6:00am  | 03/05/14                | <b>Fall 2014</b>    |
| e | Upper Leacock Twp,<br>Villages of –<br>Leacock, Leola,<br>Bareville<br>Groffdale<br>New Holland Boro. | <b>Rt. 23<br/>Wilson Ave. to Kinzer Ave.</b><br><br>Repair Roadway<br>Mill Roadway<br>Paving | Flagging<br><br>Daytime Hours<br>9:00am to 3:00pm<br><br>Night Time Hours<br>6:00pm to 6:00am | 08/12/13                | 08/08/14            |
|   |   | <b>Rt. 30<br/>Rt. 30 to Eden Village</b><br><br>Improve Drainage<br>Paving                   | Lane Restriction<br><br>Flagging  | May 2014                | <b>July 2014</b>    |



## PennDOT MAJOR ROAD PROJECTS (continued)

|    | Municipalities Affected            | Location Activity/Project   | Traffic Control                                     | Est. /Actual Start Date | Est. Comp. Date       |
|----|------------------------------------|---|---|-------------------------|-----------------------|
| ** | City of Lancaster/<br>Manheim Twp. | <b>Rt. 23/SR 1002/SR 1063 (New Holland Pike/Sections of Plum &amp; Walnut St.)</b><br><br><b>Rt. 30 to Plum St.</b><br><br>Base Repair<br>Milling<br>Paving   | Lane Restriction<br><br>Detour                      | <b>05/05/14</b>         | <b>June 2014</b>      |
| j  | Lancaster Twp.                     | <b>Rt. 222 (Willow Street Pike) Bridges over Conestoga River</b><br><br><b>Northbound</b><br>Replace Rocker Bearings<br>Deck Surface- Concrete Latex Overlay<br>Replace Rocker Bearings<br>Paint Superstructure<br><br><b>Southbound</b><br>Deck Replacement<br>Replace Two Fascia Beams<br>New Deck<br>Upgrades to the bridge approach | Use Caution<br><br>Lane Closure<br><br>Lane Closure | <b>03/26/14</b>         | <b>Mid-Oct 2014</b>   |
| 2  | E. Lampeter Twp.                   | <b>SR 1001 (Greenfield Rd.) @ Rt. 30</b><br><br>Paving  | Flagging  | <b>05/05</b>            | <b>05/28</b>          |
| e  | Paradise Twp.                      | <b>Rt. 741 @ Belmont Rd.</b><br><br>Reconstruct Intersection  | Flagging/Lane Restriction                           | <b>04/23/14</b>         | <b>Mid -July 2014</b> |
| e  | W. Earl/Upper Leacock Twp(s).      | <b>Rt. 772 Brownstown to Rt. 23</b><br><br>Miscellaneous Work   | Flagging<br><br><b>&gt;&gt;Night Time</b>           |                         | <b>End of June</b>    |

## PennDOT MAJOR ROAD PROJECTS (continued)

|  |   | <b>Municipalities Affected</b>          | <b>Location Activity/Project</b>   | <b>Traffic Control</b>    | <b>Est. /Actual Start Date</b>                      | <b>Est. Comp. Date</b>             |
|--|---|---|--|---------------------------|---|------------------------------------|
|  | s | E. & W. Lampeter Twp(s)/Strasburg Boro. | <p>&gt;&gt;SR 2029Strasburg Pike Edisonville Rd. to Pioneer Rd.</p> <p>&gt;&gt;SR 2029 (Strasburg Pike) Rt. 462 to Rt. 741 Strasburg Boro.</p> <p>&gt;&gt;Rt. 462 Greenfield Rt. To Rt. 30 Overpass</p> <p>Drainage Updates<br/>Base Repair<br/>ADA Ramps<br/>Guide Rails<br/>Milling &amp; Paving</p> | Restriction Flagging/Lane | <p>Tentative<br/>March<br/>2014</p> <p>Oct 2013</p> | <p>Mid - June</p> <p>June 2014</p> |
|  | s | E. Lampeter Twp.                        | <p>SR 2029 (Strasburg Pike – Windy Hill &amp; Millstream Intersection)</p> <p>Utility<br/>Reconstruct Intersection</p>   | Closed                    | 06/16/14  | 08/20/14                           |
|  | e | Fulton/Little Britain Twp(s)            | <p>Rt. 272 (Nottingham Rd.)<br/>Rt. 222/272 to Little Britain Rd.</p> <p>Resurface</p>   | Restriction Flagging/Lane | 06/10/14  | August 2014                        |

# PennDOT Maintenance – PROJECTS

|   | Municipalities' Affected | Location Activity/Projects                                     | Traffic Control                  | Dates /Days         |
|---|--------------------------|--|----------------------------------|---------------------|
| x | Clay//Elizabeth Twp(s).. | SR 1026 (Mt. Airy Rd. & Hopeland Rd.)<br>Crack Sealing         | Flagging`                        | Monday & Friday     |
| x | E. Cocalico Twp.         | SR 1030 (Stevens Rd.)<br>Bridge Repair                         | Flagging`                        | Monday - Friday     |
| x | Ephrata Twp.             | Rt. 322 (28 <sup>th</sup> Division Highway)<br>Bridge Cleaning | Lane Closure                     | Monday - Friday     |
| x | Ephrata Twp.             | Rt. 322 @ Rt. 222 Overpass)<br>Clean Beams                     | Lane Closure                     | Tuesday & Wednesday |
| x | W. Earl Twp.             | Rt. 322 (Driving Lane South Of Rt. 322)<br>Bridge Inspection   | Lane Closure<br>From 0830 - 1230 | Monday              |
| x | W. Earl Twp.             | SR 1022 (Tobacco Rd.)<br>Paving Prep.                          | Flagging                         | Monday - Friday     |
| x | Bart Twp.                | SR 2026 (White Oak Rd.)<br>Base Repair                         | Flagging                         | Monday - Friday     |
| x | Sadsbury Twp.            | SR 2017 (Creek R.)<br>Reclaiming                               | Flagging                         | Monday - Wednesday  |
| x | Sadsbury Twp.            | Rt. 41 (Newport Pike)<br>Sweeping                              | Flagging                         | Monday & Tuesday    |
| x | Manor Twp,               | SR 3017 (River Rd.)<br>Shoulder Cutting                        | Flagging                         | Monday & Tuesday    |
| x | Manor Twp,               | SR 3017 (Safe Harbor Rd.)<br>Shoulder Cutting                  | Flagging                         | Monday - Wednesday  |
| x | Manor Twp.               | SR 3017 (Central Manor Rd.)<br>Shoulder Cutting                | Flagging                         | Monday & Tuesday    |
| x | Martic Twp.              | SR3017 (River Rd.)<br>Shoulder Stabilization                   | Flagging                         | Monday - Friday     |

## PennDOT Maintenance – PROJECTS (continue)

|   | Municipalities' Affected | Location<br>Activity/Projects               | Traffic Control           | Dates /Days          |
|---|--------------------------|---|---------------------------|----------------------|
| x | Martic Twp.              | SR 3017 (River Rd.)<br>Safety Project       | Closed/Daylight           | Monday - Friday      |
| x | Martic Twp.              | SR3019 (Red Hill Rd.)<br>Shoulder /Drainage | Flagging`<br>Road Closure | Monday & Tuesday     |
| x | E. Drumore Twp           | SR 3011 Conowingo Rd.                       | Flagging`                 | Wednesday & Thursday |
| x | Eden/Strasburg Twp(s)    | SR 2015 ( May Post Office Rd.)<br>Washouts  | Flagging`                 | Monday - Wednesday   |

## COUNTY MUNICIPALITIES - ROAD PROJECTS

|   | Municipalities Affected | Location<br>Activity/Projects   | Traffic Control         | Dates<br>Start: - Complete:           |
|---|-------------------------|---|-------------------------|---------------------------------------|
| x | Conoy Twp.              | Locust Grove Rd.<br>Rt. 441 to S. Second St.<br>Bridge Repair   | Closed                  | 04/16/14<br>To<br>06/13/14            |
| x | Rapho Twp.              | N. Stickler Rd.<br>Back Run Rd. to Hossler Rd.<br>Bridge Replacement<br>Storm Water System Installation | Closed<br>Detour        | 06/09/14<br>to<br>09/15/14            |
| x | Mt. Joy Twp.            | Prospect Rd. (Bridge)<br>Mt. Gretna Rd. to Conewago Creek<br>Repair Bridge                              | Closed<br>Detour        | 06/09/14<br>To<br>06/13/14            |
| x | Penn Twp.               | Grandview Dr.<br>N. Penryn Rd. to Brandt St.<br>Storm Pipe Replacement                                  | Daytime Closure         | Monday & Tuesday<br>06/09 & 06/10     |
| x | Penn Twp.               | Fairland Rd.<br>W. Lexington Rd. to Sego Sago Rd.<br>Storm Pipe Replacement                             | Daytime Closure         | Wednesday & Thursday<br>06/11 & 06/12 |
| x | Warwick Twp.            | Brunnerville Rd.<br>Water St. to Pine Hill Rd.<br>Paving  | Flagging<br>Single Lane | Monday - Friday                       |

## COUNTY MUNICIPALITIES - ROAD PROJECTS continued

|   | Municipalities Affected | Location<br>Activity/Projects  | Traffic Control                  | Dates<br>Start: - Complete: |
|---|-------------------------|--|----------------------------------|-----------------------------|
| x | Warwick Twp.            | Newport Rd.<br>Rt. 501 to Clay Rd.<br><br>Paving                                   | Flagging<br>Single Lane          | Monday - Friday             |
| x | Warwick Twp.            | Pierson Rd.<br>Rt. 772 to Owl Hill Rd.<br><br>Paving                               | Daytime Closure<br><br>Detour    | 06/11/14<br>To<br>06/13/14  |
| x | W. Earl Twp.            | Brian Drive & Dane Drive<br>Zook's Mill Rd. to the Cul-de-sac<br><br>Paving        | Daytime Closure                  | Wk. 06/09/14                |
| x | Brecknock Twp.          | Bridge Rd.<br>Bridge Over Pennsylvania<br>Turnpike<br><br>Replace Cable Guiderail  | Flagging<br><br>Lane Restriction | 06/09/14<br>To<br>06/13/14  |
| x | Manor Twp               | Holly Ann Circle<br>Tracy Berg Rd.<br>Nicholas Rd.<br>Heatherann Dr.<br><br>Paving | Daytime Closure                  | 06/09/14<br>To<br>06/13/14  |
| x | Conestoga Twp.          | Various Township Roads<br><br>Mowing Road Banks                                    | USE CAUTION                      | Wk. 06/09/14                |
| x | Eden Twp.               | Various Township Roads<br><br>Mowing Along Road Banks<br>Repairing Road Signs      | Flagging                         | Wk. 06/09/14                |

## LANCASTER COUNTY OWNED BRIDGE PROJECTS

|          | <b>Municipalities Affected</b> | <b>Location<br/>Activity/Projects</b>  | <b>Traffic Control</b>           | <b>Dates<br/>Start: - Complete:</b>                     |
|----------|--------------------------------|--|----------------------------------|---|
| x        | Earl Twp.                      | <b>Conestoga #4 Bridge<br/>White Oak Rd.<br/>Bridge over Conestoga River</b><br>Bridge                       | Effective 06/18/14<br><br>Closed | Start -6/18/14<br>Estimated Completion<br>2-plus Years. |
| x        | W. Lampeter Twp.               | <b>Eckman Rd.<br/>Bridge Over Mill Creek</b><br>Bridge   | Closed                           | Estimated<br>Completion<br>Fall of 2014                 |
| <b>x</b> | Leacock Twp.                   | <b>Pequea #2 Bridge<br/>Pequea Valley Rd.<br/>Bridge over Pequea Creek</b><br>Bridge                         | Closed                           | <b>CLOSED</b><br>UNTIL FURTHER<br>NOTICE                |
| x        | Manor Twp.                     | <b>Creek Rd.<br/>Bridge over Little Conestoga<br/>Creek</b><br><br>>County has no Plans to Replace<br>Bridge | Closed                           | Indefinite  |
| x        | Martic/Conestoga Twp(s).       | <b>Loop Rd.<br/>Bridge over Pequea Creek</b><br>Bridge Repair Evaluation                                     | Closed                           | Indefinite  |
| x        | Fulton Twp.                    | <b>Peters Creek Rd.<br/>Bridge over Peter's Creek</b><br>Bridge  | Closed                           | Closed<br>Permanently                                   |