

Revision #1
Lancaster County Road Work
June 16 through June 20

www.co.lancaster.pa.us/planning

Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

PennDOT MAJOR ROAD PROJECTS

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|---|---|--|---|-------------------------|---------------------|
| s | Rapho Twp. | SR 4062 (Eby Chiques Rd.) (New) Bridge Over Amtrak | Closed | 07/08/13 | October 2014 |
| e | W. Hempfield Twp. | SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Road Widening | Flagging Daytime Hours 9:00am to 3:00pm Nighttime Hours 6:00pm to 6:00am | 03/05/14 | Fall 2014 |
| e | Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro. | Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving | Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am | 08/12/13 | 08/08/14 |
| | | Rt. 30 Rt. 30 to Eden Village Improve Drainage Paving | Lane Restriction Flagging | May 2014 | July 2014 |

PennDOT MAJR ROAD PROJECTS (continued)

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|-------|---|--|--|------------------------------|--|
| | Ephrata Boro. | Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322. Abutment Wall/ Bridge Beam Painting Replace Bridge Deck Roadway Approach Replace Guiderail | Lane Restriction/Flagging | 04/07/14 | 2014 End of Year |
| Rev 1 | s City of Lancaster/ Manheim Twp. | Rt. 222 (Lititz Pike) Bridge over Amtrak Railroad Duke St. & Liberty St. Bridge Construction Bridge Approaches >>> > Keller Ave. Lititz Pike to Glen Moore Cir. Paving Line Painting >>> > New Traffic Pattern < > McGovern Ave. Duke St. to Queen St. > Liberty St. Prince St. to Lititz Pike > Lime St. (North) @Liberty St. > Lititz Pike Bridge (Existing) >>> > Amtrak Station Access Lititz Pike (South) Liberty to Queen St. Manheim Pike/Prince St. (South) Liberty to Queen St Lime St. (North) Liberty St. to Queen St. Queen St. (North) Liberty St. to Amtrak Station | Closed Open South Bound Closed | 03/15/13 06/14/13 | Tentative Completion July 2014 Estimated Completion 06/20/14 Tentative Completion July 2014 |

| | | | | | | |
|--|--|--|--|--|--|--|
| | | | | | | |
|--|--|--|--|--|--|--|

PennDOT MAJOR ROAD PROJECTS (continued)

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|----|------------------------------------|---|--------------------------------|-------------------------|-----------------|
| ** | City of Lancaster/ Manheim Twp. | Rt. 23/SR 1002/SR 1063 (New Holland Pike/Sections of Plum & Walnut St.) Rt. 30 to Plum St. Base Repair Milling Paving | Lane Restriction Detour | 05/05/14 | June 2014 |

| | | | | | |
|---|----------------------------------|---|--|----------|---------------------------|
| j | Lancaster Twp. | Rt. 222 (Willow Street Pike) Bridges over Conestoga River Northbound Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure Southbound Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach | Use Caution Lane Closure Lane Closure | 03/26/14 | Mid-Oct 2014 |
| e | Paradise Twp. | Rt. 741 @ Belmont Rd. Reconstruct Intersection | Flagging/Lane Restriction | 04/23/14 | Mid –July 2014 |
| e | W. Earl/Upper Leacock Twp(s). | Rt. 772 Brownstown to Rt. 23 Miscellaneous Work | Flagging >>Night Time | | End of June |

PennDOT MAJOR ROAD PROJECTS (continued)

| | | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|--|---|---|--|---------------------------|---|------------------------------------|
| | s | E. & W. Lampeter Twp(s)/Strasburg Boro. | <p>>>SR 2029Strasburg Pike Edisonville Rd. to Pioneer Rd.</p> <p>>>SR 2029 (Strasburg Pike) Rt. 462 to Rt. 741 Strasburg Boro.</p> <p>>>Rt. 462 Greenfield Rt. To Rt. 30 Overpass</p> <p>Drainage Updates Base Repair ADA Ramps Guide Rails Milling & Paving</p> | Restriction Flagging/Lane | <p>Tentative March 2014</p> <p>Oct 2013</p> | <p>Mid - June</p> <p>June 2014</p> |
| | s | E. Lampeter Twp. | <p>SR 2029 (Strasburg Pike – Windy Hill & Millstream Intersection)</p> <p>Utility Reconstruct Intersection</p> | Closed | 06/16/14 | 08/20/14 |
| | e | Fulton/Little Britain Twp(s) | <p>Rt. 272 (Nottingham Rd.) Rt. 222/272 to Little Britain Rd.</p> <p>Resurface</p> | Restriction Flagging/Lane | 06/10/14 | August 2014 |

PennDOT Maintenance – PROJECTS

| | Municipalities' Affected | Location Activity/Projects | Traffic Control | Dates /Days |
|--|--|---|--------------------|---------------------------------------|
| | Columbia Boro./ W. / E. Hempfield Twp(s). | Rt. 30 Sweeping | SLOW MOVING | Wednesday & Thursday |
| | Rapho Twp. | SR 4033 (Meadow View Rd.) Shoulder Work | Flagging` | Monday & Tuesday Thursday & Friday |
| | Manheim Twp. | Rt. 23 (New Holland Pike) Bridge Inspection | Flagging` | Monday |
| | Warwick Twp. | SR 1022 (Tobacco Rd Akron Rd. to Pool Rd.) Pipe Replacement | Closed | Monday - Friday |
| | Clay//Elizabeth Twp(s).. | SR 1026 (Mt. Airy Rd. & Hopeland Rd.) Crack Sealing | Flagging` | Monday Wednesday - Friday |
| | E. Cocalico Twp. | Rt. 222 Bridge Inspection | Lane Closure | Wednesday & Thursday |
| | E. Cocalico Twp. | SR 1040 (Spur Rd.) Bridge Maintenance | Lane Closure | Monday Wednesday - Friday |
| | Ephrata Twp. | SR 1049 (Glennwood Dr.) Crack Sealing | Flagging` | Thursday & Friday |
| | Providence Twp. | Rt. 222 (Beaver Valley Pike) Bridge Inspection | Flagging | Tuesday |
| | Bart Twp. | SR 2026 (White Oak Rd.) Base Repair | Flagging | Monday |
| | Sadsbury Twp. | SR 2017 (Creek Rd.) Reclaiming | Flagging | Monday & Tuesday |
| | Martic Twp. | SR 3017 (River Rd.) Safety Project | Closed | Tuesday - Friday |
| | Martic Twp. | SR3019 (Red Hill Rd.) Drainage | Flagging` | Tuesday |
| | Sadsbury Twp. | Rt. 41 (Newport Pike) Patching | Flagging` | Monday |
| | E. Drumore Twp | SR 3011 Conowingo Rd. Washouts | Flagging` | Friday |

PennDOT Maintenance – PROJECTS continued

| | Municipalities' Affected | Location Activity/Projects | Traffic Control | Dates /Days |
|--|--------------------------|--|-----------------|----------------------|
| | Fulton Twp. | SR 3004 (Furniss Rd.) Shoulders | Flagging` | Wednesday & Thursday |
| | Colerain Twp. | Rt. 472 (Kirkwood Pike) Patching | Flagging` | Tuesday |
| | Eden Twp. | SR 2019 (Camargo Rd.) Base Repair | Flagging` | Thursday & Friday |
| | Eden/Colerain (Twp(s). | SR 2015 (Pumping Station Rd.) Base Repair | Flagging` | Tuesday & Wednesday |

COUNTY MUNICIPALITIES - ROAD PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates Start: - Complete: |
|---|-------------------------|---|----------------------------------|-----------------------------|
| | Conoy Twp. | Locust Grove Rd. Rt. 441 to s. Second St. Bridge Repair | Closed | 04/16/14 To 06/20/14 |
| | Rapho Twp. | N. Stickler Rd. Back Run Rd. to Hossler Rd. Bridge Replacement Storm Water System Installation | Closed Detour | 06/09 14 To 09/15/14 |
| | Warwick Twp. | Pierson Rd. Rt. 772 to Owl Hill Rd. Paving | Daytime Closure Detour | Monday & Tuesday |
| | Brecknock Twp. | Bridge Rd. Bridge Over Pennsylvania Turnpike Replace Cable Guiderail | Flagging Lane Restriction | 06/16/14 To 06/20/14 |
| | Conestoga Twp. | Various Township Roads Mowing Road Banks | USE CAUTION | Wk. 06/16/14 |
| | Conestoga Twp. | Run Valley Rd. Main to Silver Mine Rd. Road Work | Closed | Wk. 06/16/14 |
| x | Eden Twp. | Various Township Roads Mowing Along Road Banks Repairing Road Signs | Flagging | Wk. 06/16/14 |

LANCASTER COUNTY OWNED BRIDGE PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates Start: - Complete: |
|---|--------------------------|--|----------------------------------|---|
| x | Earl Twp. | Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge | Effective 06/18/14 Closed | Start -6/18/14 Estimated Completion 2-plus Years. |
| x | W. Lampeter Twp. | Eckman Rd. Bridge Over Mill Creek Bridge | Closed | Estimated Completion Fall of 2014 |
| x | Leacock Twp. | Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge | Closed | CLOSED UNTIL FURTHER NOTICE |
| x | Manor Twp. | Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge | Closed | Indefinite |
| x | Martic/Conestoga Twp(s). | Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation | Closed | Indefinite |
| x | Fulton Twp. | Peters Creek Rd. Bridge over Peter's Creek Bridge | Closed | Closed Permanently |