

2014 - Lancaster County Road Work

June 30 through July 03

Note: Holiday on Friday

www.co.lancaster.pa.us/planning

Prepared by

LCPC - Transportation Division

Notes:

>**Headlights: Must be “Turned On” while driving through Construction Areas.**

>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work

PennDOT MAJOR ROAD PROJECTS

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
s	Rapho Twp.	SR 4062 (Eby Chiques Rd.) (New) Bridge Over Amtrak	Closed	07/08/13	October 2014
e	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Road Widening	Flagging Daytime Hours 9:00am to 3:00pm Nighttime Hours 6:00pm to 6:00am	03/05/14	Fall 2014
e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving	Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am	08/12/13	End – Oct. 2014
		Rt. 30 Rt. 30 to Eden Village Improve Drainage Paving	Lane Restriction Flagging	May 2014	July 2014

PennDOT MAJOR ROAD PROJECTS (continued)

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
**	City of Lancaster/ Manheim Twp.	Rt. 23/SR 1002/SR 1063 (New Holland Pike/Sections of Plum & Walnut St.) Rt. 30 to Plum St. Base Repair Milling Paving	Lane Restriction Detour	05/05/14	07/20/14
j	Lancaster Twp.	Rt. 222 (Willow Street Pike) Bridges over Conestoga River Northbound Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure Southbound Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach	Use Caution Lane Closure Lane Closure	03/26/14	Mid-Oct 2014
e	Paradise Twp.	Rt. 741 @ Belmont Rd. Reconstruct Intersection	Flagging/Lane Restriction	04/23/14	Mid-July 2014
e	W. Earl/Upper Leacock Twp(s).	Rt. 772 Brownstown to Rt. 23 Miscellaneous Work	Flagging >>Night Time		July 03, 2014

PennDOT MAJOR ROAD PROJECTS (continued)

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	s	E. Lampeter Twp.	SR 2029 (Strasburg Pike – Windy Hill & Millstream Intersection) Utility Reconstruct Intersection	Closed	06/16/14	08/20/14
	e	Fulton/Little Britain Twp(s)	Rt. 272 (Nottingham Rd.) Rt. 222/272 to Little Britain Rd. Resurface	Restriction Flagging/Lane	06/10/14	August 2014

PennDOT Maintenance – PROJECTS

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Various Townships	Rt. 30 Boom Mowing	USE CAUTION	Monday - Wednesday
	W. Cocalico Twp.	SR 1047 (Schoeneck Rd.) Pipe Flushing	Flagging	Monday - Thursday
	Ephrata Twp.	SR 1047 (S. Cocalico Rd.) Pipe Replacement& Pipe Flushing	Detour Flagging`	Monday - Thursday
	Ephrata Twp.	SR 1025 (Bethany Rd.) Crack Sealing	Flagging`	Monday - Thursday
	W. Earl Twp.	SR 1010 (N. & S. Farmersville Rd) Crack Sealing	Flagging`	Monday - Thursday
	W. Earl Twp.	SR 1022 (Tobacco Rd.) Paving Prep.	Flagging`	Monday
	Caernarvon Twp.	Rt. 23 (New Holland Pike) Patching	Flagging`	Wednesday & Thursday
	Caernarvon Twp.	SR 1019 (California Rd.) Bridge Repair	Flagging`	Monday
	Martic Twp.	SR 3017 (River Rd.) Safety Project	Closed	Monday & Tuesday
	Martic Twp.	SR 3019 (Red Hill Rd.) Paving Preparation	Flagging`	Tuesday - Thursday
	Colerain Twp.	SR 2015 (Pumping Station Rd.) Paving Prep	Flagging`	Tuesday - Thursday
	Bart Twp.	Rt. 896 (Georgetown Rd.) Horse Tracks	Flagging`	Monday - Thursday
	Eden/Strasburg Twp(s).	SR 2015 (May Post Office Rd.) Washouts	Flagging`	Monday & Tuesday
	Sadsbury Twp.	SR 2017 (Creek Rd.) Patching	Flagging`	Monday
	Fulton Twp.	SR 3004 (Furniss Rd.) Shoulders/Driveway	Flagging`	Monday - Thursday

COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Conoy Twp.	Locust Grove Rd. Rt. 441 to s. Second St. Bridge Repair	Closed	04/16/14 To 07/03/14
	Rapho Twp.	N. Stickler Rd. Back Run Rd. to Hossler Rd. Bridge Replacement Storm Water System Installation	Closed Detour	06/09 14 To 09/15/14
	Penn Twp.	Elm Rd. Fairview Rd. to Doe Run Rd. Storm Pipe Replacement Base Repair	Daytime Closure Detour	Monday - Thursday
	E. Donegal Twp.	Kraybill Church Rd. Paving	Road Closed	Monday
	E. Donegal Twp.	Endslow Rd. Donegal Springs Rd. to Maplewood Lane Paving	Road Closed	Tuesday
	Ephrata Twp.	Various Township Roads Mowing Road Banks Spraying for Weeds Along Curbs	Flagging USE CAUTION	Monday - Friday
	Ephrata Boro.	Church Ave. Cocalico Creek Bridge to Industrial Dr. Street Reconstruction	Daytime Closure Detour	July 07, 2014 To Sept. 19, 2014
	Leacock Twp.	Various Township Rds. Repair Horse Tracks	Road Closed OPEN FOR EMERGENCY VEHICLES	06/30/14 TO 07/03/14
	Providence Twp.	Clearfield Rd. Penny Rd. to Martic Twp. Line Widening & Drainage	Daytime Closure	Monday - Wednesday
	Manor Twp.	Indian Marker Rd. Highville Rd. to River Rd. Road Widening	Daytime Closure	Monday - Thursday
	Conestoga Twp.	Stoney Lane Pipe Installation & Drainage	Lane Closure	Wk. 06/30/14

COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Conestoga Twp.	Various Township Roads Mowing Road Banks	USE CAUTION	Wk. 06/30/14
	Eden Twp.	Various Township Roads Blacktop Horse Ruts	Flagging	Wk. 06/30/14

LANCASTER COUNTY OWNED BRIDGE PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14 Closed	Start -6/18/14 Estimated Completion 2-plus Years.
x	W. Lampeter Twp.	Eckman Rd. Bridge Over Mill Creek Bridge	Closed	Estimated Completion Fall of 2014
x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	Closed	CLOSED UNTIL FURTHER NOTICE
x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	Closed	Indefinite
x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	Closed	Indefinite
x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	Closed	Closed Permanently