

REVISION #1; page7
2014 - Lancaster County Road Work

July 07 through July 10

Note: Holiday on Friday

www.co.lancaster.pa.us/planning

Prepared by
LCPC - Transportation Division

Notes:






>**Headlights: Must be “Turned On” while driving through Construction Areas.**

>Normal work hours are 7:00am to 3:30pm except where noted.








>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work




PennDOT MAJOR ROAD PROJECTS

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	s	Rapho Twp.	SR 4062 (Eby Chiques Rd.) (New) Bridge Over Amtrak	 Closed	07/08/13	October 2014
	e	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Road Widening	 Flagging Daytime Hours 9:00am to 3:00pm Nighttime Hours 6:00pm to 6:00am	03/05/14	Fall 2014
	e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving	 Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am	08/12/13	End – Oct. 2014
			Rt. 30 Rt. 30 to Eden Village Improve Drainage Paving	 Lane Restriction  Flagging	May 2014	July 2014

PennDOT MAJOR ROAD PROJECTS (continued)

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
**	City of Lancaster/ Manheim Twp.	Rt. 23/SR 1002/SR 1063 (New Holland Pike/Sections of Plum & Walnut St.) Rt. 30 to Plum St. Base Repair Milling Paving	 Lane Restriction  Detour	05/05/14	07/20/14
j	Lancaster Twp.	Rt. 222 (Willow Street Pike) Bridges over Conestoga River Northbound Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure Southbound Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach	Use Caution  Lane Closure  Lane Closure	03/26/14	Mid-Oct 2014
e	Paradise Twp.	Rt. 741 @ Belmont Rd. Reconstruct Intersection	  Flagging/Lane Restriction	04/23/14	Week 07/07/14
e	W. Earl/Upper Leacock Twp(s).	Rt. 772 Brownstown to Rt. 23 Miscellaneous Work	 Flagging >>Night Time		Week 07/07/14














PennDOT MAJOR ROAD PROJECTS (continued)

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	s	E. Lampeter Twp.	SR 2029 (Strasburg Pike – Windy Hill & Millstream Intersection) Utility Reconstruct Intersection	 Closed	06/16/14	08/20/14
	e	Fulton/Little Britain Twp(s)	Rt. 272 (Nottingham Rd.) Rt. 222/272 to Little Britain Rd. Resurface	  Flagging/Lane Restriction	06/10/14	August 2014








PennDOT Maintenance – PROJECTS

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	Various Townships	Rt. 30 Boom Mowing	USE CAUTION	Monday - Friday
x	Mt. Joy Twp.	SR 4010 (Mt. Pleasant Rd.) Crack Sealing	 Flagging	Monday - Friday
x	Rapho Twp.	SR 3032 (Cider Press Rd.) Shoulder Cutting Paving Preparation	 Flagging	Monday - Friday
x	Elizabeth Twp/Clay Twp.	SR 1028 (Brubaker Valley Rd./E. Clearview Rd.) Crack Sealing	 Flagging	Friday
x	Manheim Twp.	SR 1003 (Becker Rd./Bushing Rd. & Quarry Rd.) Crack Sealing	 Flagging	Wednesday & Thursday
x	W. Cocalico Twp.	SR 1047 (Schoeneck Rd./ S. Cocalico Rd.) Pipe Flushing	 Flagging	Monday - Friday
x	Ephrata Twp.	SR 1025 (Bethany Rd.) Crack Sealing	 Flagging`	Monday & Tuesday
x	Ephrata Twp.	Rt. 222 Dura Patching	 Flagging`	Wednesday - Friday
x	Upper Leacock Twp.	Rt. 23 (New Holland Pike) Dura Patching	 Flagging`	Tuesday
x	W. Earl Twp.	SR 1022 (Tobacco Rd.) Base Repair.	 Flagging`	Monday
x	Martic Twp	SR 3-39 (Bridge Valley Rd.) Culvert Repair	NONE OFF - ROAD	Monday - Friday
x	Martic Twp.	SR 3019 (Red Hill Rd.) Paving Preparation	 Flagging`	Monday -- Wednesday
x	Colerain Twp.	SR 2015 (Pumping Station Rd.) Paving	 Lane Closure	Monday - Friday
x	Fulton Twp.	SR 3004 (Furniss Rd.) Shoulders/Driveway Adjustment	 Flagging`	Monday - Friday







COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
x	Conoy Twp.	Locust Grove Rd. Rt. 441 to s. Second St. Bridge Repair	 Closed	04/16/14 To WK. 07/07/14
x	Rapho Twp.	N. Stickler Rd. Back Run Rd. to Hossler Rd. Bridge Replacement Storm Water System Installation	 Closed  Detour	06/09 14 To 09/15/14
x	Penn Twp.	Elm Rd. Fairview Rd. to Doe Run Rd. Storm Pipe Replacement Base Repair	 Daytime Closure  Detour	Monday - Thursday
x	E. Donegal Twp.	Rock Point Rd. Colebrook Rd. to Queen St. Road Widening	 Road Closed	Monday - Wednesday
x	E. Donegal Twp.	Union School Rd. R772 (Anderson Ferry Rd. to Iron Bridge Rd. (At the Bridge) Road Widening Reclaiming Paving	 Road Closed	(07/07/14) Monday To (07/14/14) Monday
x	Mt. Joy Twp.	Trail Rd. N. Milton Grove Rd. N to Elizabethtown Rd. Install Storm Sewer Pipes	 Daytime Closure 7:00am to 3:00pm  Detour	(07/07/14) Monday To (07/11/14) Friday
x	Warwick Twp.	W. Millport Rd. Buckwalter Rd. to Highlands Dr. Culvert Replacement & Road Widening	 Flagging  Lane Closure	(07/07/14) Monday To (07/11/14) Friday
x	Ephrata Boro.	Church Ave. Cocalico Creek Bridge to Industrial Dr. Install Water Main	 Daytime Closure  Detour	July 07, 2014 To Sept. 19, 2014
x	New Holland Boro.	Jackson St. Water Main Work	 Closed	To Be Complete August 2014

County Municipalities Road Projects - continued

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
R E V	#	Brecknock Twp.	Muddy Creek Rd. Near Fivepointville Rd. Intersection Clean Swales	 Flagging`  Lane Closure	WK. 07/07/14
	x	Earl Twp.	Shirk Rd. Lindengrove Rd. to Huyard Rd. Pipe Replacement	 Closed  Detour	07/07/14 To 07/17/14
	x	Providence Twp.	Clearfield Rd. Penny Rd. to Martic Twp. Line Widening & Drainage	 Daytime Closure	Monday - Thursday
	x	Manor Twp.	Indian Marker Rd. Highville Rd. to River Rd. Road Widening	 Daytime Closure	Monday - Thursday
	x	Conestoga Twp.	Stoney Lane Pipe Installation & Drainage	 Lane Closure	Wk. 07/07/14
	x	Conestoga Twp.	Various Township Roads Mowing Road Banks	USE CAUTION	Wk. 07/07/14

LANCASTER COUNTY OWNED BRIDGE PROJECTS

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14  Closed	Start -6/18/14 Estimated Completion 2-plus Years.
	x	W. Lampeter Twp.	Eckman Rd. Bridge Over Mill Creek Bridge	 Closed	Estimated Completion Fall of 2014
	x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	Indefinite
	x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	Indefinite
	x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently