

Revision #1
2014 - Lancaster County Road Work
July 21 through July 25

Note: Holiday on Friday
www.co.lancaster.pa.us/planning

Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

PennDOT MAJOR ROAD PROJECTS

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
		Mt. Joy Twp. Rapho Twp.	Rt. 283 Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp. Base Repair Remove top Layer of Asphalt Bituminous Resurfacing	Lane Restriction Flagging Sunday thru Thursday 9:00pm to 6:00am	Rescheduled for 07/20/14	End 2014
	s	Rapho Twp.	SR 4062 (Eby Chiques Rd.) (New) Bridge Over Amtrak	Closed	07/08/13	October 2014
	k	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Road Widening Paving	Flagging Daytime Hours 9:00am to 3:00pm Nighttime Hours 9:00pm to 6:00am	03/05/14	Fall 2014
	e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving Miscellaneous Work	Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am	08/12/13	End – Oct. 2014

PennDOT MAJR ROAD PROJECTS (continued)

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322. Abutment Wall/ Bridge Beam Painting Replace Bridge Deck Roadway Approach Replace Guiderail	Lane Restriction/Flagging	04/07/14	2014 End of Year
s	City of Lancaster/ Manheim Twp.	Rt. 222 (Lititz Pike) Bridge over Amtrak Railroad Duke St. & Liberty St. Bridge Construction Bridge Approaches >>> >Keller Ave. Lititz Pike to Glen Moore Cir. Paving Line Painting >>> >New Traffic Pattern< >McGovern Ave. Duke St. to Queen St. >Liberty St. Prince St. to Lititz Pike >Lime St. (North) @Liberty St. >Lititz Pike Bridge (Existing)	Open Single Lane Both Direction OPEN	03/15/13 06/14/13	Tentative Completion 07/09/14 OPEN 07/09/14 OPEN Wk. 07/07/14

PennDOT MAJOR ROAD PROJECTS (continued)

			Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	J k	Lancaster Twp.	Rt. 222 (Willow Street Pike) Bridges over Conestoga River Northbound Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure Southbound Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach	Use Caution Lane Closure Lane Closure	03/26/14	Mid-Oct 2014
		E. Lampeter Twp.	SR 2029 (Strasburg Pike- Windy Hill & Millstream Intersection) Utility Reconstruct Intersection	Closed	06/16/14	08/20/24
	e	Fulton/Little Britain Twp(s)	Rt. 272(Nottingham Rd.) Rt. 222/272 to Little Britain Rd. Resurface	Lane Restriction	06/10/14	August 2014

PennDOT Maintenance – PROJECTS

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	Rapho Twp.	SR 2008 Elizabethtown Road @ Wisegarner Rd. Culvert Repair	Flagging	Monday - Friday
x	Rapho Twp.	SR 4032 (Cider Press Rd.) Base Repair	Flagging	Wednesday - Friday
x	Rapho Twp.	SR 4032 (Cider Press Rd.) Paving	Flagging	Friday
x	Rapho Twp.	SR 4033 (Meadowview Rd.) Paving	Flagging	Wednesday & Friday
x	Rapho Twp.	SR 4033 (Meadowview Rd.) Paving		
x	Clay/Elizabeth Twp.	SR 1028 (E. Brubaker Valley Rd.) Crack Sealing	Flagging	Monday - Wednesday
x	Warwick/Ephrata Twps.	SR 1018 (Rothsville Rd.) Crack Sealing	Flagging	Wednesday - Friday
x	Warwick/Ephrata Twp(s).	SR 1024 (Lincoln Rd.) Pipe Flushing	Flagging	Monday - Friday
x	Ephrata Twp.	SR 1049 (Glenwood Dr./ Valley View Rd.) Milling Paving Notches	Flagging	Monday - Friday
x	.W. Earl Twp.	SR 1022 (Tobacco Rd.) Paving	Flagging`	Monday & Tuesday
x	Conestoga Twp.	SR 3022 (Main St.- Conestoga) Crack Sealing	Flagging`	Wednesday
x	Martic Twp.	SR 3023 (Frogtown Rd.) Crack Sealing	Flagging`	Tuesday
x	Pequea/W. Lampeter Twp(s).	SR 3009 (Millwood Rd.) Paving Preparation	Flagging`	Monday - Friday
x	W. Lampeter Twp.	Rt. 222 (Willow Street Pike) Crack Sealing	Flagging`	Thursday

PennDOT Maintenance – PROJECTS continued

		Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	x	Manor Twp.	SR 3030 (River Rd.) Washout	Flagging	Wednesday
	x	Bart Twp.	SR 2026 (White Oak Rd.) Paving reparation	Flagging	Monday - Friday
	x	Fulton Twp.	SR 3004 (Furniss Rd.) Seal Paving	Flagging`	Monday

COUNTY MUNICIPALITIES - ROAD PROJECTS

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Rapho Twp.	N. Stickler Rd. Back Run Rd. to Hossler Rd. Bridge Replacement Storm Water System Installation	Closed Detour	06/09 14 To 09/15/14
	x	E. Cocalico Twp.	Horseshoe Trail Rd. Swamp Bridge Rd. to Bridge Rd. Paving	Daytime Closure Locals Will Have Access	Monday - Friday 07/21/14 to 07/25/14
	x	Ephrata Boro .	Church Ave. Cocalico Creek Bridge to Industrial Dr. Install Water Main	Closed Detour	July 07, 2014 To Sept. 19, 2014

County Municipalities Road Projects - continued

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x W. Cocalico Twp.	Horse Trail Rd. Ridge Rd. to Swamp Bridge Rd. Paving	Flagging` Lane Restriction Lane Closure Daytime Closure Open to Local Residents	07/21/14 To 07/25/14
R E V # 1	x Brecknock Twp.	School Rd. & Pleasant Valley Rd. Black Top Over-Lay	Flagging` Lane Closure Possible Road Closure	Thursday Friday Monday
	x Brecknock Twp.	Oaklyn Drive Yellow Hill & Rt. 625 Blacktop Patch	Flagging` Possible Lane Closure	Wednesday & Thursday
	x Providence Twp.	200 Block Clearfield Rd. Truce Rd. and Rawlinsville Reclaim Roadway & Repave	Daytime Closure	07/22/14 To 07/25/14
	x Providence Twp.	Clearfield Rd. Penny Rd. to Martic Twp. Line (Magnolia Dr.) Reclaim Roadway & Repave	Daytime Closure	07/21/14 To 07/25/14
	x Providence Twp.	Sawmill Rd. Pennsy Rd. to Scheller Rd. Crosspipe Replacement	Daytime Closure	07/21/14 To 07/22/14
	x E. Lampeter Twp.	Bowman Rd. Rockvale Rd. to Leaman Rd. Culvert / Bridge Work	Closed Detour	07/15/14 Wednesday To Until Further Notice
	x Eden Twp.	Piccadilly Hill Rd. Road Repair	Closed	Wk. 07/21/14 Closed 1 day

LANCASTER COUNTY OWNED BRIDGE PROJECTS

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14 Closed	Start -6/18/14 Estimated Completion 2-plus Years.
	x	W. Lampeter Twp.	Eckman Rd. Bridge Over Mill Creek Bridge	Closed	Estimated Completion Fall of 2014
	x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	Closed	CLOSED UNTIL FURTHER NOTICE
	x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	Closed	Indefinite
	x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	Closed	Indefinite
	x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	Closed	Closed Permanently