

2014 - Lancaster County Road Work

Sept 15 through Sept 19

Note: Holiday on Friday

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:

>**Headlights: Must be “Turned On” while driving through Construction Areas.**

>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work

PennDOT MAJOR ROAD PROJECTS

1.

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
		Mt. Joy Twp. Rapho Twp.	Rt. 283 Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp. Base Repair Remove top Layer of Asphalt Bituminous Resurfacing	Lane Restriction Flagging Sunday thru Thursday 9:00pm to 6:00am	Rescheduled for 07/20/14	End 2014
	s	Rapho Twp.	SR 4062 (Eby Chiques Rd.) (New) Bridge Over Amtrak	Closed	07/08/13	October 2014
	k	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Road Widening Paving	Flagging Daytime Hours 9:00am to 3:00pm Nighttime Hours 9:00pm to 6:00am	03/05/14	Fall 2014
	e	Manheim Twp.	Rt. 222 Rt. 30 to Bushong Rd. (Overpass) Base Repair as Needed Ramp Work Milling Paving	Lane Restriction Sunday - Thursday 9:00pm - 6:00pm Friday & Saturday (If Required)	08/03/14	Late Fall 2014

PennDOT MAJR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322. Abutment Wall/ Bridge Beam Painting Replace Bridge Deck Roadway Approach Replace Guiderail	Lane Restriction/Flagging	04/07/14	2014 End of Year
e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving Miscellaneous Work	Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am	08/12/13	Spring 2015
	Manheim Twp. Lancaster City	Fruitville Pike Rt. 30 to Dillerville Rd. Replace Culvert Under Roadway	Closed Detour	Friday Sept. 5 9:00pm	Monday Sept. 8 5:00 Or 6:00am
s	City of Lancaster Manheim Twp.	Rt. 222 (Lititz Pike) Bridge over Amtrak Railroad Duke & Liberty St.	Open Single Lane Both Direction	03/15/13	07/09/14 OPEN
J k	Lancaster Twp.	Rt. 222 (Willow Street Pike) Bridges over Conestoga River Northbound Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure Southbound Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach	Use Caution Lane Closure Lane Closure	03/26/14	Mid-Oct. 2014
s	E. Lampeter Twp.	SR 2029 (Strasburg Pike- Windy Hill & Millstream Intersection) Utility Reconstruct Intersection	Closed Detour	06/16/14	End of September

PennDOT Maintenance- Projects

3.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	Conoy Twp.	SR 4004 (Stackstown Rd.) Pipe Flushing	Flagging	Monday - Friday
x	W. Donegal Twp.	SR 4008 (Elizabethtown Rd.) Oil & Chip	Pilot Vehicle	Friday
x	E. Donegal Twp.	SR 4002 (Donegal Springs Rd.) Oil & Chip	Pilot Vehicle	Thursday
x	E. Donegal Twp.	SR 4017 (Musser Rd.) Oil & Chip	Pilot Vehicle	Thursday
x	E. Donegal Twp.	SR 4046 (Colebrook Rd.) Oil & Chip	Pilot Vehicle	Friday
x	Rapho Twp.	SR 4032 (Cider Press Rd.) Backing of Shoulders	Flagging	Monday - Friday
x	Rapho Twp.	SR 4016 (Back Run Rd.) Oil & Chip	Pilot Vehicle	Monday - Wednesday
x	Rapho Twp.	SR 4033 (Meadow View Rd.) Oil & Chip	Pilot Vehicle	Wednesday
x	Mt. Joy Twp.	SR 4010 (Mt. Pleasant Rd.) Oil & Chip	Pilot Vehicle	Wednesday
x	Mt. Joy Twp.	SR 4023 (Oberholtzer Rd.) Oil & Chip	Pilot Vehicle	Friday
x	Mt. Joy Twp.	SR 4035 (Fairview Rd.) Oil & Chip	Pilot Vehicle	Wednesday
x	Mt. Joy Twp.	SR 4012 (Grandview Rd.) Oil & Chip	Pilot Vehicle	Monday
x	Manheim Twp.	Rt. 222 (North & South Bound Lanes) Bridge Inspection	Lane Closure Detour	Wednesday & Thursday
x	Upper Leacock Twp.	SR 1029 (Hunsicker Rd.) Tree Trimming	Flagging	Monday - Friday

PennDOT Maintenance- Projects continued

3.

		Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	x	Earl Twp.	SR 1011 (Railroad Ave.) Mechanized Patching	Flagging	Monday
	x	Ephrata Twp.	SR 1049 (Glennwood Dr. & Valley View Dr.) Shoulders	Flagging	Monday - Friday
	x	Ephrata Twp.	Rt. 272 (State St.) Crack Seal	Flagging	Monday - Friday
	x	Strasburg Twp.	SR 2022 (North Rd.) Mechanized Patching	Flagging`	Tuesday
	x	Strasburg Twp.	SR 2-3- (Lime Valley Rd.) Mechanized Patching	Flagging`	Thursday
	x	Manor Twp.	Rt. 999 (Penn Street) Milling (Pave)	Flagging	tUESDAY
	x	Manor Twp.	SR 3030 (River Rd.) Milling	Flagging	Tuesday
	x	Manor Twp.	SR 3032 (Letort Rd.) Patching	Flagging	Monday
	x	Manor Twp.	SR 3032 (Letort Rd.) Milling (Pave)	Flagging	Tuesday
	x	Manor Twp.	SR 3032 (Letort Rd.) Mechanized Patching	Flagging	Wednesday
	x	Martic Twp.	Rt. 372 (Norman Wood Bridge) Patching	Flagging	Monday - Wednesday

COUNTY MUNICIPALITIES - ROAD PROJECTS

5

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	E. Donegal Twp.	Rock Point Rd. Fuhrman Rd. to Queen St. Install Concrete Pipe	Daytime Closure 7:00 am to 4:00pm	Tuesday - Thursday
x	E. Hempfield Twp.	Township Roads Crack Sealing	Flagging	Monday Thru Friday
x	Manheim Boro.	W. Stiegel St. S. Penn St. to Main St. Utility Work in Prep. For Paving	OPEN	
x	Warwick Twp.	W. Millport Rd. Highlands Dr. to Woodcrest Ave. Utility Work	Flagging Single Lane	Monday Thru Friday
x	Ephrata Boro .	Church Ave. Cocalico Creek Bridge to Industrial Dr. Install Water Main	Closed Detour	July 07, 2014 To Sept. 19, 2014
x	Caernarvon Twp.	Lambert Rd. Laurel Rd. to Laurel Ridge Rd.	Closed	Monday 08/18/14 To Monday 09/29/14
x	Brecknock Twp.	Lambert Rd. Bridge Work	Closed	Monday 08/18/14 To Friday 09/18/14

COUNTY MUNICIPALITIES - ROAD PROJECTS continued

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Manor Twp.	Rohrer Rd. Forrey to Hershey Rd. Road Widening	Daytime Closure	August 11, 2014 To September 12, 2014
x	Conestoga Twp.	Peach Lane Road Project	Periodic Lane Closure	09/08/14 To 09.22/14
x	Little Britain Twp.	Brown Rd. Green Lane to Nottingham Rd. Rt. 272) Road Construction	Daytime Closure	Wk. 09/15/14

LANCASTER COUNTY OWNED BRIDGE PROJECTS

7.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14 Closed	Start -6/18/14 Estimated Completion 2-plus Years.
x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	Closed	CLOSED UNTIL FURTHER NOTICE
x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	Closed	Indefinite
x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	Closed	Indefinite
x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	Closed	Closed Permanently