

**REVISION**

#1

**Page 5****2014 - Lancaster County Road Work**

Sept 22 through Sept 26

Note: Holiday on Friday

[www.lancastercountyplanning.org](http://www.lancastercountyplanning.org)





Prepared by


LCPC - Transportation Division**Notes:**

- >**Headlights: Must be "Turned On" while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

**PennDOT MAJOR ROAD PROJECTS**






1.



	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Mt. Joy Twp. Rapho Twp.	<b>Rt. 283</b> <b>Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp.</b>  Base Repair Remove top Layer of Asphalt Bituminous Resurfacing	 Lane Restriction  Flagging  Sunday thru Thursday 9:00pm to 6:00am	Rescheduled for 07/20/14	<b>End 2014</b>
s	Rapho Twp.	<b>SR 4062 (Eby Chiques Rd.)</b>  (New) Bridge Over Amtrak  Current Crossing Eby Chiques Rd.	 Closed <b>OPEN 09/24/14</b>  Closed <b>09/24/14</b>	07/08/13	<b>October 2014</b>
k	W. Hempfield Twp.	<b>SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30</b>  Road Widening Paving	 Flagging  Daytime Hours 9:00am to 3:00pm  Nighttime Hours 9:00pm to 6:00am	03/05/14	<b>Fall 2014</b>

	e	Manheim Twp.	<b>Rt. 222 Rt. 30 to Bushong Rd. (Overpass)</b>  Base Repair as Needed Ramp Work Milling Paving	 Lane Restriction  Sunday - Thursday 9:00pm - 6:00pm  Friday & Saturday (If Required)	08/03/14	Late Fall 2014
--	---	--------------	--	--	----------	-------------------

## PennDOT MAJR ROAD PROJECTS (continued)

2.

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
		Ephrata Boro.	<b>Rt. 272 Bridge over Rt. 322</b>  <b>Rehabilitate Bridge over Rt. 322.</b> Abutment Wall/ Bridge Beam Painting Replace Bridge Deck Roadway Approach Replace Guiderail	  Lane Restriction/Flagging	04/07/14	<b>2014 End of Year</b>
	e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	<b>Rt. 23 Wilson Ave. to Kinzer Ave.</b>  Repair Roadway Mill Roadway Paving Miscellaneous Work	 Flagging  Daytime Hours 9:00am to 3:00pm  Night Time Hours 6:00pm to 6:00am	08/12/13	Spring 2015
	s	City of Lancaster Manheim Twp.	<b>Rt. 222 (Lititz Pike) Bridge over Amtrak Railroad</b>  <b>Duke &amp; Liberty St.</b>	<b>Open Single Lane Both Direction</b>	03/15/13	<b>07/09/14 OPEN</b>
	J k	Lancaster Twp.	<b>Rt. 222 (Willow Street Pike) Bridges over Conestoga River</b>  <b>Northbound</b> Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure  <b>Southbound</b> Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach	Use Caution   Lane Closure   Lane Closure	03/26/14	<b>Mid-Oct. 2014</b>










s	E. Lampeter Twp.	SR 2029 (Strasburg Pike-Windy Hill & Millstream Intersection)  Utility Reconstruct Intersection	 Closed  Detour	06/16/14	<u>Tentative Opening</u> 09/26/14
---	------------------	--	--	----------	--------------------------------------

## PennDOT Maintenance- Projects








3.

Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
Warwick Twp.	SR 1031 (Creek Rd.)  Chipping	Pilot Vehicle	Tuesday & Wednesday
Clay Twp.	SR 1035 (Kleinfeltersville Rd.)  Chipping	Pilot Vehicle	Tuesday
Rapho Twp.	SR 4027 (Lawn Rd.)  Drainage	 Flagging	Monday - Friday
<u>Various Twp(s)</u>	Rt. 30  Boom Mowing	<b>SLOW MOVING</b>	Monday - Thursday
E. Hempfield Twp.	Rt. 722 (State Rd.) Bridge over Rt. 283  Bridge Deck Repair	 Flagging	Wednesday - Friday
Warwick Twp.	Rt. 501 (Lititz Pike)  Patching	 Flagging	Monday - Friday
Upper Leacock Twp.	SR 1029 (Snake Hill Rd. & Hunsicker Rd.)  Tree Trimming	 Flagging	Monday - Friday
Upper Leacock Twp.	SR 1029 (Hunsicker Rd.)  Chipping	Pilot Vehicle	Tuesday
W. Earl Twp.	SR1013(Groffdale/ Fairmount Rd.)  Chipping	Pilot Vehicle	Tuesday
Ephrata Twp.	Rt. 272 (Oregon Pike & Reading Rd.)  Crack Sealing	 Flagging	Monday - Friday

# PennDOT Maintenance- Projects






	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
	W. Lampeter Twp.	SR 2039 (Gypsy Hill Rd.) Pipe Replacement	 Detour	Tuesday - Friday
	E. Lampeter Twp.	SR 1005 (Mt Sydney Rd.) Bridge Deck Repair	 Flagging	Monday & Tuesday
	Manor Twp.	Rt. 441 (River Rd.) Crack Sealing	 Flagging	Thursday
	Manor Twp.	SR 3032 (Letort Rd.) Patching	 Flagging	Tuesday
	Martic Twp.	Rt. 324 (Marticville Rd.) Repair Washouts	 Flagging	Tuesday & Thursday
	Martic Twp.	SR 3019 (Red Hill Rd.) Shoulder Sealing	 Flagging	Monday
	Martic Twp.	Rt. 372 (Norman Wood Bridge) Patching Deck	 Flagging	Monday
	Drumore Twp.	SR 3004 (Furniss Rd.) Chipping	Pilot Vehicle	Thursday
	Martic Twp.	Rt. 372 (Norman Wood Bridge) Patching	 Flagging	Monday - Wednesday
	Bart Twp.	Rt. 896 (Georgetown Rd.) Shoulder Cutting	 Flagging	Monday - Friday

# COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
	E. Hempfield Twp.	<b>Township Roads</b>  Line Painting	 Flagging  Lane Closure	WK. 09/22/14
	Manheim Boro.	<b>W. Stiegel St.</b> <b>S. Penn St. to Main St.</b> <b>Restart Wk.. 09/22/14</b>  Sidewalk Ramps	 Flagging  <u>Cones</u>	Restart 09/22/14
<i>R E V # 1</i>	Warwick Twp.	<b>W. Millport Rd.</b> <b>Highlands Dr. to</b> <b>Woodcrest Ave.</b>  Utility Work	 Flagging Single Lane	Monday Thru Friday
	Ephrata Twp.	<b>Ridge Ave</b> <b>Old Church Rd. to</b> <b>Glenwood Dr,</b>  Off-Road Work	 <u>Temporary Closure</u>  Flagging  <b>USE CAUTION</b>	Continue Week 09/22/14
	Caernarvon Twp.	<b>Lambert Rd.</b> <b>Laurel Rd. to Laurel</b> <b>Ridge Rd.</b>	 Closed	Monday 08/18/14  To  Monday 09/29/14
	Brecknock Twp.	<b>Various Twp. Roads</b>  Mowing	<u>USE CAUTION</u>	Wk. 09/22/14
	Eden Twp.	<b>Various Twp. Roads</b>  Mowing Road Banks	<u>USE CAUTION</u> OR Flagging	Wk. 09/22/14

## LANCASTER COUNTY OWNED BRIDGE PROJECTS

6.

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River  Bridge	Effective 06/18/14   Closed	Start -6/18/14 Estimated Completion 2-plus Years.
	x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek  Bridge	 Closed	<b>CLOSED</b> UNTIL FURTHER NOTICE
	x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek  >County has no Plans to Replace Bridge	 Closed	Indefinite
	x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek  Bridge Repair Evaluation	 Closed	Indefinite
	x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek  Bridge	 Closed	Closed Permanently

m