

REVISED
2014 - Lancaster County Road Work
Oct 06 through Oct 10

www.lancastercountyplanning.org





Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work







PennDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Mt. Joy Twp. Rapho Twp.	Rt. 283 Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp. Base Repair Remove top Layer of Asphalt Bituminous Resurfacing	 Lane Restriction  Flagging Sunday thru Thursday 9:00pm to 6:00am	Rescheduled for 07/20/14	End 2014
s	Rapho Twp.	SR 4062 (Eby Chiques Rd.) (New) Bridge Over Amtrak Current Crossing Eby Chiques Rd.	 Closed OPEN 09/24/14 Closed 09/24/14	07/08/13	October 2014
k	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Road Widening Paving	 Flagging Daytime Hours 9:00am to 3:00pm Nighttime Hours 9:00pm to 6:00am	03/05/14	Fall 2014
















PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
e	Manheim Twp.	Rt. 222 Rt. 30 to Bushong Rd. (Overpass) Base Repair as Needed Ramp Work Milling Paving	 Lane Restriction	08/03/14	Late Fall 2014
	Ephrata Boro.	Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322. Abutment Wall/ Bridge Beam Painting Replace Bridge Deck Roadway Approach Replace Guiderail	  Lane Restriction/Flagging	04/07/14	2014 End of Year
e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving Miscellaneous Work	 Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am	08/12/13	Spring 2015
s	City of Lancaster Manheim Twp.	Rt. 222 (Lititz Pike) Bridge over Amtrak Railroad Duke & Liberty St.	Open Single Lane Both Direction	03/15/13	OPEN
J k	Lancaster Twp.	Rt. 222 (Willow Street Pike) Bridges over Conestoga River Northbound Replace Rocker Bearings Deck Surface- Concrete Latex Overlay Replace Rocker Bearings Paint Superstructure Southbound Deck Replacement Replace Two Fascia Beams New Deck Upgrades to the bridge approach	Use Caution  Lane Closure  Lane Closure	03/26/14	Mid-Oct. 2014



PennDOT Maintenance- Projects

3.








	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Conoy Twp.	R. 441 (River Rd. Bridge At Conoy Park) Deck Repair	 Flagging	Wednesday - Friday
	Mt. Joy Twp.	SR 4039 (Sunnyburn Rd.) Drainage	 Flagging	Monday - Friday
	Mt. Joy Twp.	SR 4027 (Lawn Rd.) Drainage	 Flagging	Monday - Friday
	West & East Hempfield Twp(S).	SR 4020 (Harrisburg Pike) Patching	 Flagging	Monday - Friday
	<u>E. Hempfield Twp.</u>	Rt. 722 (State Road Bridge) Over Rt. 283 Deck Repair	 Flagging	Monday - Wednesday
	<u>Various Twp(s).</u>	US 30 Boom Mowing	SLOW MOVING	Monday – Thursday
	Manheim - Twp.	Rt. 272 (Oregon Pike) Crack Sealing	 Flagging	Wednesday - Friday
	Ephrata Twp.	Rt. 272 (Reading Rd.) Crack Sealing	 Flagging	Monday - Friday
	Salisbury Twp.	Rt. 41 (Newport Pike) Horse Track Patching	 Flagging	Monday & Tuesday
	E. Earl / Brecknock Twp(s).	Rt. 625 (Reading Rd.) Patching	 Flagging	Monday - Friday
	E. Earl/Caernarvon Twp(s).	Rt. 23 (New Holland Pike) Patching	 Flagging	Monday - Friday
	Strasburg Twp.	SR 2029 (Bunker Hill Rd.) Pipe Replacement	 Flagging	Monday
	W. Lampeter Twp.	SR 2039 (Gypsy Hill Rd.) Pipe Replacement	 Flagging	Tuesday - Friday
	Manor Twp.	SR 3032 (Letort Rd.) Shoulder Cutting	 Flagging	Monday & Tuesday
	Manor Twp.	SR 3027 (Walnut Hill Rd.) Shoulder Cutting	 Flagging	Monday - Thursday
	Pequea Twp.	Rt. 324 (Marticville Rd.) Shoulder Cutting	 Flagging	Monday

PennDOT Maintenance- Projects continued





4.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	
	Colerain Twp.	SR 2009 (Noble Rd.) Crack Sealing	 Flagging	Monday & Tuesday
	Eden Twp.	SR 2019 (Camargo Rd.) Crack Sealing	 Flagging	Wednesday - Friday






COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
x	Mt. Joy Twp.	Milton Grove Rd. N Mt. Gretna Rd. to Trail Rd. Install Storm Sewers & Build Swales	 Lane Closure	09/30/14 To 10/03/14
x	E. Donegal Twp.	Rock Point Rd. Queen St. to Fuhrman Rd Storm Sewer Pipe Replacement	 Daytime Closure 7:00am to 4:00pm	Wednesday & Thursday
x	Manheim Boro.	W. Stiegel St. S. Penn St. to Main St. Restart Wk.. 09/22/14 Sidewalk Ramps	 Flagging <u>Cones</u>	Monday - Friday
x	Warwick Twp.	W. Millport Rd. Highlands Dr. to Woodcrest Ave. Utility Work	 Flagging Single Lane	Monday - Friday
x	Ephrata Twp.	Ridge Ave Old Church Rd. to Glenwood Dr, Off-Road Work	 <u>Temporary Closure</u>  Flagging <u>USE CAUTION</u>	Continue Week 09/29/14
x	Caernarvon Twp.	Lambert Rd. Laurel Rd. to Laurel Ridge Rd.	 Closed	Monday 08/18/14 To Monday 09/29/14

COUNTY MUNICIPALITIES - ROAD PROJECTS continued

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
x	Salisbury Twp.	Buena Vista Rd. School Lane Rd. to Amish Rd. Bridge Replacement	 Closed	09/29/14 To 10/17/14
x	Brecknock Twp.	Silver Hill Rd. Bridge Rd. to End Silver Hill Rd. Paving	 Flagging	Wk. 09/29/14
x	Brecknock Twp.	Pieffer Hill Rd. Steffy to E. Cocalico Twp. Pipe Work	 Flagging	Wk. 09/29/14
x	Manor Twp.	Forrey Rd. Rohrer Rd. to Habecker Church Rd. Stormwater Pipe Installation	 Daytime Closure	Monday - Friday

LANCASTER COUNTY OWNED BRIDGE PROJECTS 6

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14  Closed	Start -6/18/14 Estimated Completion 2-plus Years.
	x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	Indefinite
	x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	Indefinite
	x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently