

Revision #1

Page 7

2014 - Lancaster County Road Work

Oct 27 through Oct 31

www.lancastercountypanning.org

Prepared by

LCPC – Transportation Division

Notes:

>**Headlights: Must be “Turned On” while driving through Construction Areas.**



>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.






>**Inclement weather** may delay or postpone scheduled work

PENNDOT MAJOR ROAD PROJECTS



1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Mt. Joy Twp. Rapho Twp.	Rt. 283 Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp. Base Repair Remove Top Layer of Asphalt Bituminous Resurfacing	 Lane Restriction  Flagging Sunday thru Thursday 9:00pm to 6:00am	Rescheduled for 07/20/14	End 2014



PENNDOT MAJOR ROAD PROJECTS CONTINUED

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
>> >>	k	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Miscellaneous Work	 Flagging Daytime Hours 9:00am to 3:00pm Nighttime Hours 9:00pm to 6:00am	03/05/14	Fall 2014
>> >>		Lancaster Twp.	Rt. 324 (New Danville Pike) Rt. 741 (Millersville Rd.) to Just south of Rt. 222 Drainage Improvements Roadway Base Repair Milling	  Detour/ Closed  Flagging Lane Restriction <u>Weekdays</u> 8:30am to 3:30pm	10/20/14 10/20/14	10/25/15 Spring 2015
	e	Manheim Twp.	Rt. 222 Rt. 30 to Bushong Rd. (Overpass) Base Repair as Needed Ramp Work Milling Paving	 Lane Restriction	08/03/14	Late Fall 2014











PennDOT MAJOR ROAD PROJECTS (continued)

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322. Abutment Wall/ Bridge Beam Painting Replace Bridge Deck Roadway Approach Replace Guiderail	 Lane Restriction/Flagging	04/07/14	2014 End of Year
e	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving Miscellaneous Work	 Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am	08/12/13	Spring 2015
s	City of Lancaster Manheim Twp.	Rt. 222 (Lititz Pike) Bridge over Amtrak Railroad Duke & Liberty St.	Open Single Lane Both Direction	03/15/13	OPEN








PennDOT MAJOR ROAD PROJECTS (continued)

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	J k	Lancaster Twp.	<p>Rt. 222 (Willow Street Pike)</p> <p>Bridges over Conestoga River</p> <p>Northbound</p> <p>Replace Rocker Bearings</p> <p>Deck Surface- Concrete Latex</p> <p>Overlay</p> <p>Replace Rocker Bearings</p> <p>Paint Superstructure</p> <p>Southbound</p> <p>Deck Replacement</p> <p>Replace Two Fascia Beams</p> <p>New Deck</p> <p>Upgrades to the bridge approach</p>	<p>Use Caution</p> <p> Lane Closure</p> <p> Lane Closure</p>	03/26/14	<p>End Oct.</p> <p>2014</p>

PennDOT Maintenance- Projects





	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	W. Hempfield Twp.	Rt. 30. Crack Sealing/Patching	 Lane Closure	Monday - Wednesday
x	Manheim Twp.	SR 4011 (Fruitville Pike) Culvert Just North of Granite Run Deck Repair	 Flagging	Tuesday & Wednesday
x	W. Cocalico Twp.	SR 1057 (Texter Mountain Rd.) Crack Sealing	 Flagging	Monday - Thursday
x	E. Cocalico Twp.	SR 1055 (Reinholds Rd.) Pipe Replacement	 Daytime Closure/Detour	Monday - Friday
x	Manheim Twp.	Rt. 23 (New Holland Pike) Drainage & Tree Trimming	 Flagging	Monday - Friday
x	West Earl Twp.	Rt. 272 (Oregon Pike) Patching	 Flagging	Monday - Wednesday
x	W. Lampeter Twp.	SR 3028 (Penn Grant Rd.) Pothole Patching	 Flagging	Monday & Tuesday
x	W. Lampeter Twp.	SR 2039 (Gypsy Hill Rd.) Inlets	 Flagging  Flagging	Monday - Wednesday
x	Colerain Twp.	SR 2007 (Spruce Grove Rd.) Crack Sealing	 Flagging	Monday & Tuesday

PennDOT Maintenance- Projects continued

	Municipalities' Affected	Location Activity/Projects	Dates /Days	Dates /Days
x	Manor Twp./Columbia Boro.	Rt. 441 (Water St./South Front St.) Crack Sealing	 Flagging	Thursday & Friday
x	Strasburg Twp.	SR 3031 (Walnut Run Rd.) Crack Sealing	 Flagging	Wednesday - Friday
x	Lancaster City	Rt. 222 (S. Prince St./Willow Street Pike) Bridge Inspection	 Flagging	Thursday & Friday
x	Martic Twp.	SR 3038 (Bridge Valley Rd.) Shoulder Cutting	 Flagging	Wednesday - Friday
x	Martic Twp.	Rt. 324 (Marticville Rd.) Shoulder Cutting	 Flagging	Monday
x	Martic Twp.	Rt. 324 (Marticville Rd. Culvert) North of River Rd.) Deck Repair	 Flagging	Thursday & Friday
x	Eden Twp.	Rt. 372 (Valley Rd.) Bridge on East side Quarryville Deck Repair	 Flagging	Monday






COUNTY MUNICIPALITIES - ROAD PROJECTS

7.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Penn Twp.	Holly Tree Rd. Hill St. to Franklin Dr. Public Sewer Installation	 Closed-Detour	10/02/14 To 11/21/14
	Manheim Boro.	W. Stiegel St. S. Penn St. to Main St. Paving	 <u>Closed and/or</u> <u>Detoured</u>	Monday - Friday
	Warwick Twp.	E. Newport Rd. Brunnerville Rd. to Orchard Rd. Storm Sewer & Curb Work)	 Flagging/Single Lane	Monday - Friday
REV #1	Brecknock Twp.	End of Silver Hill Rd. Oaklyn Dr. Paving	 Flagging/	Week 10/27/31

LANCASTER COUNTY OWNED BRIDGE PROJECTS

8.

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14  Closed	Start -6/18/14 Estimated Completion Complete 06/18/16 (2-plus Years)
	x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	Indefinite
	x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	Indefinite
	x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently