

## 2014 - Lancaster County Road Work

Dec. 12/01 through 12/05

[www.lancastercountyplanning.org](http://www.lancastercountyplanning.org)

Prepared by

LCPC – Transportation Division

**Notes:**

>**Headlights: Must be “Turned On” while driving through Construction Areas.**

>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work

### PENNDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Mt. Joy Twp. Rapho Twp.	<b>Rt. 283</b> <b>Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp.</b> Miscellaneous Work	Lane Restriction Flagging	Rescheduled for 07/20/14	<b>End 2014</b>

**PENNDOT MAJOR ROAD PROJECTS CONTINUED**

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
k	W. Hempfield Twp.	<b>SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30</b>  Miscellaneous Work	Flagging	03/05/14	<b>Fall 2014</b>
	Lancaster Twp.	<b>Rt. 741 (Millersville Rd.) to Just south of Rt. 222</b>  Drainage Improvements  Roadway Base Repair  Milling	Flagging  Lane Restriction  <u>Weekdays</u>  8:30am to 3:30pm	10/20/14	<b>Spring 2015</b>
	Ephrata Boro.	<b>Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322.</b>  Abutment Wall/  Bridge Beam Painting/  Replace Bridge Deck/  Roadway Approach Replace Guiderail	Lane Restriction/Flagging	04/07/14	<b>2014 End of Year</b>

**PENNDOT MAJOR ROAD PROJECTS CONTINUED**

	<b>Municipalities Affected</b>	<b>Location Activity/Project</b>	<b>Traffic Control</b>	<b>Est. / Actual Start Date</b>	<b>Est. Comp. Date</b>
	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	<b>Rt. 23</b> <b>Wilson Ave. to Kinzer Ave.</b>  Repair Roadway Mill Roadway Paving Utility Work Miscellaneous Work	Flagging	08/12/13	Spring 2015
s	City of Lancaster Manheim Twp.	<b>Rt. 222 (Lititz Pike)</b> <b>Bridge over Amtrak Railroad</b> Duke & Liberty St.	<b>Open Single Lane</b> <b>Both Direction</b>	03/15/13	<b>OPEN</b> <b>To be Completed</b> <b>2015</b>

# PennDOT Maintenance- Projects

4.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Lititz Boro./Warwick Twp.	Rt. 772 (Newport Rd.) Patching	Flagging	Friday
	E. Cocalico Twp.	SR 1055 (Reinholds Rd.) Crack Sealing	Flagging	Wednesday - Friday
	E. Cocalico Twp.	SR 1059 (Muddy Creek Rd.) Crack Sealing	Flagging	Monday - Wednesday
	Brecknock Twp./E. Cocalico Twp.	Rt. 222 Patching	Lane Closure	Monday - Thursday
	W. Earl Twp.	SR 1010 (West Farmersville Rd.) Drainage	Flagging	Monday - Wednesday
	W. Earl Twp.	SR 1025 (N. & S. Farmersville Rd.) Drainage	Flagging	Wednesday - Friday
	E. Earl Twp.	SR 1011 (New Holland Rd.) Crack Sealing	Flagging	Monday & Tuesday
	W. Lampeter Twp.	SR2039 (Gypsy Hill Rd.) Bank Removal	Flagging	Monday - Friday

## COUNTY MUNICIPALITIES - ROAD PROJECTS

5.

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
		Mt. Joy Twp.	<b>Various Township Roads</b>  Tree Trimming	Flagging  Lane Closure	Monday - Friday 7:00am To 3:00pm
		Penn Twp.	<b>Holly Tree Rd.</b> <b>Hill St. to Franklin Dr.</b>  Public Sewer Installation	Closed-Detour	10/02/14 To <b>12/05/14</b>

## LANCASTER COUNTY OWNED BRIDGE PROJECTS

6.

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River  Bridge	Effective 06/18/14  Closed	Start -6/18/14  Estimated Completion Complete 06/18/16 (2-plus Years)
	x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek  Bridge	Closed	CLOSED UNTIL FURTHER NOTICE
	x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek  >County has no Plans to Replace  Bridge	Closed	Closed Indefinite
	x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek  Bridge Repair Evaluation	Closed	Closed Indefinite
	x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek  Bridge	Closed	Closed Permanently