

2014 - Lancaster County Road Work

Dec. 12/08 through 12/12

www.lancastercountyplanning.org

Prepared by



LCPC – Transportation Division

Notes:






- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Incllement weather** may delay or postpone scheduled work

PENNDOT MAJOR ROAD PROJECTS


1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Mt. Joy Twp. Rapho Twp.	Rt. 283 Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp. Miscellaneous Work	 Lane Restriction  Flagging	Rescheduled for 07/20/14	End 2014

PENNDOT MAJOR ROAD PROJECTS CONTINUED

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
k	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Miscellaneous Work	 Flagging	03/05/14	Fall 2014
	Lancaster Twp.	Rt. 741 (Millersville Rd.) to Just south of Rt. 222 Drainage Improvements Roadway Base Repair Milling	 Flagging  Lane Restriction <u>Weekdays</u> 8:30am to 3:30pm	10/20/14	Spring 2015
	Ephrata Boro.	Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322. Abutment Wall/ Bridge Beam Painting/ Replace Bridge Deck/ Roadway Approach Replace Guiderail	  Lane Restriction/Flagging	04/07/14	2014 End of Year

PENNDOT MAJOR ROAD PROJECTS CONTINUED



	Municipalities Affected	Location Activity/Project	Traffic Control	Est. / Actual Start Date	Est. Comp. Date
	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving Utility Work Miscellaneous Work	 Flagging	08/12/13	Spring 2015
s	City of Lancaster Manheim Twp.	Rt. 222 (Lititz Pike) Bridge over Amtrak Railroad Duke & Liberty St.	Open Single Lane Both Direction	03/15/13	OPEN To be Completed 2015

PennDOT Maintenance- Projects


4.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	W. Hempfield Twp.	Rt. 30 Patching	Slow Moving	Monday - Wednesday
x	E. Hempfield Twp.	Rt. 23 (Marietta Pike) Base Repair	 Flagging	Monday - Wednesday
x	E. Hempfield Twp.	SR 4020 (Harrisburg Pike) Patching	 Flagging	Thursday & Friday
x	Ephrata/W. Cocalico Twp(S.)	SR 1047 (Schoeneck/S. Cocalico Rd(s).) Drainage	 Flagging	Monday - Friday
x	E. Cocalico Twp.	SR 1055 (Reinholds/Galen Hall Rds.) Crack Sealing	 Flagging	Wednesday - Friday
x	E. Cocalico Twp.	SR 1059 (Muddy Creek Rd.) Crack Sealing	 Flagging	Monday - Friday
x	Brecknock Twp./E. Cocalico Twp.	Rt. 222 Patching	 Lane Closure	Monday - Thursday
x	W. Earl Twp.	SR 1010 (East & West Farmersville Rd.) Drainage	 Flagging	Monday - Friday
x	W. Earl Twp.	SR 1025 (W & E Farmersville Rd.) Drainage	 Flagging	Monday - Friday

PennDOT Maintenance- Projects






		Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	x	Earl/Upper Leacock Twp(s).	Rt. 23 (New Holland Pike) Patching	 Flagging	Monday - Friday
	x	Providence/Pequea Twp(s).	Rt. 272 (Lancaster Pike) Crack Sealing	 Flagging Slow Moving	Monday - Friday

COUNTY MUNICIPALITIES

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
		Penn Twp.	Holly Tree Rd. Hill St. to Franklin Dr. Public Sewer Installation	 Closed-Detour	10/02/14 12/08/14

LANCASTER COUNTY OWNED BRIDGE PROJECTS

6.

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14  Closed	Start -6/18/14 Estimated Completion Complete 06/18/16 (2-plus Years)
	x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	Closed Indefinite
	x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	Closed Indefinite
	x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently