

**REVISION #2**

12/09/14

**2014 - Lancaster County Road Work**

Dec. 12/08 through 12/12

[www.lancastercountyplanning.org](http://www.lancastercountyplanning.org)

Prepared by

LCPC – Transportation Division**Notes:**

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

**PENNDOT MAJOR ROAD PROJECTS**

1.

		<b>Municipalities Affected</b>	<b>Location</b> Activity/Project	<b>Traffic Control</b>	<b>Est. /Actual Start Date</b>	<b>Est. Comp. Date</b>
>>>	>>	Mt. Joy Twp. Rapho Twp.	<b>Rt. 283</b> <b>Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp.</b> Miscellaneous Work	Lane Restriction Night time Operation Now - Daytime Hours – 9am to 3pm  Flagging	Rescheduled for 07/20/14	<b>End 2014</b>

**PENNDOT MAJOR ROAD PROJECTS CONTINUED**

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	k	W. Hempfield Twp	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30  Miscellaneous Work	Flagging	03/05/14	Fall 2014
		Lancaster Twp.	Rt. 741 (Millersville Rd.) to Just south of Rt. 222  Drainage Improvements  Roadway Base Repair  Milling	Flagging  Lane Restriction  Weekdays  8:30am to 3:30pm	10/20/14	Spring  2015
>> Rev	>> #2	Ephrata Boro.	Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322.  Abutment Wall/  Bridge Beam Painting/  Replace Bridge Deck/  Roadway Approach Replace Guiderail	Lane Restriction One Lane in Each Direction  Flagging	04/07/14	2015  Spring

**PENNDOT MAJOR ROAD PROJECTS CONTINUED**

	<b>Municipalities Affected</b>	<b>Location Activity/Project</b>	<b>Traffic Control</b>	<b>Est. / Actual Start Date</b>	<b>Est. Comp. Date</b>
	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	<b>Rt. 23</b> <b>Wilson Ave. to Kinzer Ave.</b>  Repair Roadway Mill Roadway Paving Utility Work Miscellaneous Work	Flagging	08/12/13	Spring  2015
s	City of Lancaster  Manheim Twp.	<b>Rt. 222 (Lititz Pike)</b> <b>Bridge over Amtrak Railroad</b>  Duke & Liberty St.	<b>Open Single Lane</b>  <b>Both Direction</b>	03/15/13	<b>OPEN</b> <b>1-LANE EA. DIRECTION</b> <b>-----</b> <b>To be Completed</b>  <b>2015</b>

# PennDOT Maintenance- Projects

4.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	W. Hempfield Twp.	Rt. 30 Patching	Slow Moving	Monday - Wednesday
x	E. Hempfield Twp.	Rt. 23 (Marietta Pike) Base Repair	Flagging	Monday - Wednesday
x	E. Hempfield Twp.	SR 4020 (Harrisburg Pike) Patching	Flagging	Thursday & Friday
x	Ephrata/W. Cocalico Twp(S.)	SR 1047 (Schoeneck/S. Cocalico Rd(s). Drainage	Flagging	Monday - Friday
x	E. Cocalico Twp.	SR 1055 (Reinholds/Galen Hall Rds.) Crack Sealing	Flagging	Wednesday - Friday
x	E. Cocalico Twp.	SR 1059 (Muddy Creek Rd.) Crack Sealing	Flagging	Monday - Friday
x	Brecknock Twp./E. Cocalico Twp.	Rt. 222 Patching	Lane Closure	Monday - Thursday
x	W. Earl Twp.	SR 1010 (East & West Farmersville Rd.) Drainage	Flagging	Monday - Friday
x	W. Earl Twp.	SR 1025 (W & E Farmersville Rd.) Drainage	Flagging	Monday - Friday

# PennDOT Maintenance- Projects

5.

		Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days	
	x	Earl/Upper Leacock Twp(s).	Rt. 23 (New Holland Pike) Patching	Flagging	Monday - Friday	
	x	Providence/Pequea Twp(s).	Rt. 272 (Lancaster Pike) Crack Sealing	Flagging Slow Moving	Monday - Friday	

## COUNTY MUNICIPALITIES

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
>>>	>	Penn Twp.	Holly Tree Rd.	OPEN	10/02/14
REV	1		Hill St. to Franklin Dr.  Public Sewer Installation	12/05/14	12/05/14

## LANCASTER COUNTY OWNED BRIDGE PROJECTS

6.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Earl Twp.	<b>Conestoga #4 Bridge</b> <b>White Oak Rd.</b> <b>Bridge over Conestoga River</b>  Bridge	Effective 06/18/14  Closed	Start -6/18/14  Estimated Completion Complete 06/18/16  (2-plus Years)
x	Leacock Twp.	<b>Pequea #2 Bridge</b> <b>Pequea Valley Rd.</b> <b>Bridge over Pequea Creek</b>  Bridge	Closed	<b>CLOSED</b>  UNTIL FURTHER  NOTICE
x	Manor Twp.	<b>Creek Rd.</b> <b>Bridge over Little Conestoga Creek</b>  >County has no Plans to Replace  Bridge	Closed	<b>Closed</b>  <b>Indefinite</b>
x	Martic/Conestoga Twp(s).	<b>Loop Rd.</b> <b>Bridge over Pequea Creek</b>  Bridge Repair Evaluation	Closed	<b>Closed</b>  <b>Indefinite</b>
x	Fulton Twp.	<b>Peters Creek Rd.</b> <b>Bridge over Peter's Creek</b>  Bridge	Closed	<b>Closed</b>  <b>Permanently</b>