

2014 - Lancaster County Road Work

12/15 through 12/19

www.lancastercountyplanning.org

Prepared by



LCPC – Transportation Division

Notes:






- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

PENNDOT MAJOR ROAD PROJECTS

1.


		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
>>>	>>	Mt. Joy Twp. Rapho Twp.	Rt. 283 Just East of Elizabethtown Rd. Overpass to Just West of Little Chiques Creek in Rapho Twp. Miscellaneous Work	 Lane Restriction Night time Operation Now - Daytime Hours – 9am to 3pm  Flagging	Rescheduled for 07/20/14	End 2014

PENNDOT MAJOR ROAD PROJECTS CONTINUED

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
k	W. Hempfield Twp.	SR 3017 (Stony Battery Rd.) Donnerville Rd. to Rt. 30 Miscellaneous Work	 Flagging	03/05/14	Fall 2014
	Lancaster Twp.	Rt. 741 (Millersville Rd.) to Just south of Rt. 222 Drainage Improvements Roadway Base Repair Milling	 Flagging  Lane Restriction Weekdays 8:30am to 3:30pm	10/20/14	Spring 2015
	Ephrata Boro.	Rt. 272 Bridge over Rt. 322 Rehabilitate Bridge over Rt. 322. Abutment Wall/ Bridge Beam Painting/ Replace Bridge Deck/ Roadway Approach Replace Guiderail	  Lane Restriction One Lane in Each Direction Flagging	04/07/14	2015 Spring

PennDOT Major Road Project continued

3.

	Municipalities Affected	Location Activities/Project	Traffic Control	Est./ Actual Start Date	Dates/ Days
	Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro.	Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving Utility Work Miscellaneous Work	 Flagging	08/12/13	Spring 2015

City of Lancaster /

Rt. 222 (Lititz Pike)

Open Single Lane Both

03/15/13

OPEN

1-Lane in Manheim

Manheim Twp.







Both Directions

Bridge over Amtrak Railroad

Duke & Liberty St(s.)

PennDOT Maintenance- Projects

4.






	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Various Townships	Rt. 30 Boom Mowing	N//A	Monday - Friday
	Upper Leacock Twp.	SR 1011 (New Holland Rd.) Crack Sealing	 Flagging	Monday - Wednesday
	E. Lampeter Twp.	SR 1005 (Mt. Sidney Rd.) Crack Sealing	 Flagging	Thursday & Friday
	Strasburg Twp.	SR 2038 (North Star Rd.) Drainage	 Flagging	Monday - Friday
	Providence/Pequea Twp(s).	Rt. 272 (Lancaster Pike) Crack Sealing	 Flagging	Monday - Friday
	E. Drumore/Fulton Twp(s)	Rt. 222 (Robert Fulton Hwy.) Boom Mowing	 Flagging	Monday - Wednesday
	Fulton/Little Britain Twp(s).	Rt. 272 (Nottingham Rd.) Boom Mowing	 Flagging	Thursday & Friday

COUNTY MUNICIPALITIES**5.**

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
		Lampeter Twp.	Bowman Rd. Hill St. to Franklin Dr. Reconstruct		Tentative Completion March 2015

LANCASTER COUNTY OWNED BRIDGE PROJECTS

6.

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14  Closed	Start -6/18/14 Estimated Completion Complete 06/18/16 (2-plus Years)
	x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	Closed Indefinite
	x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	Closed Indefinite
	x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently