

REVISION #1

Revision No. 1
10/13/15

2015 - Lancaster County Road Work
Oct 12 through Oct 16

www.lancastercountypanning.org






Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work







PennDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Mt. Joy Boro.	Rt. 772 (Marietta Ave.) Bridge Over Amtrak Replace Bridge	 Detour / Closed	April 28	November 2015
	Columbia Boro. W. Hempfield Twp.	Rt. 30 (Eight Miles) Susquehanna River to Prospect Rd. Repair Road Base Pave Roadway	 Lane Restriction  Flagging	03/23/15	Late October 2015
	W. Hempfield Twp.	Rt. 441 Relocation of Rt. 441 Bypass Locust and Third St. New Roadway Construction	Caution Watch for Construction Vehicles	May 2014	Fall 2015
REV #1	Manheim Twp.	Rt. 501(Lititz Pike) Rt. 30 to Rt. 772 Repair and Repaving Curbs & Sidewalks	 Lane Restriction  Flagging	10/12/15 Monday	End October






PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	Summer 2016
	Denver Boro.	SR 1051 (Main St.) Bridge over Little Cocalico Creek Bridge Replacement	 Lane Restriction Traffic Signals	03/09/15	End of October 2015
	Salisbury Twp.	Rt. 30 / Rt.41 Road Construction	 Lane Restriction	May 2015	December 2015
	W. Lampeter Twp./ Strasburg Twp. Line	Rt. 741 (Village Rd. Bridge over Pequea Creek) Bridge Replacement	 Detour/Closed	04/01/2015	End of Year 2015
REV #1	New Holland Boro.	Rt. 23 (East Main St.) Roberts to Kinzer Ave. Repave	 Lane Restriction	Thursday	Wednesday
REV #1	Lancaster Co. Martic Twp. York Co. Lower Chanceford Twp.	Rt. 372 (Norman Wood Bridge) Lancaster Co. to York Co. Repair Bridge Structure	 Detour/Closed	09/28/15	10/28/15






PennDOT Maintenance- Projects

3.






	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	E. Donegal/Conoy Twp(s).	Rt. 441 (River Rd.) Crack Sealing	 Flagging	Wednesday - Friday
x	Manheim/W. Earl Twp(s).	Rt. 222 Sink Holes in Mow Lines	Off of Road and Shoulder	Wednesday - Friday
x	W. Cocalico Twp.	SR 1053 (Greenville Rd.) Tree Trimming	 Flagging	Tuesday - Friday
x	Ephrata/W. Cocalico Twp(s).	SR 1047 (Shoeneck Rd. / S. Cocalico Rd.) Crack Sealing	 Flagging	Wednesday - Friday
x	Ephrata Twp.	SR 1047 (Church St.) Base Repair	 Daytime Detour	Wednesday - FRiday
x	W. Earl Twp.	SR 1013 (Cider Mill Rd.) Covered Bridge Repair	 Closure	Wednesday
x	Strasburg Twp.	SR 3021 (Refton Rd.) Shoulder Cutting	 Flagging	Wednesday - Friday
x	Strasburg Twp.	SR 2029 (Bunker Hill Rd.) Inlet Adjustment	 Flagging	Wednesday & Thursday
x	Paradise/Salisbury Twp(s).	Rt. 30 (Lincoln Highway) Crack Sealing	 Flagging	Wednesday - Friday
x	Manor/Conestoga Twp(s).	SR 3030 (River Rd.) Crack Sealing	 Flagging	Wednesday - Friday
x	E. Drumore Twp.	Rt. 372 (Buck Rd.) Drainage	 Flagging	Wednesday - Friday
x	Little Britain Twp.	Rt. 272 (Nottingham Rd.) Shoulder Cutting	 Flagging	Wednesday - Friday
x	Little Britain Twp.	SR 2002 (Kirks Mill Rd.) Bridge Deck Replacement	 Closure	Thursday & Friday
x	Little Britain Twp.	SR 2003 (Little Britain Rd.) Shoulder Stabilization	 Flagging	Friday

COUNTY MUNICIPALITIES - ROAD PROJECTS

4.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
	New Holland Boro.	Various Streets Sidewalk Construction	 Periodic Flagging	Wk. 10/12/15
	W. Cocalico Twp.	Binder Rd. Indiantown Rd. to Gockley Rd. Paving	 Road Closure	10/07/15 To 10/15/15
	Brecknock Twp.	Various Township Roads. Mowing	USE CAUTION	10/12/15 To 10/16/15
	Ephrata Twp.	Buch Mill Rd. Brubaker Rd. to Twp. Line Pipe Replacement	 Daytime Closure	Continue Week 10/12/15
	Manor Twp.	Donerville Rd. Blue Rock Rd. to Letort Rd. Crack Sealing	  Flagging Daytime Closure	10/13/15 to 10/16/15

LANCASTER COUNTY OWNED BRIDGE PROJECTS 5

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14  Closed	Start -6/18/14 Estimated Completion 2-plus Years.
x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	Indefinite
x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	Indefinite
x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently