

2015 - Lancaster County Road Work

Nov. 30 through Dec. 04

REV #1

>> Corrected Road Report

www.lancastercountyp Planning.org



Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work





PennDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
>>>>	Mt. Joy Boro.	Rt. 772 (Marietta Ave.) Bridge Over Amtrak Replace Bridge New Water Line New Sidewalks Temporary Blacktop	 Detour / Closed	April 28	Early December
	W. Hempfield Twp.	Rt. 441 Relocation of Rt. 441 Bypass Locust and Third St. New Roadway Construction	Caution Watch for Construction Vehicles	May 2014	Fall 2015
>>>>	Manheim Twp.	Rt. 501(Lititz Pike) Rt. 30 to Rt. 772 Traffic Signal Interconnect Paving Completed	 Flagging	10/12/15 Monday	December 2015













PennDOT MAJOR ROAD PROJECTS (continued)

2.

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
		Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	Summer 2016
		Salisbury Twp.	Rt. 30 / Rt.41 Road Construction	 Lane Restriction	May 2015	December 2015
		W. Lampeter Twp./ Strasburg Twp. Line	Rt. 741 (Village Rd. Bridge over Pequea Creek) Bridge Replacement	 Detour/Closed	04/01/2015	End of Year 2015
		Lancaster Co. Martic Twp. York Co. Lower Chanceford Twp.	Rt. 372 (Norman Wood Bridge) Lancaster Co. to York Co. Repair Bridge Structure Bridge Structure	 Daylight Lane Restriction	09/28/15	December 2015
R E V # 1	>	CHESTER COUNTY (Atglen Boro. W. Fallowfield Twp. W. Sadsbury Twp.)	Rt. 41 (Gap-Newport Pike) Two Bridges 1. Rehabilitate Bridge Over Officers Run 2. Rehabilitate Bridge Over Valley Creek	OPEN 11/30/15	10/20/15	COMPLETED OPEN 11/30/15

PennDOT Maintenance- Projects

3.






	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Rapho Twp.	SR4033 (Meadow View Rd.) Crack Sealing	 Flagging	Monday - Wednesday
	Manheim /W. Earl Township(s)	RT. 222 Sinkholes	Off Shoulder-Roadway	Monday - Thursday
	Manheim/W. Earl & Ephrata Townships	Rt. 272 (Reading Rd.& Oregon Pike) Restore Washouts	 Flagging	Monday - Wednesday
	Leacock/Salisbury Twp(s).	Rt. 340 (Old Philadelphia Pike) Mobile Patching	 Flagging	Thursday & Friday
	E. Lampeter Twp.	SR 1003 (Horseshoe Rd.) Drainage	 Flagging	Wednesday
	Paradise Twp.	Rt. 741 (Strasburg Rd.) Drainage	 Flagging	Monday & Tuesday
	W. Cocalico Twp.	SR 1053 (Greenville Rd.) Drainage & Pipe flushing	 Flagging	Wednesday - Friday
>>	W. Cocalico Twp.	SR 1053 (Peartown Rd.) Restore Washouts	 Flagging	Wednesday - Friday
>>	W. Ear./Warwick Twp(s).	Rt. 772 (Newport & Rothsville Rd(s).) Crack Sealing	 Flagging	Monday - Friday
	Bart Twp.	Rt. 896 (Georgetown Rd.) Mobile Patching	 Flagging	Monday - Wednesday
	Manor Twp.	SR 3017 (Safe Harbor Rd.) Pipe & Inlet Replacement	 Flagging Road Closure	Monday - Friday
	Colerain/Little Britain Twp(s).	SR 2007 (Spruce Grove Rd.) Brush Cutting Fill in Washouts	 Flagging	Monday - Friday
	Little Britain Twp.	SR 2002 (Kirks Mill Rd) Bridge Deck Replacement	 Flagging	Monday - Friday
	Eden/Strasburg Twp(s).	SR 2015 (May Post Rd.) Boom Mowing	 Flagging	Monday - Friday

COUNTY MUNICIPALITIES - ROAD PROJECTS

4.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Mt. Joy Boro.	Henry St. Delta St. & Marietta Ave. (PA772) Paving At Bridge Construction	Closed	11/16/15 to 12/16/15

LANCASTER COUNTY OWNED BRIDGE PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Earl Twp.	Conestoga #4 Bridge White Oak Rd. Bridge over Conestoga River Bridge	Effective 06/18/14  Closed	Start -6/18/14 Estimated Completion December 2015.
x	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
x	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	Indefinite
x	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	Indefinite
x	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently