

2015 - Lancaster County Road Work Dec. 21 through Dec. 24

www.lancastercountyplanning.org



Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work




PennDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
>>>>	Mt. Joy Boro.	Rt. 772 (Marietta Ave.) Bridge Over Amtrak Replace Bridge New Water Line New Sidewalks Temporary Blacktop	 Detour / Closed	April 28	Early December
>>>>	Manheim Twp.	Rt. 501 (Lititz Pike) Rt. 30 to Rt. 772 Traffic Signal Interconnect Paving Completed	 Flagging	10/12/15 Monday	December 2015

PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	Summer 2016
	Salisbury Twp.	Rt. 30 / Rt.41 Road Construction	 Lane Restriction	May 2015	December 2015
	W. Lampeter Twp./ Strasburg Twp. Line	Rt. 741 (Village Rd. Bridge over Pequea Creek) Bridge Replacement	 Detour/Closed	04/01/2015	End of Year 2015



PennDOT Maintenance- Projects

3.





	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	Rapho Twp.	SR4008 (Elizabethtown Rd.) Pipe Replacement	 Detour	Monday - Thursday
x	Clay/W. Cocalico Twp(S).	SR 1026 (Mount Airy/ Hopeland Rd(s)). Crack Sealing	 Flagging	Monday - Thursday
x	Brecknock Twp.	SR 1046 (Maple Grove Rd.) Pipe Flushing	 Flagging	Monday - Thursday
x	W. Cocalico Twp.	SR 1053 (Greenville Rd.) Drainage & Pipe flushing	 Flagging  Daytime Detour	Monday - Thursday
x	Lancaster/Pequea Twp(s).	Rt. 324 (New Danville Pike) Boom Mowing	 Flagging	Monday - Thursday
x	Providence Twp.	SR 3016 (Fairview Rd.) Pipe Replacement	 Road Clousure	
x	E. Lampeter/Paradise Twp(s).	Rt. 30 (Lincoln Highway) Mobile Patching	 Flagging	Monday - Thursday
x	Leacock/Salisbury Twp(s).	Rt. 340 (Old Philadelphia Pike) Side Dozing	 Flagging	Monday - Thursday
x	Colerain Twp.	SR 2099 (Noble Rd.) Pipe Replacement	 Flagging	Monday - Thursday
x	Little Britain Twp.	SR 2002 (Kirks Mill Rd) Bridge Deck Replacement	 Flagging	Monday - Thursday

COUNTY MUNICIPALITIES - ROAD PROJECTS

4.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Manor Twp.	Hershey Mill Rd. Columbia Ave. to Central Manor Rd. Crack Sealing	 Lane Restriction	12/14/15 to 12/24/15
x	Brecknock Twp.	School Rd. Maple Grove Rd. & Crestview Dr. Swale Work	 Lane Restriction	12/21/15 to 12/24/15 Weather Permitting

LANCASTER COUNTY OWNED BRIDGE PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently