

## 2016 - Lancaster County Road Work Feb. 22 through Feb. 27

[www.lancastercountyplanning.org](http://www.lancastercountyplanning.org)


Prepared by  
LCPC - Transportation Division

**Notes:**

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work



### PennDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Manheim Twp.	<b>Rt. 501(Lititz Pike) Rt. 30 to Rt. 772</b>  Traffic Signal Interconnect Paving Completed	<b>COMPLETED</b>	10/12/15 Monday	<b>OPEN</b>
>>>>	Manheim Twp	<b>Landis Valley Rd. Bridge Rt. 272 to Butter Rd.</b>  Remove and Replace Damaged Beams on Bridge	 <b>Detour / Closed</b>	12/19/15	<b>NO DATE</b>


## PennDOT MAJOR ROAD PROJECTS (continued)

2.


	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	<b>Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek</b>  Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	<b>Summer 2016</b>
	Salisbury Twp.	<b>Rt. 30 / Rt.41 (Gap Bypass)</b>  Road Construction	 Lane Restriction	May 2015	<b>December 2016</b>

# PennDOT Maintenance- Projects






3.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Various	Various SR's Drainage	 Flagging As Needed	Monday - Friday
	Various	Various SR's Patching	 Flagging	Monday - Friday
	W. Cocalico Twp.	SR 1047 (Shoeneck Rd.) Drainage Slope Bank	 Flagging	Monday - Wednesday
	Warwick/Clay & Ephrata Twp(s).	SR 1024 (Lincoln Rd.) Drainage	 Flagging	Wednesday - Friday
	W. Earl/Ephrata& E. Cocalico Twp(s).	Rt. 272 (Reading Rd. & Oregon Pike) Spray Patching	Patching	Friday
	W. Earl/Ephrata/E. Cocalico & Brecknock Twp(s).	Rt. 222 Spray Patching Litter Pickup Brushing	 Lane Closure	Monday - Thursday
	E. Earl/Caernarvon Twp(s).	Rt. 23 (Main St.) Spray Patching Litter Brushing	 Flagging	Tuesday - Friday
	Paradise/Bart Twp(s.)	Rt. 896 (Georgetown Rd.) Side Dozing	 Flagging	Monday - Friday
	E. Lampeter Twp.	Rt. 462 (Lincoln Hwy) Manual Patching	 Flagging	Wednesday - Friday
	Colerain Twp.	SR 2009 (Noble Rd.) Pipe Flushing	 Flagging	Monday - Friday

# COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Penn Twp.	N. Penryn Rd. Newport Rd. to Airy Hill Rd.  Bridge Work	 Closed / Detour	02/15/16 to 03/31/15

# LANCASTER COUNTY OWNED BRIDGE PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek  Bridge	 Closed	<b>CLOSED</b> UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek)  Bridge	 Closed	<b>CLOSED</b> Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek  >County has no Plans to Replace Bridge	 Closed	<b>CLOSED</b> Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek  Bridge Repair Evaluation	 Closed	<b>CLOSED</b> Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek  Bridge	 Closed	<b>Closed</b> Permanently