

2016 - Lancaster County Road Work Mar. 07 through Mar. 11

www.lancastercountyplanning.org





Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work



PennDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Lititz Boro.	Rt. 501 (Broad St.) Wynfield Dr./North New St. to South of Intersection. Rt. 722 Oregon Rd. Curbs Milling Base Repair Paving	 Flagging  Lane Restriction	03/09/16	08/31/16
	Manheim Twp	Landis Valley Rd. Bridge Rt. 272 to Butter Rd. Remove and Replace Damaged Beams on Bridge	 Detour / Closed	12/19/15	NO DATE
>>>>	W. Lampeter/ Strasburg Twp(s).	SR 2029 (Bridge over Pequea Creek) Replace Bridge Parapet	 Detour/Closed	03/03/16	04/03/16


PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	Summer 2016
	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) Road Construction	 Lane Restriction	May 2015	December 2016



PennDOT Maintenance- Projects

3.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
x	Various Townships	Various SR's Patching	 Flagging	Monday - Friday
x	Rapho Twp.	SR 4008 (Elizabethtown Rd.) Pipe Replacement	 Detour	Tuesday & Wednesday
x	Manheim Twp.	Rt. 30 Debris Removal	SHOULDER CLOSED	Wednesday & Thursday
x	Manheim Twp.	Rt. 283 (Section 300) Debris Removal	SHOULDER CLOSED	Wednesday & Thursday
x	W. Cocalico, Clay & Elizabeth Twp(s).	SR 1026 (Mt. Airy, Steinmetz & Hopeland Rd.) Crack Sealing	 Flagging	Tuesday, Wednesday & Friday
x	Upper Leacock/ Manheim Twp(s).	SR 1029 (Hunsecker Rd.) Patching	 Flagging	Monday - Wednesday
x	W. Earl/Ephrata/E. Cocalico & Brecknock Twp(s).	Rt. 222 Crack Sealing Litter Pickup Brushing	 Lane Closure	Monday & Thursday
x	Manor Twp.	Rt. 441 (River Rd.) Drainage	 Flagging	Monday - Friday
x	E. Earl/Caernarvon Twp(s).	Rt. 23 (Main St.) Spray Patching Litter Pickup Brushing	 Flagging	Wednesday - Friday
x	Providence Twp.	SR 3016 (Fairview Rd.) Drainage	 Flagging	Monday - Friday
x	Providence Twp.	SR 3009 (Rawlinsville Rd.) Boom Mowing	 Flagging	Monday - Friday
x	Colerain Twp.	SR2009 (Noble Rd.) Pipe Flushing	 Flagging	Tuesday - Friday
x	E. Lampeter Twp.	Rt. 462 (Lincoln Hwy) Manual Patching	 Flagging	Wednesday - Friday






County Municipalities – Road Projects

4.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Penn Twp.	N. Penryn Rd. Newport Rd. to Airy Hill Rd. Bridge Work	 Closed / Detour	02/15/16 to 03/31/15
	Manor Twp.	Observation Rd. Oak Rd. Storm Water Pipe Extension	 Daytime Clouser	03/08/16 to 03/10/16

LANCASTER COUNTY OWNED BRIDGE PROJECTS

5.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently