

2016 - Lancaster County Road Work Mar. 14 through Mar. 19

www.lancastercountyplanning.org




Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work



PennDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Manheim Twp	Landis Valley Rd. Bridge Rt. 272 to Butter Rd. Remove and Replace Damaged Beams on Bridge	 Detour / Closed	12/19/15	<u>TENTIATIVE MAY 2016</u>
	W. Lampeter/ Strasburg Twp(s).	SR 2029 (Bridge over Pequea Creek) Replace Bridge Parapet	 Detour/Closed	03/03/16	<u>04/03/16</u>
	Manheim Twp./Lititz Boro.	Rt. 501 Rt. 722 (Oregon Rd.) to South of Wynfield Dr. & North New St. Reconstruct Road Way	 Flagging	03/09/16	<u>August 2016</u>







PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	Summer 2016
	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) Road Construction	 Lane Restriction	May 2015	December 2016




PennDOT Maintenance- Projects

3.

	Municipalities' Affected	Location Activity/Projects	Traffic Control	Dates /Days
	Various	Various SR's Patching	 Flagging	Monday - Friday
	Rapho Twp.	SR 4008 (Elizabethtown Rd.) Pipe Replacement	 Detour	Tuesday & Wednesday
	W. Cocalico/Clay & Elizabeth Twp(s).	SR 1026 (Mt. Airy/Steinmetz & Hopeland Rd(s). Crack Sealing	 Flagging	Monday - Friday
	Upper Leacock & Manheim Twp(s.)	SR 1029 (Hunsecker Rd.) Patching	 Flagging	Monday - Wednesday
	W. Earl/Ephrata/E. Cocalico & Brecknock Twp(s).	Rt. 222 Crack Sealing Litter Pickup Brushing	 Lane Closure	Monday - Thursday
	E. Earl/Caernarvon Twp(s).	Rt. 23 (Main St.) Spray Patching Litter Brushing	 Flagging	Wednesday - Friday






COUNTY MUNICIPALITIES - ROAD PROJECTS

4.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Penn Twp.	N. Penryn Rd. Newport Rd. to Airy Hill Rd. Bridge Work	 Closed / Detour	02/15/16 to 03/31/16
x	Eden Twp.	Various Township Roads Skin Patching	 Flagging	03/14/16 to 03/18/16
x	Manor Twp.	Hearthstone Rd. Stable Dr. to Bridle Circle Storm Water Pipe Replacement	 Daytime Closure	03/16/16 to 03/18/16

LANCASTER COUNTY OWNED BRIDGE PROJECTS

5.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently