

10 2016 - Lancaster County Road Work Apr. 04 through Apr. 09

www.lancastercountyp Planning.org





Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work



PennDOT MAJOR ROAD PROJECTS

1.













	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Manheim Twp	Landis Valley Rd. Bridge Rt. 272 to Butter Rd. Remove and Replace Damaged Beams on Bridge	 Detour / Closed	12/19/15	TENTATIVE MAY 2016
	W. Lampeter/ Strasburg Twp(s).	SR 2029 (Bridge over Pequea Creek) Replace Bridge Parapet	 Detour/Closed	03/03/16	04/03/16
	Manheim Twp./Lititz Boro.	Rt. 501 Rt. 722 (Oregon Rd.) to South of Wynfield Dr. & North New St. Reconstruct Road Way	 Flagging	03/09/16	August 2016
	Manheim Twp.	SR 4020 (Harrisburg Pike) Intersection – Harrisburg Pike / Dillerville Rd. & N. President Ave. Drainage Curb & Sidewalk	 Flagging	03/21/16	August 2016

PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	Summer 2016
	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) Road Construction	 Lane Restriction	May 2015	December 2016


PennDOT Maintenance – Project

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Various	Various SR's Bridge Cleaning	 Flagging	Monday - Friday
x	Various	Various SR's Patching	 Flagging	Monday - Friday
x	Manheim Twp.	Rt. 30 Debris Removal	SHOULDER CLOSED	Wednesday & Thursday
x	Manheim Twp.	Rt. 283 Debris Removal	SHOULDER CLOSED	Wednesday & Thursday
x	Penn Twp.	SR 4032 (Mountain Rd.) Shoulder Drainage	 Flagging	Monday - Friday
x	W. Cocalico/Clay & Elizabeth Twp(s).	SR 1026 (Mt. Airy/Steinmetz & Hopeland Rd(s)). Paving Preparation	 Flagging	Monday - Friday
x	W. Earl/Ephrata/ E. Cocalico & Brecknock Twp(s).	Rt. 222 Crack Sealing Litter Pickup Brushing	 Lane Closure	Monday - Thursday
x	Upper Leacock Twp.	Rt. 23 (New Holland Pike) Sweeping	 Flagging	Monday - Friday
x	E. Lampeter Twp,	SR 1003 (Horseshoe Rd.) Bridge Railing Repair	 Flagging	Friday
x	Providence Twp.	SR 3016 (Fairview Rd.) Inlet Adjustments	 Flagging	Monday - Friday
x	Pequea Twp.	SR 3022 (New Danville Pike) Misc. Bridge Repairs	 Flagging	Monday - Friday
x	Strasburg Twp.	SR 2029 (Bunker Hill Rd.) Crack Sealing	 Flagging	Monday & Tuesday
x	Drumore/Martic Twp (s).	Rt. 372 (Holtwood Rd.) Shoulder Cutting	 Flagging	Monday - Wednesday
x	Bart Twp.	Rt. 896 (Georgetown Rd.) Drainage	 Flagging	Monday & Tuesday

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete</u>
x	Caernarvon Twp.	SR 1019 (California Rd.) Misc. Bridge Repair	 Flagging	Tuesday - Thursday
x	Martic Twp.	SR 3009 (Rawlinsville Rd.) Shoulder Cutting	 Flagging	Wednesday - Friday
x	Pequea Twp.	SR 3022 (New Danville Pike) Misc. Bridge Repairs	 Flagging	Monday
x	Fulton Twp.	SR 2002 (Black Barren Rd.) Drainage	 Flagging	Wednesday
x	Eden/Strasburg Twp(s).	SR 2015 (May Post Office Rd.) Mobile Patching	 Flagging	Monday & Tuesday
x	Little Britain/ Drumore Twp(s).	Rt. 2003 (Little Britain Rd.) Drainage	 Flagging	Thursday & Friday






COUNTY MUNICIPALITIES - ROAD PROJECTS

4.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
	Penn Twp.	S. Penryn Rd. Doe Run Rd. to Hostetter Rd. Water Line Work	 Closed / Detour	03/28/16 to 04/15/16
	E. Hempfield Twp.	Various Roads in Township Pot Hole Repair	Flagging Lane Restriction	04/04/16 to 04/09/16

LANCASTER COUNTY OWNED BRIDGE PROJECTS

5.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently