

14 2016 - Lancaster County Road Work Apr. 18 through Apr. 22

www.lancastercountyp Planning.org





Prepared by
LCPC - Transportation Division

Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work



PennDOT MAJOR ROAD PROJECTS

1.


	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Manheim Twp	Landis Valley Rd. Bridge Rt. 272 to Butter Rd. Remove and Replace Damaged Beams on Bridge	 Detour / Closed	12/19/15	<u>TENTATIVE MAY 2016</u>
	W. Lampeter/ Strasburg Twp(s).	SR 2029 (Bridge over Pequea Creek) Replace Bridge Parapet	 Detour/Closed	03/03/16	<u>04/03/16</u>
	Manheim Twp./Lititz Boro.	Rt. 501 Rt. 722 (Oregon Rd.) to South of Wynfield Dr. & North New St. Reconstruct Road Way	 Flagging	03/09/16	<u>August 2016</u>
	Manheim Twp.	SR 4020 (Harrisburg Pike) Intersection – Harrisburg Pike / Dillerville Rd. & N. President Ave. Drainage Curb & Sidewalk	 Flagging	03/21/16	<u>August 2016</u>





PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	Summer 2016
	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) Road Construction	 Lane Restriction	May 2015	December 2016



PennDOT Maintenance – Project

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Various	Various SR's Bridge Cleaning	 Flagging	Monday - Friday
x	Mt. Joy/ Elizabethtown/ Rapho Twp.	Rt. 230 Crack Sealing	 Flagging	Monday - Friday
x	Penn Twp.	SR 4032 (Mountain Rd.) Milling Road Surface	 Flagging	Tuesday & Wednesday
x	W. Cocalico/Clay & Elizabeth Twp(s).	SR 1026 (Mt. Airy/Steinmetz & Hopeland Rd(s).) Paving Preparation	 Flagging	Monday - Friday
x	W. Earl/Ephrata/ E. Cocalico & Brecknock Twp(s).	Rt. 222 Crack Sealing Litter Pickup Brushing	 Lane Closure	Monday - Thursday
x	W. Earl/Ephrata/ E. Cocalico & Brecknock Twp(s).	Rt. 222 Ramps Crack Seal Ramps	 Lane Closure	Friday
x	Providence Twp.	SR 3016 (Fairview Rd.) Inlet Adjustments	 Flagging	Monday - Friday
x	E. Lampeter Twp.	SR 1003 (Horseshoe Rd.) Rail Repair	 Flagging	Thursday & Friday
x	W. Lampeter Twp.	Rt. 222 (Willow Street Pike) Mechanical Patch	 Flagging	Thursday
x	W. Lampeter Twp.	SR 3028 (Penn Grant Rd.) Milling Notches	 Flagging	Monday & Thursday
x	Paradise Twp.	Rt. 896 (Belmont Rd.) Patching	 Flagging	Monday - Wednesday
x	Pequea Twp.	SR 3032 (Long Lane) Mechanical Patch	 Flagging	Thursday & Friday
x	Manor Twp.	SR 3030 (River Rd.) Shoulder Cutting	 Flagging	Monday - Friday
x	Manor Twp.	SR 3017 (Safe Harbor Rd.) Deck Repair	 Flagging	Wednesday






	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates
x	Caernarvon Twp.	SR 1019 (California Rd.) Various Bridge Repairs	 Flagging	<u>Start: - Complete</u> Monday & Tuesday
x	Eden Twp.	Rt. 472 (Kirkwood Pike) Pipe Flushing	 Flagging	Thursday & Friday
x	Colerain Twp.	SR 2009 (Noble Rd.) Pipe Flushing	 Flagging	Monday - Wednesday
x	Fulton Twp.	SR 2002 (Black Barren Rd.) Crack Sealing	 Flagging	Thursday & Friday

COUNTY MUNICIPALITIES - ROAD PROJECTS

5.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Penn Twp.	S. Penryn Rd. Doe Run Rd. to Hostetter Rd. Water Line Work	 Closed / Detour	03/28/16 to 04/15/16
x	Leacock Twp.	Various Roads Skin Patching	No Closers Use Caution	Week 04/18/16
x	Manor Twp	Chestnut Grove Rd. River Rd. to River Rd. Base Repair	 Lane Closre	Week 04/18/16

LANCASTER COUNTY OWNED BRIDGE PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently