

## 15 2016 - Lancaster County Road Work Apr. 25 through Apr. 29

[www.lancastercountyp Planning.org](http://www.lancastercountyp Planning.org)





Prepared by  
LCPC - Transportation Division

**Notes:**

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work




### PennDOT MAJOR ROAD PROJECTS

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Manheim Twp	<b>Landis Valley Rd. Bridge Rt. 272 to Butter Rd.</b>  Remove and Replace Damaged Beams on Bridge	 Detour / Closed	12/19/15	<b>TENTATIVE MAY 2016</b>
	W. Lampeter/ Strasburg Twp(s).	<b>SR 2029 (Bridge over Pequea Creek)</b>  Replace Bridge Parapet	 Detour/Closed	03/03/16	<b>04/03/16</b>
	Manheim Twp./Lititz Boro.	<b>Rt. 501 Rt. 722 (Oregon Rd.) to South of Wynfield Dr. &amp; North New St.</b>  Reconstruct Road Way	 Flagging	03/09/16	<b>August 2016</b>
	Manheim Twp.	<b>SR 4020 (Harrisburg Pike) Intersection – Harrisburg Pike / Dillerville Rd. &amp; N. President Ave.</b>  Drainage Curb & Sidewalk	 Flagging	03/21/16	<b>August 2016</b>






## PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek  Bridge Replacement Traffic Signal Modification Guide Rail Updates	 Detour	05/04/15	Summer 2016
x	W. Earl Twp./Akron/ Ephrata Boro.	Rt. 272 *Organ Pike /Rt. 772 *7 <sup>th</sup> Street Akron Boro. *Reading Rd. to Bridge over Indian Run  Curb & Drainage  Base Repair & Paving	 Lane Restriction Daytime 8:30 am to 3:30 pm  Night Time 7:00pm to 6:00am	April 2016	October 2016
x	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass)  Road Construction	 Lane Restriction	May 2015	October 2016



# PennDOT Maintenance – Project

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
	Various	<b>Various SR's</b> Bridge Cleaning	 Flagging	Monday - Friday
	Mt. Joy/ Elizabethtown/ Rapho Twp(s).	<b>Rt. 230</b> Crack Sealing	 Flagging	Monday - Friday
	Penn Twp.	<b>SR 4032 (Mountain Rd.)</b> Milling Road Surface	 Flagging	Tuesday & Wednesday
	W. Cocalico/Clay & Elizabeth Twp(s).	<b>SR 1026 (Mt. Airy/Steinmetz &amp; Hopeland Rd(s)).</b> Paving Preparation	 Flagging	Monday - Friday
	W. Earl/Ephrata/ E. Cocalico & Brecknock Twp(s).	<b>Rt. 222</b> Crack Sealing Litter Pickup Brushing	 Lane Closure	Monday - Thursday
	W. Earl/Ephrata/ E. Cocalico Brecknock Twp(s).	<b>Rt. 222 Ramps</b> Crack Sealing	 Lane Closure	Friday
	Colerain Twp.	<b>SR 2009 (Noble Rd.)</b> Pipe Flushing	 Flagging	Monday - Wednesday
	Caernarvon Twp.	<b>SR 1019 (California Rd.)</b> Various Bridge Repair	 Flagging	Monday & Tuesday
	Paradise Twp.	<b>Rt. 741 (Belmont Rd.)</b> Crack Sealing	 Flagging	Monday - Wednesday
	Providence Twp.	<b>SR 3016 (Fairview Rd.)</b> Inlet Adjustments	 Flagging	Monday - Friday
	Lampeter Twp.	<b>SR 3028 (Penn Grant Rd.)</b> Milling Notches	 Flagging	Monday & Thursday
	Paradise Twp.	<b>SR 2035 (Belmont Rd.)</b> Patching	 Flagging	Wednesday - Friday
	E. Lampeter Twp.	<b>SR 1003 (Horseshoe RD.)</b> Railing Repair	 Flagging	Thursday & Friday
	W. Lampeter Twp.	<b>Rt. 222 (Willow Street Pike)</b> Mechanical Patch	 Flagging	Thursday

	Manor Twp.	SR 3017 (Safe Harbor Rd.)	 Flagging	Wednesday
	Manor Twp.	SR 3030 (River Rd.)	 Flagging	Monday - Friday
	Pequea Twp.	SR 3032 (Long Lane)	 Flagging	Thursday & Friday
	Fulton Twp.	SR 2002 (Black Barren Rd..)	 Flagging	Thursday & Friday
	Eden Twp.	RT. 472 (Kirkwood Pike)	 Flagging	Thursday & Friday
		Deck Repair		
		Shoulder Cutting		
		Mechanical Patch		
		Crack Sealing		
		Pipe Flushing		






## COUNTY MUNICIPALITIES - ROAD PROJECTS

4.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	E. Hempfield Twp.	Township Roads Sweeping Roads	Use Caution	Wk. 04/25/16
x	Brecknock Twp.	Lambert Rd. & Black Creek Rd. Fill Ruts	 Lane Restriction	WK. 04/25/16
x	Manor Twp.	Anchor Rd. Central Manor Rd. to River Rd. Base Repair	 Daytime Clouser	04/25/16 to 04/29/16

# LANCASTER COUNTY OWNED BRIDGE PROJECTS

5.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek  Bridge	 Closed	<b>CLOSED</b> UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek)  Bridge	 Closed	<b>CLOSED</b> Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek  >County has no Plans to Replace Bridge	 Closed	<b>CLOSED</b> Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek  Bridge Repair Evaluation	 Closed	<b>CLOSED</b> Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek  Bridge	 Closed	<b>Closed</b> Permanently