

24 2016 - Lancaster County Road Work

June 27 through July 01

www.lancastercountyplanning.org

Prepared by
LCPC - Transportation Division

Notes:

>**Headlights: Must be “Turned On” while driving through Construction Areas.**






>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work







PennDOT MAJOR ROAD PROJECTS

1.

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	x	Clay Twp.	N. Clay Rd. Bridge Over Middle Creek. Replace Sections of Bridge	 Detour / Closed	06/13/16	Mid Nov. 2016
	x	Manheim Twp	Landis Valley Rd. Bridge Rt. 272 to Butter Rd. Remove and Replace Damaged Beams on Bridge	 Detour / Closed	12/19/15	Summer 2016
	x	Manheim Twp.	Fruitville Pike Carter Moir Dr. to Petersburg Rd. Bridge Replacement	 Detour / Closed	05/16/16	October 2016
x	x	Manheim Twp./Lititz Boro.	Rt. 501 Rt. 722 (Oregon Rd.) to South of Wynfield Dr. & North New St. Reconstruct Road Way Daytime work - ADA ramps Paving at Night Time	 Flagging	03/09/16	August 2016
	x	Manheim Twp.	SR 4020 (Harrisburg Pike) Intersection – Harrisburg Pike / Dillerville Rd. & N. President Ave. Drainage Curb & Sidewalk	 Flagging	03/21/16	October 2016











PennDOT MAJOR ROAD PROJECTS (continued)

2.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
x	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Complete Drainage Guide Rail Updates	 Flagging	05/04/15	July 2016
x	W. Earl Twp./Akron/ Ephrata Boro.	Rt. 272 *Organ Pike /Rt. 772 *7th Street Akron Boro. *Reading Rd. to Bridge over Indian Run Curb & Drainage Base Repair & Paving	 Lane Restriction Daytime 8:30 am to 3:30 pm Night Time 7:00pm to 6:00am	April 2016	October 2016
>>	x Strasburg/E. Lampeter Twp(s).	Rt. 896 Bridge @ Pequea Creek Road Widening	 Lane Restriction	Spring 2016	September 2016 7:30am to 5 pm
x	Sadsbury Twp.	Rt. 372 (Christiana Pike) At Buck Run Replace (2) Bridge Structure	 Closed Detour	05/11/16	September 2016
x	Chester Co. / Lancaster Co.	Steelville Road Bridge Remove Asphalt Surface Repair Concrete Surface Waterproof Bridge Surface Repave Bridge Surface	 Closed Detour	05/16/16	Mid - July
x	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) Road Construction	 Lane Restriction	May 2015	October 2016








PennDOT Maintenance – Projects

Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
Rapho Twp.	SR 4026 (Old Line Rd.) Mill Paving Notches	 Flagging	Wednesday & Thursday
Rapho/Mount Joy Twp.	SR 4008 (Elizabethtown Rd.) Mechanical Patching	 Flagging	Tuesday & Wednesday
E. Hempfield/Manheim Twp(s).	Rt. 30 By-Pass Sweeping	 Shoulder Closed	Monday - Thursday
E. Hempfield Twp.	SR 8010 (East Bound Ramp) SR 30 @ SR 741 Patching	 Closed	Thursday
Manheim Twp.	Rt. 30 By-Pass Sweeping	 Shoulder Closed	Monday - Thursday
Manheim/W. Earl Twp(s).	Rt. 272 (Oregon Pike) Patching	 Flagging	Wednesday - Friday
E. Earl/Salisbury Twp(s).	Rt. 897 (Springville Rd.) Pipe Flushing	 Flagging	Monday - Friday
E. Hempfield Twp.	SR 8010 (East Bound Ramp onto SR 30 at Rt. 741) Patching	 Closure	Thursday
E. Hempfield Twp.	SR 4020 (Harrisburg Pike) Patching	 Flagging	Friday
W. Cocalico/Clay & Elizabeth Twp(s).	SR 1026 (Mt. Airy & Steinmetz Rd(s)). Back Up Paving	 Flagging	Monday - Friday
Brecknock Twp.	SR 1046 (Maple Grove Rd.) Milling Pavement Notches Driveway Adjustment	 Flagging	Monday _ Tuesday
Upper Leacock Twp.	Rt. 23 (New Holland Pike) Patching Boom Mowing	 Flagging	Monday - Friday
Strasburg Twp.	SR 2040 (Fairview Rd.) Deck Replacement	 Closure	Monday - Friday
Providence Twp.	SR 3016 (Fairview Rd.) Inlet Adjustment	 Flagging	Monday & Tuesday

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete</u>
	Strasburg/Eden Twp(s).	SR 2015 (May Post Office Rd.) Mech. Patch	 Flagging	Monday
	Colerain Twp.	SR 2009 (Noble Rd.) Crack Sealing	 Flagging	Monday & Tuesday
	Salisbury/Sadsbury Twp(s).	Rt. 41 (Newport Pike) Crack Sealing	 Flagging	Wednesday - Friday
	Manor Twp.	SR 3032 (Letort Rd.) Boom Mowing	 Flagging	Friday
	Manor Twp.	Rt. 999 (Blue Rock Rd.) Boom Mowing	 Flagging	Wednesday & Thursday
	Martic Twp.	SR 3017 (River Rd.) Patching	 Flagging	Monday - Wednesday
	Manor Twp.	SR 3017 (Central Manor Rd.) Boom Mowing	 Flagging	Monday & Tuesday
	E. Lampeter/Leacock Twp(s)	SR 1003 (Horseshoe Rd.) Spray Patching	 Flagging	Wednesday - Friday
	Pequea Twp.	SR 3032 (Long Lane) Patching	 Flagging	Friday
	Eden Twp.	SR 2015 (May Post Office) Spray Patching	 Flagging	Monday & Tuesday






COUNTY MUNICIPALITIES - ROAD PROJECTS

5.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	E. Hempfield Twp.	Centerville Rd. Gloucester St. to Harrisburg Pike Milling Roadway Paving Roadway	 Lane Restriction	Wk. 06/27/16
x	Leacock Twp.	Township Roads Repair Horse Tracks	USE CAUTION	Wk. 06/27/16
x	Brecknock Twp.	Malsnee Rd. Bowmansville Rd. to Twp. Paving	 Closed	Monday 06/27/16
x	Brecknock Twp.	Millstone Drive Rt. 897 to Oatfield Dr. Paving over Pipe Work	 Closed	06/27/16
x	Earl Twp.	North Shirk Rd. Rt. 23 to Huyard Rd. Paving	 Lane Clousure  Flagging	06/27/16 to 06/30/16
x	Manor Twp.	Seitz Rd. Manor Church Rd. to Franklin Rd. Base Repair Prep for Paving	 Daytime Clouser  Detour	06/27/16 to 06/30/16
	Eden Twp.	57 Loop Rd. Replace Pipe	USE CAUTION	Wk. 06/20/16

LANCASTER COUNTY OWNED BRIDGE PROJECTS

6.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently