

Revision 1

2016 Lancaster County Road Work

July 18 through July 22

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:

>**Headlights: Must be “Turned On” while driving through Construction Areas.**

>Normal work hours are 7:00am to 3:30pm except where noted.




>Roads and Streets may be partially or completely closed Mon. through Fri.





>**Incllement weather** may delay or postpone scheduled work





PENNDOT MAJOR ROAD PROJECTS



1.

1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
x	Clay Twp.	N. Clay Rd. Bridge Over Middle Creek. Replace Sections of Bridge	 Detour / Closed	06/13/16	Mid Nov. 2016
xx	Manheim Twp.	Harrisburg Pike Plaza Boulevard to N. Prince and US 222 Southbound Drainage Resurfacing Roadway Guiderail Replacement New Signage	 Lane Shiftt  Flagging	July 18, 2016	September 2017

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	x	Manheim Twp	Landis Valley Rd. Bridge Rt. 272 to Butter Rd. Remove and Replace Damaged Beams on Bridge	 Detour / Closed	12/19/15	Summer 2016
	x	Manheim Twp.	Fruitville Pike Carter Moir Dr. to Petersburg Rd. Bridge Replacement	 Detour / Closed	05/16/16	October 2016
	x	Manheim Twp./Lititz Boro.	Rt. 501 Rt. 722 (Oregon Rd.) to South of Wynfield Dr. & North New St. Reconstruct Road Way Daytime work - ADA ramps Paving at Night Time	 Flagging	03/09/16	August 2016
>>	x	Manheim Twp.	SR 4020 (Harrisburg Pike) Intersection – Harrisburg Pike / Dillerville Rd. & N. President Ave. Drainage Curb & Sidewalk	 Flagging	03/21/16	October 2016










		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
	x	Ephrata Boro.	Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Complete Drainage Guide Rail Updates	 Flagging	05/04/15	July 2016
	x	W. Earl Twp./Akron/ Ephrata Boro.	Rt. 272 *Organ Pike /Rt. 772 *7 th Street Akron Boro. *Reading Rd. to Bridge over Indian Run Curb & Drainage Base Repair & Paving	 Lane Restriction	April 2016	October 2016
	x	Strasburg/E. Lampeter Twp(s).	Rt. 896 Bridge @ Pequea Creek Road Widening	 Lane Restriction	Spring 2016	September 2016 7:30am to 5 pm
	x	Sadsbury Twp.	Rt. 372 (Christiana Pike) At Buck Run Replace (2) Bridge Structures	 Closed Detour	05/11/16	September 2016

		Municipalities Affected	Location Activity/Project	Traffic Control	Est. /Actual Start Date	Est. Comp. Date
		x Chester/Lancaster Co(s).	Steelville Road Bridge Remove Asphalt Surface Repair Concrete Surface Waterproof Bridge Surface Repave Bridge Surface	 Closed Detour	05/16/16	Mid - July
		x Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) Road Construction	 Lane Restriction	May 2015	October 2016

PennDOT Maintenance – Projects







5.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x	Conoy/W. Donegal/Mt. Joy/Rapho/Elizabeth Twp(s).	SR 4008 (Turnpike/Elizabethtown Rd./W. Brubaker Valley Rds.) Shoulder Cutting	 Flagging	Monday - Friday
x	Conoy/E. Donegal Twp(s).	Rt. 441 (River Rd.) Shoulder Cleaning	 Flagging	Monday - Friday
x	W. Hempfield Twp.	SR 4005 (Prospect Rd.) Crack Sealing	 Flagging	Monday - Wednesday
x	E. & W. Hempfield Twp(s).	SR 4001 (Prospect Rd./Spooky Nook Rd.) Crack Sealing	 Flagging	Wednesday & Thursday
x	Manheim Twp.	Rt. 272 (Oregon Pike) Crack Sealing	 Flagging	Monday & Tuesday
x	Manheim/W. Earl Twp(s).	Rt. 272 (Oregon Pike) Patching	 Flagging	Monday - Friday
x	Elizabeth Twp.	SR 1024 (Lincoln Rd.) Crack Sealing	 Flagging	Wednesday - Friday
x	Warwick Twp.	SR 1024 (Lincoln Rd.) Base Repair	 Flagging	Monday - Friday
x	W. Earl Twp.	SR 1010 (East & West Farmersville Rd.) Crack Sealing	 Flagging	Monday - Friday
x	W. Cocalico Twp.	SR 1053 (Greenville Rd.) Back-up Paving	 Flagging	Monday - Friday






	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
x	Paradise Twp.	SR 2040 (Paradise Rd.) Horsetrack Paving	 Flagging	Thursday & Friday
x	Providence Twp.	Rt. 272 (Lancaster Pike) Stabilize Shoulder	 Flagging	Monday - Friday
x	Conestoga Twp.	SR 3030 (Conestoga Boulevard) Paving Notches	 Flagging	Monday - Friday
x	Colerain Twp.	SR 2013 (Bell Rd.) Pipe Flushing	 Flagging	Wednesday - Friday
x	Strasburg Twp.	SR 2029 (Bunker Hill Rd.) Paving	 Flagging	Monday - Friday
x	Leacock Twp. / E. Lampeter Twp(s).	Rt. 340 (Old Philadelphia Pike) Horse Track Paving	 Flagging	Monday - Wednesday
x	Martic Twp.	Rt. 372 (Norman Wood Bridge) Deck Patching	 Flagging	Monday - Wednesday
x	Little Britain Twp.	Rt. 272 (Nottingham Rd.) Deck Patching	 Flagging	Thursday & Friday
x	Little Britain Twp.	SR 2011 (Wesley Rd.) Pipe Flushing	 Flagging	Monday & Tuesday

COUNTY MUNICIPALITIES - ROAD PROJECTS

7.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
x Rev # 1	E. Donegal Twp.	Long Lane Rt. 23 to Donegal Creek Rd. Install Cross Pipe	 Closed 7:00am to 4:00pm	07/19/16
	Ephrata Twp.	Various Township Roads Mowing Road Banks	USE CAUTION	Wk. 07/18/16
	Brecknock Twp.	Oaklyn Dr. E. Maple Groove Rd. to Boulder Hill Rd. Boulder Hill Rd. Rt. 625 to Hilltop Rd. Cleaning Road Side Gutters/Ditches	 Flagging  Lane Restriction  Lane Closure	07/18/16 to 07/22/16
	Earl Twp.	Snyder Dr. N. Railroad Ave. to Reidenbach Rd. Culvert Replacement	 Closed	07/05/16 to 08/19/16
	Manor Twp.	Anchor Rd./Chestnut Grove Rd./Indian Marker Rd./Bridle Circle/Hearthstone Rd./Habecker Church Rd./Hilltop Rd./Shultz Rd. Seal Coating	 Daytime Closure	07/14/16 to 07/21/16
	Eden Twp.	Township Roads. Cleaning Side Gutters	USE CAUTION	Wk. 07/18/16

LANCASTER COUNTY OWNED BRIDGES PROJECTS 8.

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently