

Revision #1

2016 - Lancaster County Road Work

Aug. 29 through Sep. 02

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:




>**Headlights: Must be “Turned On” while driving through Construction Areas.**





>Normal work hours are 7:00am to 3:30pm except where noted.




>Roads and Streets may be partially or completely closed Mon. through Fri.







>**Inclement weather** may delay or postpone scheduled work

PENNDOT MAJOR ROAD PROJECTS 1.

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|----|--------------------------------|--|---|------------------------------------|------------------------|
| x | Clay Twp. | N. Clay Rd. Bridge Over Middle Creek. Replace Sections of Bridge |  Detour / Closed | 06/13/16 | Mid Nov. 2016 |
| xx | Manheim Twp. | Harrisburg Pike Plaza Boulevard to N. Prince and US 222 Southbound Drainage Resurfacing Roadway Guiderail Replacement New Signage |  Lane Shiftt  Flagging | July 18, 2016 | September 2017 |
| | | | | | |

| | | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|----|---|--------------------------------|--|---|--------------------------------|------------------------|
| | x | Manheim Twp | Landis Valley Rd. Bridge Rt. 272 to Butter Rd. Remove and Replace Damaged Beams on Bridge |  Detour / Closed | 12/19/15 | Summer 2016 |
| | x | Manheim Twp. | Fruitville Pike Carter Moir Dr. to Petersburg Rd. Bridge Replacement |  Detour / Closed | 05/16/16 | October 2016 |
| | x | Manheim Twp./Lititz Boro. | Rt. 501 Rt. 722 (Oregon Rd.) to South of Wynfield Dr. & North New St. Reconstruct Road Way Daytime work - ADA ramps Paving at Night Time |  Flagging | 03/09/16 | August 2016 |
| >> | x | Manheim Twp. | SR 4020 (Harrisburg Pike) Intersection – Harrisburg Pike / Dillerville Rd. & N. President Ave. Drainage Curb & Sidewalk |  Flagging | 03/21/16 | October 2016 |

| | | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|--|---|--------------------------------------|---|--|-------------------------|----------------------------------|
| | x | Ephrata Boro. | Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Complete Drainage Guide Rail Updates |  Flagging | 05/04/15 | Aug. 2016 |
| | x | W. Earl Twp./Akron/ Ephrata Boro. | Rt. 272 *Organ Pike /Rt. 772 *7 th Street Akron Boro. *Reading Rd. to Bridge over Indian Run Curb & Drainage Base Repair & Paving |  Lane Restriction | April 2016 | October 2016 |
| | x | Strasburg/E. Lampeter Twp(s). | Rt. 896 Bridge @ Pequea Creek Road Widening |  Lane Restriction | Spring 2016 | September 2016 7:30am to 5 pm |

| | | | | | | |
|--|---|---|--|--|--------------------------------|--|
| | x | Sadsbury Twp. | Rt. 372 (Christiana Pike) At Buck Run Replace (2) Bridge Structure |  Closed Detour | 05/11/16 | September 2016 |
| | | | | | | |
| | | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
| | | Salisbury Twp. | Rt. 30 / Rt.41 (Gap Bypass) >>WEST BOUND TRAFFIC. OPEN TO TRAFFIC 08/05/16<< East Bound Continues Under Construction Road Construction |  Lane Restriction | May 2015 | October 2016 |
| | | Quarryville Boro. Eden Twp., Colerain Twp. | Rt. 472 Rt. 372 (State St. to Nobel Rd.) Base Repair Drainage Pipe Slope Protection Resurface |   Flagging Lane Restriction | August 01 | March 2017 |
| | | Strasburg Twp. & Providence Twp. | Rt. 222 Bridge over Beaver Creek Replace Bridge |  Lane Restriction Traffic Signals | July 26, 2016 | April 2017 |
| | | Fulton Twp. | SR 3007 (Goshen Mill Rd.) Rt. 222 & Pilgrims Pathway Rd. Replace Bridge |  Closed Detour | 07/28/16 | 10/31/16 End of October |



PennDOT Maintenance – Projects


5.

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates <u>Start:</u> - <u>Complete:</u> |
|--|--|--|---|---|
| | Elizabeth Twp. | SR 1028 (Brubaker Valley Rd.) Seal Base Repair |  Flagging | Monday - Friday |
| | Mt. Joy Twp. | SR 4008 (Elizabethtown Rd.) Base Repair |  Flagging | Monday - Friday |
| | Clay/Warwick Twp. | SR 1035 (Kleinfeltersville & Clay Rds.) Shoulder Cutting |  Flagging | Friday |
| | E. Cocalico Twp. | Rt. 272 (Reading Rd.) Sinkhole |  Flagging | Wednesday |
| | Ephrata/Warwick and Akron Boro. | SR 1018 (Rothsville Rd.) Shoulder Cutting |  Flagging | Wednesday - Friday |
| | Ephrata Twp. | SR 1024 (Springville Rd.) Seal Base Repair Paving Prep |  Flagging | Monday - Friday |
| | Caernarvon Twp. | SR 1019 (California & Shirktown Rds.) Shoulder Cutting |  Flagging | Tuesday - Thursday |
| | E. Lampeter Twp. | Rt. 462 (S. Oakview Connector) Pipe Replacement |  Closed | Monday - Friday |
| | E. Lampeter/Leacock/ Salisbury Twp, | Rt. 340 (Old Philadelphia Pike) Crack Sealing |  Flagging | Monday - Friday |






| | | | | |
|--|--------------------------------|---|---|--|
| | Earl Twp. | SR 2011 (Railroad Ave.) Shoulder Cutting |  Flagging | Monday & Tuesday |
| | E. Earl/New Holland Boro. | Rt. 23 (Main Street) Seal Base Repair |  Flagging | Monday - Friday |
| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates <u>Start:</u> - <u>Complete</u> |
| | Colerain Twp. | SR 2011 (Wesley Rd.) Paving |  Flagging | Monday - Thursday |
| | Strasburg Twp. | SR 2030 (Lime Valley Rd.) Bridge Inspection |  Flagging | Wednesday |
| | Strasburg Twp. | SR 2040 (Fairview Rd.) Mechanical Paving |  Flagging | Thursday |
| | Lancaster Twp. | SR 3022 (New Danville Pike) Base Repair |  Flagging | Tuesday |
| | Manor Twp. | SR 3017 (Central Manor Rd.) Base Repair |  Flagging | Wednesday & Thursday |
| | Manor Twp. | SR 3032 (Letort Rd.) Base Repair |  Flagging | Thursday & Friday |
| | Manor Twp. | SR 3032 (Letort Rd.) Paving Notches |  Flagging | Monday - Friday |
| | Manor Twp. | SR 3032 (Letort Rd.) Inlet Replacement |  Flagging | Monday - Friday |
| | Conestoga Twp. | SR 3030 (Conestoga Boulevard) Driveway Adjustment |  Flagging | Monday - Friday |
| | Conestoga Twp. | SR 3030 (Conestoga Boulevard) Paving Backup |  Flagging | Monday - Friday |
| | E. Drumore Twp. | SR 3010 (Scotland Rd.) Base Repair |  Flagging | Monday |

COUNTY MUNICIPALITIES - ROAD PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates Start: - Complete: |
|---|-------------------------|--|---|-----------------------------|
| x | E. Hempfield Twp. | Township Roads Line Painting |  Flagging  Lane Restriction | Wk. 08/29/16 |
| x | Ephrata Twp. | Ridge Ave. Paving |  Flagging | Week 08/29/16 |
| x | Brecknock Twp. | Martin Church Rd. Fivepointville Rd. to Red Run Rd. Paving |  Daytime Closure | Tuesday 08/30/16 |
| x | Salisbury Twp. | Meetinghouse Rd. Rt. 340 to Seldomridge Rd. Seldomridge Rd. Rt. 897 to Meetinghouse Rd. Roadwork |  Daytime Closure | 07/23/16 to 08/29/16 |
| x | Manor Twp. | Habecker Church Rd. Donerville Rd. to Forrey Rd. Road Widening |  Daytime Closure | Ongoing Sept 09, 2016 |
| x | W. Earl Twp. | Balmertown Rd. Pipe Work |  Closed | Wednesday |

| | | | | |
|------------|-----------|---|--|------------------|
| Rev. #1 | Eden Twp. | Furnace Rd. Road Widening Preparation |  Flagging | Week 08/29/16 |
|------------|-----------|---|--|------------------|

LANCASTER COUNTY OWNED BRIDGES PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates Start: - Complete: |
|--|-----------------------------|---|--|--|
| | Leacock Twp. | Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge |  Closed | CLOSED UNTIL FURTHER NOTICE |
| | Pequea/Providence Twp(s) | Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge |  Closed | CLOSED Permanently |
| | Manor Twp. | Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge |  Closed | CLOSED Indefinite |
| | Martic/Conestoga Twp(s). | Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation |  Closed | CLOSED Indefinite |
| | Fulton Twp. | Peters Creek Rd. Bridge over Peter's Creek Bridge |  Closed | Closed Permanently |