

2016 - Lancaster County Road Work

Sept. 26 through Oct. 01

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:





>**Headlights: Must be "Turned On" while driving through Construction Areas.**



>Normal work hours are 7:00am to 3:30pm except where noted.



>Roads and Streets may be partially or completely closed Mon. through Fri.








>**Inclement weather** may delay or postpone scheduled work


PENNDOT MAJOR ROAD PROJECTS ¹.

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|--------|-------------------------|--|---|-------------------------|----------------------|
| x | Clay Twp. | N. Clay Rd. Bridge Over Middle Creek. Replace Sections of Bridge |  Detour / Closed | 06/13/16 | Mid Nov. 2016 |
| xx | Elizabeth Twp. | Speedwell Forge Rd. Bridge Over Hammer Creek Bridge Replacement |  Detour / Closed | 09/06/16 | November 2016 |
| x x | Manheim Twp. | Harrisburg Pike Plaza Boulevard to N. Prince and US 222 Southbound Drainage Resurfacing Roadway Guiderail Replacement New Signage |  Lane Shiftt  Flagging | July 18, 2016 | September 2017 |

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|--------|-------------------------|--|---|-------------------------|---------------------|
| | x Manheim Twp. | Fruitville Pike Carter Moir Dr. to Petersburg Rd. Bridge Replacement |  Detour / Closed | 05/16/16 | October 2016 |
| > > | x Manheim Twp. | SR 4020 (Harrisburg Pike) Intersection – Harrisburg Pike / Dillerville Rd. & N. President Ave. Drainage Curb & Sidewalk |  Flagging | 03/21/16 | October 2016 |

| | | | | | |
|--|--|--|--|------------|---------------------|
| | x Ephrata Boro. | Rt. 272 (South Reading Rd.) Bridge over Cocalico Creek Complete Drainage Guide Rail Updates |  Flagging | 05/04/15 | Aug. 2016 |
| | x W. Earl Twp./Akron/ Ephrata Boro. | Rt. 272 *Organ Pike /Rt. 772 *7th Street Akron Boro. *Reading Rd. to Bridge over Indian Run Curb & Drainage Base Repair & Paving |  Lane Restriction | April 2016 | October 2016 |
| | | | | | |
| | | | | | |

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|---|--|---|--|-------------------------|----------------------------------|
| x | Strasburg/E. Lampeter Twp(s). | Rt. 896 Bridge @ Pequea Creek Road Widening |  Lane Restriction | Spring 2016 | September 2016 7:30am to 5 pm |
| x | Sadsbury Twp. | Rt. 372 (Christiana Pike) At Buck Run Replace (2) Bridge Structure |  Closed Detour | 05/11/16 | September 2016 |
| | Salisbury Twp. | Rt. 30 / Rt.41 (Gap Bypass) >>WEST BOUND TRAFFIC. OPEN TO TRAFFIC 08/05/16<< East Bound Continues Under Construction Road Construction |  Lane Restriction | May 2015 | October 2016 |
| | Quarryville Boro. Eden Twp., Colerain Twp. | Rt. 472 Rt. 372 (State St. to Nobel Rd.) Base Repair Drainage Pipe Slope Protection Resurface |  Flagging  Lane Restriction | August 01 | March 2017 |
| | Strasburg Twp. & Providence Twp. | Rt. 222 Bridge over Beaver Creek Replace Bridge |  Lane Restriction Traffic Signals | July 26, 2016 | April 2017 |
| | Fulton Twp. | SR 3007 (Goshen Mill Rd.) Rt. 222 & Pilgrims Pathway Rd. Replace Bridge |  Closed Detour | 07/28/16 | 10/31/16 End of October |








| | | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|-------------|--|--------------------------------|--|--|-------------------------|-----------------|
| x x x | | Eden Twp. | Stoney Hill Rd. Bridge Bridge Over Big Beaver Creek Bridge Replacement |  Closed | 09/19/16 | |

PennDOT Maintenance – Projects






| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates Start: - Complete: |
|--|-----------------------------------|--|---|-----------------------------|
| | Penn/Elizabeth Twp. | SR 4032 (Mountain Rd.) Mech. Skin Patch |  Flagging | Thursday |
| | E. Donegal Twp. | SR 4016 (Angle Street) Mech. Patch |  Flagging | Friday |
| | Elizabeth Twp. | SR 1028 (Brubaker Valley Rd.) Mechanical Skin Patch |  Flagging | Thursday |
| | Elizabeth Twp. | SR 4008 (Brubaker Valley Rd.) Mechanical Skin Patch |  Flagging | Thursday |
| | Mt. Joy Twp. | SR 4008 (Elizabethtown Rd.) Base Repair |  Flagging | Tuesday - Friday |
| | Mt. Joy Twp. | Rt. 230 (Main St.) Mech. Patch |  Flagging | Thursday |
| | Warwick/Clay Twp(s). | SR 1024 (Lincoln Rd.) Mech. Skin Patch |  Flagging | Wednesday |
| | Clay Twp. | SR 1026 (Clearview Rd.) Chip Seal |  Flagging | Thursday |
| | Warwick/Elizabeth & Clay Twp(s). | SR 1035 (Brunnerville /Clay Rd(s). Mechanical Patch |  Flagging | Friday |
| | W. Cocalico Twp. | SR 1055 (Galen Hall Rd.) Chip Seal |  Flagging | Wednesday |
| | W. Earl/Salisbury/Leacock Twp(s). | Rt. 772 (Newport Rd.) Shoulder Cutting |  Flagging | Tuesday & Wednesday |

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates Start: - Complete |
|--|-----------------------------------|---|---|----------------------------|
| | W. Earl/Salisbury/Leacock Twp(s). | Rt. 772 (Newport Rd.) Shoulder Cutting |  Flagging | Tuesday & Wednesday |
| | E. Earl/Clay Twp(s). | Rt. 897 (Springville Rd.) Shoulder Cutting |  Flagging | Thursday & Friday |
| | E. Earl/Caernarvon Twp(s). | SR 1044 (Union Grove/Churchtown Rd(s)). |  Flagging | Tuesday |
| | Leacock Twp. | SR 1004 (Scenic Rd.) Chip Seal |  Flagging | Monday |
| | E. Lampeter Twp. | Rt. 462 (S. Oakview Connector) Pipe Replacement |  Closed | Monday - Friday |
| | Strasburg Twp. | SR2022 (Winter Hill Rd.) Shoulder Cutting |  Flagging | Monday |
| | Strasburg Twp. | SR 2038 (North Star Rd.) Chip Seal |  Flagging | Monday |
| | Conestoga/Pequea Twp(s). | SR 3022 (New Danville Pike & Main St.) Crack Sealing |  Flagging | Tuesday - Friday |
| | Conestoga Twp. | SR 3030 (Conestoga Boulevard) Paving Backup |  Flagging | Monday - Wednesday |
| | Manor Twp. | SR 3032 (Letort Rd.) Paving |  Flagging | Monday - Wednesday |
| | Manor Twp. | SR 3032 (Letort Rd.) Pipe Replacement |  Closed | Thursday & Friday |
| | Manor Twp. | SR 3032 (Letort Rd.) Paving Backup |  Flagging | Thursday & Friday |
| | Martic Twp. | SR 3038 (Bridge Valley Rd.) Crack Sealing |  Flagging | Thursday & Friday |

COUNTY MUNICIPALITIES - ROAD PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates Start: - Complete: |
|----------|-------------------------|---|--|-----------------------------|
| X | Elizabeth Twp. | Speedwell Forge Rd. over Hammer Creek Bridge Replacement |  Closed | 09/05/16 to 11/21/16 |
| x | E. Hempfield Twp. | Line Painting Various Roads Through Out Township Line Painting |  Lane Closure  Flagging | 09/19/16 to 09/30/16 |
| x | E. Lampeter Twp. | Millport Rd. Lampeter Rd. to Strasburg Pike Bridge Work Culvert Work |  Closed to Local Traffic | 09/06/16 to 09/30/16 |
| x | W. Cocalico Twp. | Blainsport Rd. Galen Hall Rd. to Swamp Church Rd. Pipe Replacement |  Lane Closure | 09/12/16 to 09/23/16 |
| x | Eden Twp. | Furnace Rd. Remove Rd. Bank |  Daytime Closure | Week 09/19/19 |
| >> >> | Lancaster City | Mulberry St. Lemon St. to James St. Roadwork |  Closed | 09/19/16 to 09/23/16 |

LANCASTER COUNTY OWNED BRIDGES PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates <u>Start:</u> - <u>Complete:</u> |
|--|--------------------------|--|--|---|
| | Leacock Twp. | Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge |  Closed | CLOSED UNTIL FURTHER NOTICE |
| | Pequea/Providence Twp(s) | Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge |  Closed | CLOSED Permanently |
| | Manor Twp. | Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge |  Closed | CLOSED Indefinite |
| | Martic/Conestoga Twp(s). | Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation |  Closed | CLOSED Indefinite |
| | Fulton Twp. | Peters Creek Rd. Bridge over Peter's Creek Bridge |  Closed | Closed Permanently |