

2017 - Lancaster County Road Work

Feb 13 through Feb 20

www.lancastercountyplanning.org





Prepared by






LCPC - Transportation Division

Notes:







- >**Headlights: Must be "Turned On" while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work







PENNDOT MAJOR ROAD PROJECTS ¹.

	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Elizabethtown Boro.	Rt. 230 (Market St.) Mill Rd. to Intersection of Sheaffer Rd. Repair & Resurface	 Lane Shift  Flagging	10/14/16	<u>July 2017</u>
x	Manheim Twp	Fruitville Pike Carter Moir Dr. to Petersburg Rd. Bridge Replacement	 Detour / Closed	12/19/15	<u>January 2017</u>
	Sadsbury Twp.	Rt. 372 (Christiana Pike) At Buck Run Replace (2) Bridge Structure	 Closed Detour	05/11/16	<u>January 2017</u>

x	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) >>WEST BOUND - OPEN TO TRAFFIC 08/05/16<< East Bound Continues Under Construction Road Construction	 Lane Restriction	May 2015	January 2017
	Quarryville Boro. Eden Twp., Colerain Twp.	Rt. 472 Rt. 372 (State St. to Nobel Rd.) Base Repair Drainage Pipe Slope Protection Resurface	 Flagging  Lane Restriction	August 01	March 2017
	Strasburg Twp. & Providence Twp.	Rt. 222 Bridge over Beaver Creek Replace Bridge	 Lane Restriction Traffic Signals	July 26, 2016	April 2017
	Eden Twp.	Stoney Hill Rd. Bridge Bridge Over Big Beaver Creek Bridge Replacement	 Closed	09/19/16	01/15/17

PennDOT Maintenance – Projects




		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x	W. Hempfield Twp.	<u>Rt. 30 (Ironville Pike Bridge to Susquehanna River Bridge)</u> Bridge Deck Patch/Bridge Joint Repair	 Lane Closures	Monday - Thursday
	x	W. Hempfield Twp.	<u>Rt. 30 (Lincoln Highway)</u> Boom Mowing	None	Monday - Friday
	x	W. Hempfield Twp.	<u>Rt. 30 (Lincoln Highway)</u> Brushing	None	Monday - Friday
	x	E. Donegal Twp.	<u>SR 4002 (Donegal Springs Rd.)</u> Drainage Work	 Flagging	Tuesday - Friday
	x	Penn/Elizabeth Twp.	<u>SR 4008 (Newport Rd.)</u> Pipe Replacement & Drainage Work	 Closed Detour	Tuesday - Friday
	x	Elizabeth/Clay Twp(s).	<u>SR 1026 (Hopeland /Mt. Airy/Sleepy Hollow Rd(s))</u> Patching	 Flagging	Monday - Friday
	x	W. Earl/Ephrata/ Brecknock Twp(s)	<u>Rt. 222</u> Brush Cutting	Off Roadway	Monday - Friday
	x	Manheim/W. Earl/Ephrata/Brecknock Twp(s).	<u>Rt. 222</u> Litter Pickup	Off Roadway	Monday - Friday
	x	W. Earl/Ephrata/ Brecknock Twp(s).	<u>Rt. 222</u> Patching	 Lane Closure	Monday - Thursday
	x	Leacock Twp.	<u>SR 1007 (Centerville Rd.)</u> Patching	 Flagging	Friday



	x	Paradise Twp.	<u>SR 2040 (Paradise Lane)</u> Crack Sealing	 Flagging	Wednesday & Thursday
	x	Upper Leacock Twp.	<u>SR 2045 (Monterey Rd.)</u> Crack Sealing	 Flagging	Monday & Tuesday
	x	Martic Twp.	<u>SR 3017 (River Rd.)</u> Prep for Road Widening	 Flagging	Monday - Friday
	x	W. Earl/Ephrata/ Brecknock Twp(s).	<u>Rt. 222</u> Patching	 Lane Closure	Monday - Thursday
	x	Manheim/W. Earl/Ephrata/Brecknock Twp(s).	<u>Rt. 222</u> Litter Cleanup	N/A Off Roadway	Monday - Friday
	x	W. Earl/Ephrata/ Brecknock Twp(s).	<u>Rt. 222</u> Brush Cutting	N/A Off Roadway	Monday - Friday
	x	Fulton Twp.	<u>SR. 3007 (Goshen Mill Rd.)</u> Stream Bed Cleaning	 Flagging	Monday - Friday
	x	Sadsbury Twp.	<u>SR 2023 (Gap Rd.)</u> Patching	 Flagging	Wednesday & Thursday
	x	Sadsbury/Little Britain Twp(s).	<u>SR 2009 (Noble Rd.)</u> Patching	 Flagging	Monday & Tuesday
	x	Little Britain Twp.	<u>SR 2003 (Little Britain Rd. - South)</u> Crack Sealing	 Flagging	Friday
	x	Colerain Twp.	<u>SR 2013 (Bell Rd.)</u> Pipe Replacement	 Flagging	Monday - Friday

COUNTY MUNICIPALITIES - ROAD PROJECTS

Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
AS REQUIRED	As Required Snow Removal From Roads		

LANCASTER COUNTY OWNED BRIDGES

Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek Bridge	 Closed	CLOSED Permanently
Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite

		Martic/Conestoga Twp(s).	<u>Loop Rd.</u> <u>Bridge over Pequea Creek</u> Bridge Repair Evaluation	 Closed	CLOSED Indefinite
		Fulton Twp.	<u>Peters Creek Rd. Bridge over</u> <u>Peter's Creek</u> Bridge	 Closed	Closed Permanently