

2017 - Lancaster County Road Work

Mar 20 through Mar 26

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:





>**Headlights: Must be "Turned On" while driving through Construction Areas.**






>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.









>Inclement weather may delay or postpone scheduled work







PENNDOT MAJOR ROAD PROJECTS 1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Elizabethtown Boro.	Rt. 230 (Market St.) Mill Rd. to Intersection of Sheaffer Rd. Repair & Resurface	 Lane Shift  Flagging	10/14/16	<u>July 2017</u>
x	Manheim Twp	Fruitville Pike Carter Moir Dr. to Petersburg Rd. Bridge Replacement	 Detour / Closed	12/19/15	<u>January 2017</u>
	Sadsbury Twp.	Rt. 372 (Christiana Pike) At Buck Run Replace (2) Bridge Structure	 Closed Detour	05/11/16	<u>January 2017</u>




x	Salisbury Twp.	<u>Rt. 30 / Rt.41 (Gap Bypass)</u> <u>>>WEST BOUND - OPEN TO TRAFFIC 08/05/16<<</u> <u>East Bound Continues Under Construction</u> Road Construction	 Lane Restriction	May 2015	<u>January 2017</u>
	Quarryville Boro. Eden Twp., Colerain Twp.	<u>Rt. 472</u> <u>Rt. 372 (State St. to Nobel Rd.)</u> Base Repair Drainage Pipe Slope Protection Resurface	 Flagging  Lane Restriction	August 01	<u>March 2017</u>
	Strasburg Twp. & Providence Twp.	<u>Rt. 222</u> <u>Bridge over Beaver Creek</u> Replace Bridge	 Lane Restriction Traffic Signals	July 26, 2016	<u>April 2017</u>
	Eden Twp.	<u>Stoney Hill Rd. Bridge</u> <u>Bridge Over Big Beaver Creek</u> Bridge Replacement	 Closed	09/19/16	<u>01/15/17</u>

PennDOT Maintenance – Projects






	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete:</u>
	E. & W. Hempfield Twp.	Rt. 30 (Lincoln Highway) Boom Mowing	None	Monday & Tuesday Thursday & Friday
	E. Donegal Twp.	SR 4002 (Donegal Springs Rd.) Drainage Work	 Flagging	Thursday & Friday
	Manheim Twp.	Rt. 300 (Rt. 283) Brush Cutting Litter Pickup	 Shoulder Closed	Thursday
	Manheim Twp.	Rt. 30 Brush Cutting	 Shoulder Closed	Thursday
	Manheim/W. Earl/Ephrata/Cocalico/ Brecknock Twp(s).	Rt. 222 Brush Trimming	Off Roadway	Monday & Tuesday Thursday & Friday
	Brecknock Twp.	SR 1061 (Willow Street) Pipe Replacement	 Flagging	Thursday & Friday
	Salisbury Twp.	RT. 772 (Newport Rd.) Patching	 Flagging	Thursday
	Providence Twp.	SR 3016 (Fairview Rd.) Shoulder Work	 Flagging	Tuesday Thursday & Friday
	East Lampeter/Strasburg Twp(s.)	SR 2029 (Strasburg Pike/Lancaster Ave.) Patching	 Flagging	Friday
	Strasburg Twp.	SR 2022 (Winter Hill Rd.) Large Pipe Replacement	 Road Closed	Monday & Tuesday Thursday & Friday

	Upper Leacock/Manheim Twp (s).	SR 1003 (Quarry Rd.) Patching	 Flagging	Monday & Tuesday Thursday & Friday
	E. Lampeter/Upper Leacock Twp(s).	Horseshoe Rd./Hellers Church Rd. Patching	 Flagging	Tuesday
	Manor Twp.	SR 3030 (River Rd.) Shoulder Work	 Flagging	Friday
	Pequea Twp.	SR 3022 (New Danville Pike) Shoulder Work	 Flagging	Monday
	Drumore Twp.	Rt. 372 (Holtwood Rd.) Patching	 Flagging	Tuesday & Thursday
	Little Britain Twp.	SR 2003 (Little Britain Rd. – South) Pipe Replacement	 Flagging	Tuesday Thursday & Friday

COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete</u>
	AS REQUIRED	As Required Snow Removal From Roads		
x	Millersville Boro.	W. Frederick St./Letort Rd. S. Duke St. and Knollwood Rd. Total Reconstruction	 Road Closed & Detoured	03/15/17 to 06/01/17
x	Rapho Twp.	Lake View Drive Red Rose Drive to Park View Drive Road Reconstruction	 Road Closed	03/06/17 to 04/15/17
x	Carnarvon Twp.	Nolt Rd. Gehman Rd. to S. Churchtown Rd. Culvert Replacement	 Closed	Feb. 14 to Mar. 20

LANCASTER COUNTY OWNED BRIDGES

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently