

## 2017 - Lancaster County Road Work

**Apr 03 through Apr 08**

[www.lancastercountyplanning.org](http://www.lancastercountyplanning.org)

Prepared by

LCPC - Transportation Division

**Notes:**





>**Headlights: Must be "Turned On" while driving through Construction Areas.**








>Normal work hours are 7:00am to 3:30pm except where noted.


>Roads and Streets may be partially or completely closed Mon. through Fri.

>Incident weather may delay or postpone scheduled work







### PENNDOT MAJOR ROAD PROJECTS 1.

	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Elizabethtown Boro.	Rt. 230 (Market St.) Mill Rd. to Intersection of Sheaffer Rd. Repair & Resurface	 Lane Shift  Flagging	10/14/16	July 2017
*1	E. Hempfield & W. Hempfield Twp(s).	Rt. 23 (Marietta Ave.) Race Ave. to West of Corporate Blvd. Tree Trimming Base Repair Drainage Work Removal Top Layer of Asphalt Resurface Roadway	 Flagging  Lane Restriction	March 20	End of Oct. 2017

	Manheim Twp	<b>Fruitville Pike</b> <b>Carter Moir Dr. to Petersburg Rd.</b> Bridge Replacement	 Detour / Closed	12/19/15	March 2017
	Sadsbury Twp.	<b>Rt. 372 (Christiana Pike)</b> <b>At Buck Run</b> Replace (2) Bridge Structure	 Closed Detour	05/11/16	March 2017
	Salisbury Twp.	<b>Rt. 30 / Rt.41 (Gap Bypass)</b> <b>&gt;&gt;WEST BOUND - OPEN TO TRAFFIC 08/05/16&lt;&lt;</b> <b>East Bound Continues Under Construction</b> Road Construction	 Lane Restriction	May 2015	April 2017
** 1	Colerain Twp.	<b>Sproul Rd. Bridge</b> <b>Bridge Re-construction</b>	 Closed	04/03/17	06/21/17
	Quarryville Boro. Eden Twp., Colerain Twp.	<b>Rt. 472</b> <b>Rt. 372 (State St. to Nobel Rd.)</b> Base Repair Drainage Pipe Slope Protection Resurface	 Flagging  Lane Restriction	August 01	March 2017
	Strasburg Twp. & Providence Twp.	<b>Rt. 222</b> <b>Bridge over Beaver Creek</b> Replace Bridge	 Lane Restriction Traffic Signals	July 26, 2016	April 2017





**	Eden Twp.	Stoney Hill Rd. Bridge Bridge Over Big Beaver Creek Bridge Replacement	 Closed	09/19/16	06/21/17
----	-----------	------------------------------------------------------------------------------	------------------------------------------------------------------------------------------	----------	----------

### PennDOT Maintenance – Projects






Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
Various State Roads	Various Municipalities Bridge Deck Cleaning	 Flagging	Monday - Friday
Rapho/W. Hempfield Twp (s).	SR 4003 (Kinderhook Rd.) Shoulder Cutting	 Flagging	Thursday & Friday
E. Hempfield Twp.	SR 4020 (Harrisburg Pike) Base Repair	 Flagging	Friday
Manheim Twp.	Rt. 30 Brush Cutting	 Shoulder Closed	Monday - Thursday
Manheim Twp.	Rt. 283 Brush Cutting Litter Pick-up	 Shoulder Closed	Monday - Thursday
Earl/W. Earl Twp(s).	SR 1010 (Farmersville Rd.) Patching	 Flagging	Wednesday - Friday

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
	W. Earl/Ephrata Twp(s).	SR 1025 (Farmersville Rd.) Patching	 Flagging	Monday & Tuesday
	Colerain Twp.	SR 2013 (Bell Rd.) Patch Pipe Trench	 Flagging	Tuesday & Wednesday
	Strasburg Twp.	SR 2022 (Winter Hill Rd.) Large Pipe Replacement	 Road Closed	Monday - Friday
	Leacock Twp.	SR 2045 (Monterey Rd.) Patch Pipe Trench	 Flagging	Thursday
	Manor Twp.	SR 3017 (Safe Harbor/Central Manor Rd(s).) Shoulder Work	 Flagging	Monday - Wednesday
	Pequea Twp.	SR 3022 (New Danville Pike) Base Repair	 Flagging	Monday & Wednesday
	Martic Twp.	Rt. 372 (Norman Wood Bridge) Patching	 Flagging	Monday - Friday
	Eden/Colerain/Strasburg Twp(s).	SR 2015 (May Post/Pumping Station Rd(s).) Crack Sealing	 Flagging	Monday - Friday
	Little Britain Twp.	SR 2003 (Little Britain Rd. - South) Patch Pipe Trench	 Flagging	Monday

## COUNTY MUNICIPALITIES - ROAD PROJECTS

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
		AS REQUIRED	As Required Snow Removal From Roads		
	x	Millersville Boro.	W. Frederick St./Letort Rd. S. Duke St. and Knollwood Rd. Total Reconstruction	 Road Closed & Detoured	03/15/17 to 06/01/17
	*	Manor Twp.	Indian Run Rd. Stehman Church Rd. to Walnut Hill Rd. Bridge Maintenance Repair Bridge	 Closed & Detour	03/27/17 to 04/07/17
	x	Rapho Twp.	Lake View Drive Red Rose Drive to Park View Drive Road Reconstruction	 Road Closed	03/06/17 to 04/15/17
	x	Carnarvon Twp.	Nolt Rd. Gehman Rd. to S. Churchtown Rd. Culvert Replacement	 Closed	Feb. 14 to Apr. 10

## LANCASTER COUNTY OWNED BRIDGES

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently