

2017 - Lancaster County Road Work

Apr 17 through Apr 22

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:





>**Headlights: Must be "Turned On" while driving through Construction Areas.**








>Normal work hours are 7:00am to 3:30pm except where noted.



>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work






PENNDOT MAJOR ROAD PROJECTS ^{1.}









	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Elizabethtown Boro.	<u>Rt. 230 (Market St.)</u> <u>Mill Rd. to Intersection of Sheaffer Rd.</u> Repair & Resurface	 Lane Shift  Flagging	10/14/16	<u>July 2017</u>
	E. Hempfield & W. Hempfield Twp(s).	<u>Rt. 23 (Marietta Ave.)</u> <u>Race Ave. to West of Corporate Blvd.</u> Tree Trimming Base Repair Drainage Work Removal Top Layer of Asphalt Resurface Roadway	 Flagging  Lane Restriction	March 20	<u>End of Oct. 2017</u>









	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Manheim Twp	Fruitville Pike Carter Moir Dr. to Petersburg Rd. Bridge Replacement	 Detour / Closed	12/19/15	<u>March 2017</u>
	Sadsbury Twp.	Rt. 372 (Christiana Pike) At Buck Run Replace (2) Bridge Structure	 Closed Detour	05/11/16	<u>March 2017</u>
	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) >>WEST BOUND - OPEN TO TRAFFIC 08/05/16<< East Bound Continues Under Construction Road Construction	 Lane Restriction	May 2015	<u>April 2017</u>
	Caernarvon Twp.	SR 1019 (Shirktown Rd.) Bridge Over Conestoga River Bridge Re-construction	 Closed	04/03/17	<u>06/21/17</u>
	Colerain Twp.	SR 2012 (Sproul Rd.) Bridge Over Coopers Run. Bridge Re-construction	 Closed	04/03/17	<u>06/21/17</u>
	Quarryville Boro. Eden Twp., Colerain Twp.	Rt. 472 Rt. 372 (State St. to Nobel Rd.) Base Repair Drainage Pipe Slope Protection Resurface	 Flagging  Lane Restriction	August 01	<u>April 2017</u>

	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Strasburg Twp. & Providence Twp.	Rt. 222 Bridge over Beaver Creek Replace Bridge	 Lane Restriction Traffic Signals	July 26, 2016	April 2017
**	Eden Twp.	Stoney Hill Rd. Bridge Bridge Over Big Beaver Creek Bridge Replacement	 Closed	09/19/16	06/21/17





PennDOT Maintenance – Projects

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x Various Twp.	Various Roads Bridge Deck Cleaning	 Flagging	Monday - Friday
	x East & West Donegal Twp(s).	RT. 743 (Maytown Rd.) Shoulder Cutting	 Flagging	Monday - Friday
	x E. Donegal Twp.	Rt. 441 (River Rd.) Mill & Fill	 Flagging	Monday
	x W. Hempfield Twp.	SR 4003 (Kinderhook Rd.) Milling Bridge	 Flagging	Monday
	x W. Hempfield Twp.	SR 4003 (Longenecker Rd.) Mill Bridge Decks	 Flagging	Tuesday






		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
	x	Manheim Twp.	Rt. 30 Shoulder Sweeping	Shoulder Closed	Monday - Thursday
	x	Manheim Twp.	Rt. 283 (300) Shoulder Sweeping	Shoulder Closed	Monday - Thursday
	x	E. Hempfield/Rapho/ Mt. Joy Twp(s).	Rt. 283 (300) Deck Patching	 Lane Closure	Wednesday & Thursday
	x	Warwick/Elizabeth/ Clay Twp(s).	SR 1035 (Brunerville/Clay/ Kleinfeltersville Rd(s).) Patching	 Flagging	Thursday & Friday
	x	Warwick/E. Earl Twp(s).	Rt. 772 (Newport Rd.) Patching	 Flagging	Monday - Wednesday
	x	W. Earl/Caernarvon Twp(s).	Rt. 23 (New Holland Pike) Patching	 Flagging	Wednesday & Thursday
	x	Ephrata Twp.	SR 1080 (Mohler Church Rd. Bridge over Rt. 222) Deck Patching	 Flagging	Monday & Tuesday
	x	Leacock Twp.	Rt. 340 (Old Philadelphia Pike) Paving Notches	 Flagging	Wednesday - Friday
	x	W. Lampeter Twp.	SR 2039 (Gypsy Hill Rd.) Bridge Repair	 Flagging	Monday - Friday
	x	Colerain Twp.	SR 2013 (Bell Rd.) Mill Bridge Deck	 Flagging	Thursday

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
	x	Paradise Twp.	SR 2040 (Paradise Lane) Mill Bridge Deck	 Flagging	Friday
	x	Manor Twp.	SR 3017 (Safe Harbor Rd.) Crack Sealing	 Flagging	Tuesday & Wednesday
	x	Manor Twp.	SR 3017 (River Rd.) Milling Bridges	 Flagging	Tuesday
	x	Martic Twp.	SR 3017 (River Rd.) Base Repair	 Closed	Wednesday - Friday
	x	Martic Twp.	SR 3017 (River Rd.) Mill Bridge Decks	 Flagging	Wednesday
	x	Pequea Twp.	SR 3022 (New Danville Pike) Crack Sealing	 Flagging	Monday
	x	Little Britain Twp.	SR 2003 (Little Britain Rd. - South) Mechanized Cutting	 Flagging	Monday - Wednesday
	x	Little Britain Twp.	SR 2003 (Little Britain Rd.) Mill Bridge Decks	 Flagging	Thursday

COUNTY MUNICIPALITIES - ROAD PROJECTS

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
	x	Millersville Boro.	W. Frederick St./Letort Rd. S. Duke St. and Knollwood Rd. Total Reconstruction	 Road Closed & Detoured	03/15/17 to 06/01/17
	x	Manor Twp.	Run Indian Rd. Stehman Church Rd. to Walnut Hill Rd. Bridge Rehabilitation	 Closed	04/17/17 to 04/20/17
	x	E. Hempfield Twp.	Centerville Rd. at Spring Valley Gas Line Work	 Road Closed	04/17/17 to 05/05/17
	x	Carnarvon Twp.	Nolt Rd. Gehman Rd. to S. Churchtown Rd. Culvert Replacement	 Closed	Feb. 14 to Apr. 17

LANCASTER COUNTY OWNED BRIDGES

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently