

## 2017 - Lancaster County Road Work

**May 01 through May 08**

[www.lancastercountyplanning.org](http://www.lancastercountyplanning.org)





Prepared by








LCPC - Transportation Division



**Notes:**

- >**Headlights: Must be "Turned On" while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work





### PENNDOT MAJOR ROAD PROJECTS 1.








	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Elizabethtown Boro.	Rt. 230 (Market St.) Mill Rd. to Intersection of Sheaffer Rd. Repair & Resurface	 Lane Shift  Flagging	10/14/16	<u>July 2017</u>
	E. Hempfield & W. Hempfield Twp(s).	Rt. 23 (Marietta Ave.) Race Ave. to West of Corporate Blvd. Tree Trimming Base Repair Drainage Work Removal Top Layer of Asphalt Resurface Roadway	 Flagging  Lane Restriction	March 20	End of Oct. 2017



	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Manheim Twp	Fruitville Pike Carter Moir Dr. to Petersburg Rd. Bridge Replacement	 Detour / Closed	12/19/15	May 2017
	Sadsbury Twp.	Rt. 372 (Christiana Pike) At Buck Run Replace (2) Bridge Structure	 Closed Detour	05/11/16	May 2017
	Salisbury Twp.	Rt. 30 / Rt.41 (Gap Bypass) >>WEST BOUND - OPEN TO TRAFFIC 08/05/16<< East Bound Continues Under Construction Road Construction	 Lane Restriction	May 2015	April 2017
	Caernarvon Twp.	SR 1019 (Shirktown Rd.) Bridge Over Conestoga River Bridge Re-construction	 Closed	04/03/17	06/21/17
	Colerain Twp.	SR 2012 (Sproul Rd.) Bridge Over Coopers Run. Bridge Re-construction	 Closed	04/03/17	06/21/17
	Quarryville Boro. Eden Twp., Colerain Twp.	Rt. 472 Rt. 372 (State St. to Nobel Rd.) Base Repair Drainage Pipe Slope Protection Resurface	 Flagging  Lane Restriction	August 01	April 2017

	Municipalities Affected	Location Activity/Project	Traffic Control	Traffic Control	Est. Comp. Date
	Strasburg Twp. & Providence Twp.	Rt. 222 Bridge over Beaver Creek Replace Bridge	 Lane Restriction Traffic Signals	July 26, 2016	May 2017
	Eden Twp.	Stoney Hill Rd. Bridge Bridge Over Big Beaver Creek Bridge Replacement	 Closed	09/19/16	06/21/17







### PennDOT Maintenance – Projects

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	x Various Twp.	Various Roads Bridge Deck Cleaning	 Flagging	Monday - Friday
	x Mt. Joy/Elizabethtown Twp(s).	Rt. 230 Shoulder Cutting	 Flagging	Monday - Friday
	x Rapho Twp.	SR 4003 (Longenecker Rd.) Base Repair	 Flagging	Wednesday - Friday
	x Manheim Twp.	SR 4011 (Fruitville Pike) Deck Patching	 Flagging	Monday - Wednesday






			Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
		x	Manheim Twp.	Rt. 722 (Oregon Rd.) Deck Patching	 Flagging	Thursday & Friday
		x	Elizabeth Twp.	Rt. 501 (Furnace Hills Pike) Bridge Repairs	N/A	Monday & Tuesday
		x	E. Earl/Earl/ Caernarvon Twp(s).	Rt. 23 (Main St.) Spray Patching	 Flagging	Monday - Friday
		x	W. Earl/Ephrata/ Brecknock Twp(s).	Rt. 222 Bridge Sweeping/Cleaning	 Lane Closures	Monday - Thursday
		x	Ephrata Twp.	Rt. 272 (North Reading Rd.) Bridge Cleaning/Curb Sweeping	N/A Off Roadway	Thursday & Friday
		x	W. Earl Twp.	SR 1010 (Farmersville Rd.) Inlet Repair	 Flagging	Friday
		x	Leacock/Paradise Twp(s).	SR 2033 (Old Leacock Rd.) Bridge Debris Removed	N/A	Wednesday & Thursday
		x	Leacock Twp.		 Flagging	Thursday & Friday
		x	Manor Twp.	Rt. 3017 (Safe Harbor Rd.) Crack Sealing	 Flagging	Monday - Friday
		x	Martic Twp.	SR 3017 (River Rd.) Mark Roadway for Widening	 Flagging	Monday & Tuesday

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete</u>
	x	Manor Twp.	SR 3017 (Central Manor Rd.) Base Repair	 Flagging	Friday
	x	Little Britain Twp.	SR 2003 (Little Britain Rd. – South) Paving Prep	 Flagging	Monday - Friday

## COUNTY MUNICIPALITIES - ROAD PROJECTS

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
	x	Rapho Twp.	Lefever Rd. Rt. 772 to Green Park Drive Culvert Replacement Storm Water Structures Pipe Installation	 Road Closed & Detoured	05/01/17 to 08/01/17
	x	Millersville Boro.	W. Frederick St./Letort Rd. S. Duke St. and Knollwood Rd. Total Reconstruction	 Road Closed & Detoured	03/15/17 to 06/01/17
	x	E. Hempfield Twp.	Centerville Rd. at Spring Valley Gas Main Work	 Road Closed	04/17/17 to 05/05/17
	*	E. Lampeter Twp.	Millcross Rd. Creek Rd. to Pine Drive Mill & Overlay	 Daytime Closure	05/03/17 to 05/04/17
	x	Manor Twp.	Prospect Rd. Anchor Rd. to Blue Rock Rd. Base Repair	 Daytime Closure	05/01/17 to 05/04/17
	x	Carnarvon Twp.	Nolt Rd. Gehman Rd. to S. Churchtown Rd. Culvert Replacement	 Closed	Feb. 14 to 05/05/17

## LANCASTER COUNTY OWNED BRIDGES

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently