

Date: December 29, 2017

To: Lancaster County News Media and AA Offices

Subject: Road Project Report for Jan. 1st, through Jan. 5th

* Report faxed to various News Media and AAA offices

<u>Media</u>	<u>Fax #</u>
AAA	397 6869
AAA	626 3050
AAA	735 8359
VNA (Visiting Nurse Assoc.)	399 2259
Channel 27	236 1263
Channel 8	295 7457
Ephrata Review and Lititz Express	626 1210
Traffax	774 8160
WSBA	252 4608

Regards,

Marvin Maurer
Road Project Coordinator
150 N. Queen St.
Lancaster, PA 17603
Phone: (717) 299-8333
Fax: (717) 299-3659

File: Lancaster County Planning

2017 - Lancaster County Road Work

0101

Jan 01 through Jan 05

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:

>**Headlights: Must be "Turned On" while driving through Construction Areas.**

>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work

PENNDOT ROAD PROJECTS






	Municipalities Affected	Location Activity/Project	Traffic Control		Est. Comp. Date
	Manheim Twp.	Rt. 30 Bypass Sweeping	Shoulder	01/01 /17	01/05/17
	Fulton Twp.	Rt. 222 Robert Fulton Highway Boom Mowing	Flagging	Tuesday	Wednesday
	Fulton Twp.	Rt. 272 Lancaster Pike Boom Mowing	Flagging	Thursday	Friday
	Little Britain Twp.	Rt. 272 Nottingham Rd. Boom Mowing	Flagging	Tuesday	Friday

		.Providence Twp.	Rt. 3018 Truce Rd. Shoulder Work	Flagging	Tuesday	Wednesday
		Colerain Twp.	SR 2014 Maple Shade Rd. Shoulder Work	Flagging	Tuesday	Friday
		Brecknock Twp.	SR 1046 Maple Grove Rd. Shoulder Stabilization	Flagging	Thursday	Friday
		E. Cocalico /Ephrata Twp.	Rt. 272 North Reading Rd. Side Dozing	Flagging	Thursday	Friday
		Ephrata Twp.	SR 1018 Rothsville Rd. Side Dozing	Flagging	Tuesday	Wednesday
		Pequea Twp.	SR 3009 Millwood Rd. Parallel Pipe Repair	Flagging	Tuesday	Wednesday

COUNTY MUNICIPALITIES - ROAD PROJECTS

		Municipalities Affected	Location Activity/Projects	Traffic Control	Dates <u>Start:</u> - <u>Complete</u>
		NON Recorded At This Time			

LANCASTER COUNTY OWNED BRIDGES

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	West Fairway Drive Millersville Rd. to Joseph Rd. >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently