

2018 - Lancaster County Road Work

0103

Jan 15 through Jan 21

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:

>**Headlights: Must be "Turned On" while driving through Construction Areas.**

>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work

PENNDOT ROAD PROJECTS






	Municipalities Affected	Location Activity/Project	Traffic Control	Est. Start Date	Est. Comp. Date
	Manheim Twp.	Rt. 30 Bypass Sweeping	Flagging	Tuesday	Thursday
	Brecknock Twp.	SR 1046 Maple Grove Rd. Side Dozing	Flagging	Thursday	Friday
	E. Cocalico/Ephrata Twp.	Rt. 272 North Reading Rd. Side Dozing	Flagging	Thursday	Friday
	Colerain Twp.	SR 2017 Creek Rd. Boom Mowing	Flagging	Tuesday	Friday
	Ephrata Twp.	SR 1018 Rothsville Rd. Side Dozing	Flagging	Tuesday	Wednesday

	Colerain Twp.	SR 2007 Spruce Grove Rd. Pipe Replacement	Detour	Thursday	Thursday
	Providence Township	Rt. 3018 Truce Rd. Shoulder Work	Flagging	Tuesday	Wednesday
	Fulton Twp.	Rt. 222 Robert Fulton High. Shoulder Work	Flagging	Tuesday	Wednesday
	Providence Twp,	Rt. 3016 Fairview Rd. Shoulder Work	Flagging	Tuesday	Tuesday
	Fulton Twp.	Rt. 272 Lancaster Pike Boom Mowing	Flagging	Thursday	Friday
	Pequea Twp.	SR 3009 Millwood Rd. Parallel Pipe Repair	Flagging	Tuesday	Friday

COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
	NON Recorded At This Time			

LANCASTER COUNTY OWNED BRIDGES

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
	Manor Twp.	West Fairway Drive Millersville Rd. to Joseph Rd. >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently