

2018 - Lancaster County Road Work

0104

Jan 29 through Feb 02, 2018

www.lancastercountyplanning.org

Prepared by

LCPC - Transportation Division

Notes:

>**Headlights: Must be "Turned On" while driving through Construction Areas.**

>Normal work hours are 7:00am to 3:30pm except where noted.

>Roads and Streets may be partially or completely closed Mon. through Fri.

>**Inclement weather** may delay or postpone scheduled work

PENNDOT ROAD PROJECTS





	Municipalities Affected	Location Activity/Project	Traffic Control	Est. Start Date	Est. Comp. Date
x	Manheim Twp.	Rt. 30 Bypass Sweeping	Flagging	Monday	Thursday
x	Brecknock Twp.	SR 1046 Maple Grove Rd. Shoulder Stabilization	Flagging	Monday	Wednesday
x	Colerain & Eden Twps.	Rt. 472 Kirkwood Pike Boom Mowing	Flagging	Monday	Friday
x	E. Cocalico/Ephrata Twp.	Rt. 272 North Reading Rd. Side Dozing	Flagging	Monday	Friday


x	Manheim/W. Earl/Ephrata/E. Cocalico Twp(s)	Rt. 222 Patching Holes	Lane Clouser	Monday	Friday
x	Colerain Twp.	SR 2007 Spruce Grove Rd. Pipe Replacement	Flagging	Monday	Friday
x	Bart/Eden Twp.	SR 2026 White Oak Rd. Spray Patching	Flagging	Monday	Wednesday
x	Leacock & W. Earl Twp.	Rt. 0772 Newport Rd. Spray Patching	Flagging	Thursday	Friday
x	Providence Township	Rt. 3018 Truce Rd. Pipe Replacement	Road Closer	Monday	Tuesday
x	Manor Twp.	Rt. 3027 Walnut Hill Pipe Replacement/Inlet	Flagging	Tuesday	Wednesday
x	Providence Twp,	Rt. 3016 Fairview Rd. Shoulder Work	Flagging	Mondays	Tuesday
x	Fulton Twp.	Rt. 222 Robert Fulton Highway Boom Mowing	Flagging	Monday	Wednesday
x	Fulton Twp.	Rt. 272 Lancaster Pike. Boom Mowing	Flagging	Thursday	Friday
x	Elizabeth/Clay/Earl & E. Earl Twp.	Rt. 322 28 th Division Hwy. Shoulder Stabilization	Flagging	Wednesday	Friday
x	Providence Twp.	SR 3018 Truce Rd. Shoulder Work	Flagging	Wednesday	Thursday

COUNTY MUNICIPALITIES - ROAD PROJECTS

Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
NON Recorded At This Time			

LANCASTER COUNTY OWNED BRIDGES

Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
Leacock Twp.	Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge	 Closed	CLOSED UNTIL FURTHER NOTICE
Pequea/Providence Twp(s)	Pequea #9 Bridge Herrville Rd. over Pequea Creek) Bridge	 Closed	CLOSED Permanently
Manor Twp.	West Fairway Drive Millersville Rd. to Joseph Rd. >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
Martic/Conestoga Twp(s).	Loop Rd. Bridge over Pequea Creek	 Closed	CLOSED Indefinite

			Bridge Repair Evaluation		
		Fulton Twp.	Peters Creek Rd. Bridge over Peter's Creek Bridge	 Closed	Closed Permanently