

## 2018 - Lancaster County Road Work

# 0102

Apr. 04/02 through Apr. 04/06/2018

[www.lancastercountyplanning.org](http://www.lancastercountyplanning.org)

Prepared by

LCPC - Transportation Division

**Notes:**

- >**Headlights: Must be "Turned On" while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work

### PENNDOT ROAD PROJECTS

	Municipalities Affected	Location Activity/Project	Traffic Control	Est. Start Date	Est. Comp. Date
	E. Drumore Twp.	SR 3010, Scotland Rd. Large Pipe Replacement	Road Closure/Detour	Monday	Friday
	Manor Twp.	SR 3017 Central Manor Rd. Shoulder Cutting	Flagging	Tuesday	Wednesday
	Manor Twp.	SR 3032 Letort Rd. Shoulder Cutting	Flagging	Wednesday	Friday






	Pequea Twp.	SR 3032 Long Lane Shoulder Cutting	Flagging	Friday	Friday
	Manor Twp.	SR 3027 Walnut Hill Rd. Inlet Repair	Flagging	Monday to Wednesday Friday	Friday
	Manheim Twp.	Rt. 30 Sweeping	Shoulder Closed	Monday	Wednesday
	Manheim Twp.	Rt. 300 Route 283 Sweeping	Shoulder Closed	Monday	Wednesday
	Elizabeth Twp.	SR 4008 Brubaker Valley Rd. Crack Sealing	Flagging	Monday Thru Thursday Friday	Friday
	Manheim / W. Earl / Ephrata / E. Cocalico Twp(s).	Route 222 Patching Pot Holes	Flagging	Monday	Wednesday
	Elizabeth / Clay Twp,	SR 1028 Brubaker Valley Rd. Crack Sealing	Shoulder Closed	Wednesday	Thursday
	Ephrata Twp.	SR 1047 Church Ave. Crack Sealing	Flagging	Thursday	Friday
	W. Lampeter Twp.	Rt. 0472 Lampeter Rd. Crack Sealing	Flagging	Monday – Wednesday Friday	Wednesday Friday
	Salisbury / Paradise Twp(s).	Rt. 30 Lincoln Highway Spray Patching	Flagging	Friday	Friday

	Leacock / Salisbury Twp.	SR 0340 Old Philadelphia Pike Spray Patching	Flagging	Wednesday	Wednesday
	Bart / Sadsbury/Eden Twp(s).	Rt. 372 Valley Road /Christiana Pike. Spray Patching	Flagging	Monday	Tuesday

### COUNTY MUNICIPALITIES - ROAD PROJECTS

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete
	NON Recorded At This Time			

## LANCASTER COUNTY OWNED BRIDGES

	Municipalities Affected	Location Activity/Projects	Traffic Control	Dates Start: - Complete:
	Leacock Twp.	<b>Pequea #2 Bridge</b> <b>Pequea Valley Rd.</b> <b>Bridge over Pequea Creek</b> Bridge	 Closed	<b>CLOSED</b> UNTIL FURTHER NOTICE
	Pequea/Providence Twp(s)	<b>Pequea #9 Bridge</b> <b>Herrville Rd. over Pequea Creek)</b> Bridge	 Closed	CLOSED Permanently
	Manor Twp.	<b>West Fairway Drive</b> <b>Millersville Rd. to Joseph Rd.</b> >County has no Plans to Replace Bridge	 Closed	CLOSED Indefinite
	Martic/Conestoga Twp(s).	<b>Loop Rd.</b> <b>Bridge over Pequea Creek</b> Bridge Repair Evaluation	 Closed	CLOSED Indefinite
	Fulton Twp.	<b>Peters Creek Rd. Bridge over Peter's Creek</b> Bridge	 Closed	Closed Permanently