

Lancaster County Road Work

Dec 16 through Dec 20



www.co.lancaster.pa.us/planning

Prepared by
LCPC - Transportation Division



Notes:

- >**Headlights: Must be “Turned On” while driving through Construction Areas.**
- >Normal work hours are 7:00am to 3:30pm except where noted.
- >Roads and Streets may be partially or completely closed Mon. through Fri.
- >**Inclement weather** may delay or postpone scheduled work






PennDOT MAJOR ROAD PROJECTS

| | | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|--|---|---|--|--|-------------------------|-----------------------------|
| | s | Rapho Twp. | SR 4062 (Eby Chiques Rd.) (New) Bridge Over Amtrak |  Closed | 0 7/08/13 | October 2014 |
| | e | Upper Leacock Twp, Villages of – Leacock, Leola, Bareville Groffdale New Holland Boro. | Rt. 23 Wilson Ave. to Kinzer Ave. Repair Roadway Mill Roadway Paving |  Flagging Daytime Hours 9:00am to 3:00pm Night Time Hours 6:00pm to 6:00am | 08/12/13 | To Be Completed 2014 |













PennDOT MAJOR ROAD PROJECTS (continued)

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|---|------------------------------------|--|---|---------------------------------|---|
| s | City of Lancaster/ Manheim Twp. | <p>Rt. 222 (Lititz Pike) Bridge over Amtrak Railroad</p> <p>Duke St. & Liberty St.</p> <p>Bridge Construction Bridge Approaches</p> <p>>Keller Ave. Lititz Pike to Glen Moore Cir.</p> <p>Storm Sewer Installation</p> <p>New Traffic Pattern</p> <p>>McGovern Ave. Lititz Pike to Queen St.</p> <p>>Liberty St. Prince St. to Lititz Pike</p> <p>>Lime St. (North) @Liberty St.</p> <p>>Lititz Pike Bridge (Existing)</p> <p>Amtrak Station Access</p> <p>Lititz Pike (South) Liberty to Queen St.</p> <p>Manheim Pike/Prince St. (South) Liberty to Queen St</p> <p>Lime St. (North) Liberty St. to Queen St.</p> <p>Queen St. (North) Liberty St. to Amtrak Station</p> | <p> Closed</p> <p> Closed</p> | <p>03/15/13</p> <p>06/14/13</p> | <p>Spring 2014</p> <p>Tentative End December 2013</p> |





PennDOT MAJOR ROAD PROJECTS (continued)

| | Municipalities Affected | Location Activity/Project | Traffic Control | Est. /Actual Start Date | Est. Comp. Date |
|---|---|---|---|----------------------------|--------------------------------------|
| s | City of Lancaster | SR 1063 (New Holland Pike) Lancaster City Line to Plum St. Miscellaneous Work Work Complete for 2013 | Complete for 2013 | Restart Spring 2014 | 2014 |
| | Brecknock Twp. | Rt. 897 (Dry Tavern Rd.) Bridge Over Rt. 222 Bridge Repair |  Lane Restriction/Flagging Weekdays After 9:00am | 09/30/13 | December 2013 |
| e | Salisbury Twp. | Rt. 897 (White Horse Rd.) Rt. 30 to Rt. 340 Miscellaneous |  Flagging/Lane Restriction | 08/12/13 | Spring 2014 |
| e | W. Earl/Upper Leacock Twp(s). | Rt. 772 Brownstown to Rt. 23 Paving Miscellaneous Work |  Flagging >>Night Time | | Spring 2014 |
| s | E. & W. Lampeter Twp(s)/Strasburg Boro. | >>SR 2029 (Strasburg Pike) Rt. 462 to Rt. 741 Strasburg Boro. >>Rt. 462 Greenfield Rt. To Rt. 30 Overpass Drainage Updates Base Repair ADA Ramps Guide Rails Milling & Paving |  Road Closure/Flagging/Lane Restriction | Oct 2013 | June 2014 |
| e | Martie Twp. | Rt. 324 (Martieville Rd.) Red Hill Rd. Intersection Tree Removal Utilities Intersection Realignment |  Lane Closure Alternating Signals Single Lane | 04/15/13 | Tentative Completion 12/13/13 |






PennDOT Maintenance – PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates /Days |
|---|---------------------------------------|---|---|--------------------|
| x | Mt. Joy Twp. | Rt. 283 (Section 300) Patching |  Flagging | Tuesday - Thursday |
| x | West Hempfield/East Hempfield Twp(s). | SR 4020 Harrisburg Pike Crack Sealing |  Flagging | Monday - Friday |
| x | Pequea Twp./Lancaster Twp. | SR 3009 (Millwood Rd.) Pipe Extension, Inlet |  Flagging | Thursday & Friday |
| x | Warwick/Clay & Ephrata Twp(s). | SR 1024 (Lincoln Rd.) Shoulder Cutting |  Flagging | Monday - Friday |
| x | W. Cocalico Twp. | Rt. 897 (Dry Tavern Rd.) Pipe Flushing |  Flagging | Monday - Friday |
| x | Caernarvon Twp. | SR 1019 (Shirktown/California Rds.) Tree Trimming |  Flagging | Monday - Friday |
| x | W. Lampeter Twp. | SR 2039 (Gypsy Hill Rd.) Boom Mowing |  Flagging | Monday - Wednesday |
| x | W. Lampeter Twp. | SR 3035 (Millport Rd.) Boom Mowing |  Flagging | Thursday & Friday |
| x | Strasburg Twp. | SR 2030 (Lime Valley Rd.) Slope Banks |  Flagging | Monday - Friday |
| x | Martic Twp. | SR 3019 (Red Hill Rd.) Inlet |  Flagging | Wednesday |
| x | E. Drumore Twp. | SR 3011 (Conowingo Rd.) Pipe - Inlets |  Flagging | Monday - Wednesday |
| x | Colerain/Eden Twp. | SR 2015 Pumping Station Rd. Drainage |  Flagging | Monday - Friday |

COUNTY MUNICIPALITIES - ROAD PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates <u>Start:</u> - <u>Complete:</u> |
|--|-------------------------|--|--|---|
| | Brecknock Twp. | Woodland Circle & Chestnut Hill Rd. Pipe Work |  Flagging  Lane Closure | Week 12/09 Weather Permitting |
| | Brecknock Twp. | Oaklyn Drive Rt. 625 to Silver Hill Rd. Widening Roadway |  Flagging  Lane Closure | Week 12/09 Weather Permitting |

LANCASTER COUNTY OWNED BRIDGE PROJECTS

| | Municipalities Affected | Location Activity/Projects | Traffic Control | Dates Start: - Complete: |
|--|-------------------------------|---|---|---------------------------------------|
| | Manheim/Upper Leacock Twp(s). | No. 6 – Bridge Rd. Pinetown Covered Bridge Over Conestoga River Bridge Damaged |  Closed | Estimated Completion >>12/18/13<< |
| | W. Lampeter Twp. | Eckman Rd. Bridge Over Mill Creek Bridge |  Closed | CLOSED UNTIL FURTHER NOTICE |
| | Leacock Twp. | Pequea #2 Bridge Pequea Valley Rd. Bridge over Pequea Creek Bridge |  Closed | CLOSED UNTIL FURTHER NOTICE |
| | Manor Twp. | Creek Rd. Bridge over Little Conestoga Creek >County has no Plans to Replace Bridge |  Closed | Indefinite |
| | Martic/Conestoga Twp(s). | Loop Rd. Bridge over Pequea Creek Bridge Repair Evaluation |  Closed | Indefinite |